
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-22.0/0

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE

RD#8068

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD

#8070

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

RECONSTRUCT ROADWAY

REPAIR CULVERTS

STABILIZE ROADWAY

STABILIZE ROADWAY

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

J.F. SHEA CONSTRUCTION, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

J. F. SHEA CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

REDDING  CA 96049

YREKA  CA  96097

EUREKA, CA 95502

REDDING CA 96049

SANDERS, KAREN

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)498-4009

 $11,985,000

 $6,985,000

 $3,351,148

 $585,000

 $1,985,000

 $3,516,582

Bid + CCOs

 $6,417,789

 $387,283

 $3,042,591

 $0

 $645,631

 $3,444,189

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

06/08/16

02/24/17

01/15/16

10/02/15

Awarded

05/04/16

02/09/18

06/23/16

05/01/17

03/28/16

10/14/15

Approved

12/30/18

12/30/18

01/25/18

05/01/17

03/30/17

01/22/18

Est Comp

 0%

 0%

 97%

 0%

 0%

 97%

%Time

 54%

 6%

 92%

 0%

 33%

 93%

% Work 

 

 

 

 

 

COMPLETED

Message

01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0B3004

Contract 

  

  

STP-ER  -(   )1

  

  

STP-ER  -(   )1

  

  

6004-E   -()

  

  

7004-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

17400 CLEAR CREEK ROAD

1910 FT. JONES RD.

P.O. BOX 1006

P.O. BOX 494519

207 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL, SUITE

100

270 PRICE MALL

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

Accepted

02/05/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

Fed Aid

20.80

122000

HB1

20.20

201130

20.20

201130

HM2

HB1

Pgm Code

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

IN DEL NORTE COUNTY NEAR HIOUCHI AT 1

MILE NORTH OF SOUTH FORK ROAD

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

Description 

DN COUNTY MICROSURFACING

SHOULDER WIDENING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

Type Of Work

INTERMOUNTAIN SLURRY SEAL, INC

FLATIRON WEST INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

Contractor

RENO, NV 89502

BENICIA  CA 94510

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

MALMBERG, CLAYTON

MALMBERG, CLAYTON

KING, ROBERT

KING, ROBERT

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)496-5581

(707)496-5581

(707)498-5107

(707)725-7190

(707)496-4359

(707)496-4359

 $255,195

 $2,694,574

 $7,185,000

 $885,000

 $316,977

 $2,654,538

Bid + CCOs

 $255,195

 $2,786,790

 $5,774,446

 $887,415

 $303,217

 $2,568,363

Comp To  date

 $0

 $108,914

 $0

 $0

 $0

 $0

This Month

07/27/16

11/07/16

02/03/17

01/20/17

06/27/16

04/27/16

Awarded

04/21/17

11/28/16

04/15/17

04/13/17

07/26/16

05/18/16

Approved

12/22/16

03/22/18

04/01/18

08/01/17

12/28/17

01/29/18

Est Comp

 100%

 88%

 0%

 0%

 68%

 85%

%Time

 100%

 99%

 80%

 99%

 96%

 90%

% Work 

 

 

 

 

 

 

Message

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0A9904

Contract 

  

ACHS-NHP1-(903)4

  

  

  

HSST-P   -(   )P

  

--()

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

1005 TERMINAL WAY STE 220

2100 GOODYEAR RD

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

270 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

Fed Aid

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

20.10

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

Description 

SLIDE REMOVAL AND STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

MATERIALS DISPOSAL PROJECT

Type Of Work

R. BROWN CONSTRUCTION CO. INC

ROGER BROWN CONSTRUCTION CO.

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

TT CONSTRUCTION

Contractor

WILLOW CREEK, CA 95573

WILLOW CREEK, CA  95573

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

ORLEANS, CA 95556

QUINTRELL, HEIDI

QUINTRELL, HEIDI

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)496-4358

(707)496-4358

(707)496-4359

(707)498-3207

(707)496-4358

(707)496-4358

 $1,635,000

 $1,485,000

 $1,246,305

 $9,485,000

 $1,985,000

 $265,415

Bid + CCOs

 $1,558,364

 $1,455,478

 $6,000

 $7,408,732

 $1,185,975

 $164,157

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/28/16

01/18/17

08/18/17

02/22/17

03/28/17

07/20/16

Awarded

03/17/16

03/16/17

09/07/17

05/03/17

05/12/17

10/18/16

Approved

10/31/17

08/31/17

07/25/18

05/01/18

05/31/18

12/30/16

Est Comp

 0%

 0%

 2%

 0%

 0%

 0%

%Time

 95%

 98%

 0%

 78%

 60%

 62%

% Work 

 

 

 

 

 

 

Message

01-0G0804

01-0G8404

01-0E1004

01-0H0304

01-0H1904

01-0G4704

Contract 

  

  

ACST-X023-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

P.O. BOX 406

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

P.O. BOX 349

P.O. BOX 760

P.O. BOX 760

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-101-.4/26.5

01-HUM-101-8.5/22.4

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

Fed Aid

20.20

201130

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

Description 

STORM DAMAGE REPAIRS

RUBBERIZED HMA OVERLAY

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

G R SUNDBERG, INC.

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

EUREKA  CA 95501

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

RODRIGUEZ, JOAQUIN S.

JOAQUIN RODRIGUEZ

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)725-1020

(707)496-4359

 

(707)825-4887

(707)496-4359

 $3,985,000

 $3,488,877

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

Bid + CCOs

 $3,006,739

 $623,943

 $1,845,914

 $0

 $4,654,926

 $3,213,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/17

03/30/17

01/11/17

11/09/17

06/23/17

01/26/17

Awarded

03/20/17

04/20/17

03/24/17

12/18/17

08/21/17

03/21/17

Approved

12/15/17

03/06/18

06/30/17

03/30/18

03/30/18

Est Comp

 100%

 32%

 100%

 0%

 0%

 0%

%Time

 75%

 18%

 53%

 0%

 44%

 64%

% Work 

 

 

 

 

 

 

Message

01-0G8104

01-0F5204

01-0G8204

01-0F8504

01-0H4904

01-0G8304

Contract 

  

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

77 WEST SECOND STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

1487 SANDY PRAIRIE

CT. STE E

1487 SANDY PRAIRIE

COURT,STE B

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95540

FORTUNA, CA 95501

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-/13

01-HUM-101-/89.1

Fed Aid

20.20

201130

HA22

HA23

HA23

20.20

201130

20.80 122

Pgm Code

IN HUMBOLDT COUNTY NEAR  SCOTIA AT

0.1 MILE SOUTH OF SOUTH SCOTIA ROAD

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

REPAIR DRAINAGE

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

Type Of Work

DANIELSON CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

EUREKA, CA 95502

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

WILLITS, CA  95490

MODESTO, CA 95354

RODRIGUEZ, JOAQUIN S.

RASHID, AMAL

GORONA, MARK

RODRIGUEZ, SHERI

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)496-4363

 

(707)496-4659

(707)498-5252

(707)496-4359

 $960,000

 $12,632,043

 $970,406

 $4,624,486

 $4,135,000

 $636,988

Bid + CCOs

 $974,981

 $8,228,146

 $0

 $3,644,645

 $867,598

 $636,988

Comp To  date

 $0

 $569,172

 $0

 $0

 $0

 $0

This Month

02/10/17

12/14/16

10/11/17

12/21/16

03/17/17

08/31/16

Awarded

04/26/17

01/30/17

11/28/17

01/30/17

04/20/17

02/14/17

Approved

12/15/17

02/28/18

03/12/18

03/31/18

10/12/16

Est Comp

 100%

 87%

 0%

 75%

 0%

 100%

%Time

 100%

 65%

 0%

 78%

 21%

 100%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

01-0G9604

01-415004

01-0B4204

01-0B4304

01-0H1004

01-0G5204

Contract 

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 3598

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

1500 REDWOOD DRIVE

33 DEPOT ST.

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

GARBERVILLE, CA 95542

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR MARTINS FERRY

FROM MITCHELL ROAD #7Q200 TO 0.6 MILE

WEST OF WEITCHPEC SCHOOL ROAD DIR'S

EMERGENEY F.A.

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM OHMAN CREEK BRIDGE #4-

7 TO BEAR CREEK BRIDGE #4-12

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

BRIDGE SCOUR REPAIR

REPLACE BRIDGE RAILS AND WIDEN

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

6 RIVERS CONSTRUCTION, INC.

KAPEL CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

HOOPA, CA 95546

BURNT RANCH, CA 95527

COOS BAY, OR 97420

EUREKA  CA 95501

COOS BAY, OR 97420

ARCATA, CA 95521

MALMBERG, CLAYTON

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)496-4358

(707)496-4352

(707)621-0000

(707)621-0000

(707)725-1020

(707)496-4359

 $1,885,000

 $3,285,000

 $2,985,000

 $3,000,419

 $2,985,000

 $285,000

Bid + CCOs

 $690,203

 $2,269,860

 $1,319,773

 $2,929,348

 $346,655

 $176,658

Comp To  date

 $0

 $0

 $0

 $56,646

 $0

 $0

This Month

02/25/17

02/14/17

03/04/17

01/10/17

03/04/17

02/20/15

Awarded

05/10/17

04/25/17

05/09/17

02/14/17

05/08/17

04/08/15

Approved

06/01/17

12/30/17

09/15/17

03/08/18

08/30/17

03/06/15

Est Comp

 0%

 0%

 100%

 88%

 0%

 100%

%Time

 99%

 99%

 44%

 96%

 12%

 62%

% Work 

 

 

 

 

 

 

Message

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

Contract 

  

  

  

ACST-P254-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1431

P.O. BOX 160

61050 HIGHWAY 101

77 WEST SECOND STREET

61050 HIGHWAY 101

5211 BOYD ROAD

207 PRICE MALL

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COUT,STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-20-5.0/21

01-LAK-29-12.0/15

Fed Aid

20.20

201130

20.20

201130

20.10

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILEEAST OF SARATOGA SPRINGS RD #312

TO 0.1 MILE WEST OF BRUNER DRIVE ROAD

#316C DIR'S EMERG

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

Description 

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR A DISPLACED ROADWAY SECTION

EMBANKMENT STABILIZATION

REPAIR CULVERT

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION CO., INC

KERNEN CONSTRUCTION

EPIDENDIO CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK, CA 95573

BLUE LAKE, CA 95525

LOWER LAKE, CA 95457

UKIAH, CA 95482

KING, ROBERT

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)498-5107

(707)498-3207

(707)498-3207

(707)498-3207

(530)713-7864

(530)713-7864

 $2,407,570

 $635,000

 $1,735,000

 $275,000

 $485,000

 $2,685,000

Bid + CCOs

 $0

 $153,633

 $651,750

 $132,781

 $479,410

 $1,554,116

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/17

01/26/17

02/17/17

06/09/17

01/11/17

03/06/17

Awarded

11/28/17

03/17/17

05/08/17

06/29/17

05/04/17

06/23/17

Approved

09/09/18

10/30/17

05/01/18

06/30/18

04/17/17

02/01/18

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 0%

 24%

 38%

 48%

 99%

 58%

% Work 

 

 

 

 

 

 

Message

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0H0404

01-0H0604

Contract 

ACST-P283-(003)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

P.O. BOX 1340

P.O. BOX 406

P.O. BOX 1340

P.O. BOX 452

1324 S. STATE STREET

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

P.O. BOX 457

P.O. BOX 457

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWER LAKE, CA 95457

LOWERLAKE, CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

Fed Aid

HB1

HB1

20.20

201130

20.80 122

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN LAKE COUNTY IN LAKEPORT AT

LAKEPORT BOULEVARD OVERCROSSING

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE EAST OF GROUSE SPRINGS ROAD-

145 TO 0.1 MILE EAST OF SOCRATES MINE

ROAD-111DIR'S EMERG

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

Description 

INSTALL NB LEFT TURN POCKET

UPGRADE PEDESTRIAN FACILITIES

STORM DAMAGE REPAIRS

MICROSURFACING

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

Type Of Work

ARGONAUT CONSTRUCTORS

S.T. RHOADES CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY,

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

PAULSON EXCAVATING , INC.

Contractor

SANTA ROSA  CA 95407

REDDING  CA 96002

UKIAH, CA 95482

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

ALBION, CA 95410

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

KRUEGER, GRANT

Resident
Engineer

(530)713-7864

(530)713-7864

(530)458-2444

(530)682-3842

(707)498-3067

(707)498-3067

 $1,007,068

 $918,235

 $5,185,000

 $436,816

 $2,985,000

 $385,000

Bid + CCOs

 $68,054

 $892,415

 $4,484,548

 $451,447

 $2,278,019

 $255,773

Comp To  date

 $0

 $50,477

 $0

 $0

 $0

 $0

This Month

08/25/17

08/03/17

01/11/17

08/10/16

02/15/17

01/31/17

Awarded

09/12/17

08/31/17

03/07/17

02/14/17

05/02/17

04/05/17

Approved

03/21/18

02/22/18

02/01/18

09/27/16

09/28/17

07/14/17

Est Comp

 0%

 95%

 0%

 100%

 100%

 100%

%Time

 7%

 97%

 86%

 100%

 76%

 66%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0E6404

01-0B6904

01-0G7504

01-0G5004

01-0H0004

01-0G8904

Contract 

HSST-P029-(132)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

8585 COMMERCIAL WAY

1324 S. STATE STEET

3785 CHANNEL DRIVE

1324 S. STATE STREET

32700 ALBION RIDGE ROAD

15513 40TH AVENUE

15513 40TH AVENUE

1401A WILL S. GREEN

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

925B N FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

COLUSA, CA 95932

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.10

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR WESTPORT AT

THE UNION LANDING SIDEHILL VIADUCT

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  ON ROUTE 01 FROM

 PM 90.0 TO PM 103.0  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

Description 

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL, STABILIZATION AND

VIADUCT R

REPAIR FAILING ASPHALT CONCRETE

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

BUD GARMAN CONSTRUCTION, INC.

DARREN TAYLOR CONSTRUCTION INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

WILLITS, CA 95490

ANDERSON, CA 96007

SANTA ROSA, CA 95407

COVELO, CA 95428

ORTIZ, AL

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

Resident
Engineer

(707)498-5978

(707)498-3067

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

 $4,235,000

 $8,735,000

 $985,000

 $275,000

 $8,985,000

 $835,000

Bid + CCOs

 $3,155,873

 $5,735,316

 $999,914

 $287,654

 $5,775,344

 $691,847

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/29/16

01/11/17

03/11/16

06/15/17

01/09/17

01/07/16

Awarded

10/27/16

04/24/17

05/10/16

08/29/17

02/15/17

03/15/16

Approved

09/01/18

05/15/18

09/06/17

08/02/17

06/30/18

03/07/16

Est Comp

 100%

 100%

 100%

 100%

 0%

 100%

%Time

 75%

 100%

 100%

 100%

 64%

 83%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

01-0G4504

01-0G8004

01-0G1904

01-0H5004

01-0G7304

01-0F9504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 620

389 N MAIN STREET

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

P.O. BOX 575

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

925 B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

FORT BRAGG, CA 95437

ARCATA, CA 95521

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

Accepted

02/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 10
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT 20 MILES

EAST OF FORT BRAGG AT 0.8 MILE EAST

OF JAMES CREEK BRIDGE #10-102 DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR ROADWAY

BRIDGE DECK REPAIR

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

Type Of Work

BUD GARMAN CONSTRUCTION

SERVICE, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

WILLITS, CA 95490

ANDERSON, CA 96007

BENICIA, CA 94510

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

ORTIZ, AL

PERRIN, KATHARINE

FAZAL, IMRAN

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

Resident
Engineer

(707)962-0691

(707)496-5840

(707)485-8562

(530)713-7864

(707)834-1151

(707)223-0791

 $1,285,000

 $805,000

 $1,485,000

 $13,090,300

 $1,085,000

 $4,985,000

Bid + CCOs

 $1,299,983

 $767,569

 $709,997

 $2,347,932

 $106,610

 $4,506,096

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/10/17

01/29/16

02/16/17

10/13/16

09/19/16

10/10/17

Awarded

02/27/17

05/09/16

05/26/17

11/03/16

12/09/16

11/17/17

Approved

10/13/17

03/17/16

05/05/17

05/02/19

10/13/16

03/30/18

Est Comp

 100%

 100%

 100%

 17%

 100%

 88%

%Time

 100%

 95%

 48%

 18%

 10%

 90%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0G7604

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

Contract 

  

  

  

NHER-19C7-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24900 NORTH HIGHWAY 101

5750 PLEASANT VIEW DRIVE

3701 MALLARD DRIVE

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

925B NORTH FRANKLIN

STREET

6301 N STATE ST.

6301 N. STATE STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

Accepted

02/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 11
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

WALNUT STREET TO CASTEEL LANE

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

Description 

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

ADA INFRASTRUCTURE UPGRADE AND

REHABILITATE CULVERTS

Type Of Work

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

Contractor

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

SONOMA CA 95476

SAN RAFAEL CA 94901

UKIAH CA 95482

COVELO  CA 95428

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)485-8623

 $2,985,000

 $5,985,000

 $18,866,978

 $4,602,427

 $1,931,515

 $2,245,003

Bid + CCOs

 $674,601

 $4,065,022

 $13,820,101

 $3,777,384

 $1,885,110

 $2,019,705

Comp To  date

 $0

 $0

 $0

 $59,600

 $0

 $0

This Month

05/31/17

01/12/17

04/15/15

07/01/15

04/19/17

12/21/16

Awarded

06/30/17

04/05/17

05/07/15

07/16/15

05/09/17

01/30/17

Approved

03/25/18

10/30/17

12/09/19

12/18/19

12/01/17

01/31/18

Est Comp

 21%

 100%

 51%

 38%

 100%

 96%

%Time

 23%

 68%

 78%

 82%

 100%

 93%

% Work 

 

OVER RUN

 

 

COMPLETED

SUSPENDED

Message

01-0H4204

01-0G7904

01-262054

01-262064

01-0B8304

01-402814

Contract 

  

  

NHP-Q101-(263)E

NHP-Q101-(266)E

ACNH-Q101-(313)E

ACNH-Q101-(309)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 931

360 SUTTON PLACE

23195 MAFFEI RD.

77 LARKSPUR STREET

1324 S STATE STREET

23601 CEMETERY LN

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

6301 N STATE STREET

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

02/08/18

Location
Storm Water
Plan



State of California Department of Transportation Page 12
02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

Fed Aid

20.20

201130

20.20

201130

HA21

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

Description 

REPAIR ACCELERATED PAVEMENT FAILURE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA, CA 95407

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

FAZAL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)834-1151

(916)801-9674

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-5252

 $7,985,000

 $6,485,000

 $2,901,620

 $1,323,531

 $5,560,000

 $13,485,000

Bid + CCOs

 $6,200,362

 $6,300,461

 $1,613,824

 $90,000

 $3,545,676

 $9,957,730

Comp To  date

 $0

 $0

 $112,380

 $0

 $0

 $0

This Month

03/31/17

02/13/17

11/01/16

12/12/16

06/03/16

03/09/17

Awarded

06/28/17

04/28/17

11/28/16

01/09/17

06/30/16

05/15/17

Approved

01/30/18

01/20/18

07/31/18

01/05/18

02/01/18

06/30/18

Est Comp

 0%

 0%

 48%

 0%

 0%

 0%

%Time

 78%

 97%

 56%

 7%

 64%

 74%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

01-0H1104

01-0G9704

01-0C3704

01-0B5104

01-0G3404

01-0H0904

Contract 

  

  

NH-Q101-(305)E

ACNH-ER19-(900)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

6301 N. STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 130

1500 REDWOOD DRIVE

P.O. BOX 130

P.O. BOX 130

UKIAH, CA 95470

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-101-104.7/105.3

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

GARBERVILLE CA, 95542

FORTUNA CA 95540

COVELO, CA 95428

RODRIGUEZ, SHERI

STELLHORN, RANDY

PERRIN, KATHARINE

FAZAL, IMRAN

GRANDY, DWAYNE

ORTIZ, AL

Resident
Engineer

(707)498-5252

(707)498-3067

(707)485-8623

(707)485-8562

(530)713-7814

(707)498-5978

 $7,685,000

 $735,000

 $1,985,000

 $560,000

 $4,586,580

 $2,685,000

Bid + CCOs

 $3,883,849

 $299,975

 $9,067

 $276,567

 $0

 $2,265,748

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/10/16

03/09/17

08/14/17

01/07/15

09/28/17

02/03/17

Awarded

02/27/17

06/14/17

10/19/17

03/09/15

10/27/17

04/13/17

Approved

06/30/18

07/13/17

08/30/18

02/19/15

08/17/18

04/30/18

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 51%

 41%

 0%

 49%

 0%

 84%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0G6504

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0G9004

Contract 

  

  

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

P.O. BOX 575

1500 REDWOOD WAY

925 FRANKLIN STREET

6301 N STATE STREET

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.3 MILE WEST TO 0.1 MI EAST OF

SINGLEY CATTLEPASS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

CONSTRUCT SOLDIER PILE WALL

REPAIR CULVERTS

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GORDON N. BALL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

Contractor

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

ALAMO  CA 94507

COVELO, CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

PERRIN, KATHARINE

PERRIN, KATHARINE

PERRIN, KATHARINE

FAZEL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-5840

(707)485-8623

(707)485-8623

(707)485-8562

(707)485-1010

(707)621-0000

 $535,000

 $4,485,000

 $3,177,156

 $1,685,000

 $5,985,000

 $1,668,122

Bid + CCOs

 $238,136

 $3,189,592

 $2,910,648

 $1,283,302

 $4,405,828

 $449,480

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $199,449

This Month

01/11/17

04/10/17

02/28/17

03/17/17

03/31/17

05/31/17

Awarded

03/21/17

07/17/17

03/24/17

04/28/17

05/25/17

06/22/17

Approved

02/24/17

11/30/18

10/04/17

08/17/17

12/20/17

04/13/18

Est Comp

 100%

 0%

 100%

 100%

 0%

 36%

%Time

 45%

 71%

 95%

 76%

 74%

 27%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0H1204

01-0B8204

Contract 

  

  

ACST-P253-(066)E

  

  

SSTG-Q101-(318)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

600 SANTANA DRIVE

333 CAMILLE AVENUE

P.O. BOX 575

P.O. BOX 997

19896 ALEXANDER AVE

6301 N. STATE ST.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

01District

 $1,156,638 $185,295,228 $304,307,151

01-VAR--/0

01-VAR--/0

Fed Aid

HA22

HB1

Pgm Code

IN MENDOCINO AND LAKE COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

BRIDGE REHAB - SCOUR

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

TEAM GHILOTTI, INC.

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

PETALUMA  CA 94952

FAIRVIEW  OR 97024

GRANDY, DWAYNE

MALMBERG, CLAYTON

Resident
Engineer

(530)713-7814

(707)496-5581

 $743,867

 $2,161,111

Bid + CCOs

 $612,139

 $12,880

Comp To  date

 $0

 $0

This Month

06/14/17

07/14/17

Awarded

07/10/17

08/09/17

Approved

02/15/18

08/30/18

Est Comp

 75%

 6%

%Time

 81%

 1%

% Work 

 

 

Message

01-0A4704

01-0C5904

Contract 

  

SSTG-000C-(455)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

2531 PETALUMA BLVD. SOUTH

20905 NE SANDY BLVD.

998 HEARST-WILLITES

ROAD

207 PRICE MALL

WILLITS, CA 95490

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

Fed Aid

20.80

010010

20.20

201130

HA21

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY NEAR MCARTHUR FROM

SHASTA COUNTY LINE TO 4.0 MILES  WEST

OF MUCK VALLEY HYDRO ROAD.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

*

IN PLUMAS COUNTY AT AND NEAR HOWELLS

AT VARIOUS LOCATIONS FROM 1.1 MILE

EAST OF ROGERS FLAT ROAD TO 0.9 MILE

W OF TWAIN RDDIR'S EM

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

Description 

OVERLAY AC TRAVEL-WAY

AC OVERLAY

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

SLIDE REMOVAL

BRIDGE REPLACEMENT - SEISMIC

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC,

STEWART ENGINEERING INC

Contractor

SPARKS, NV 89431

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96002

REDDING, CA 96049

REDDING CA 96001

COLLINS, RONALD

YOLTON, JOHN

JOHNSON, RYAN

COLLINS, RON

Resident
Engineer

(530)605-5866

 

 

(530)257-7382

(530)895-5245

(530)605-5866

 $290,000

 $1,829,829

 $4,069,069

 $2,092,929

 $2,485,000

 $10,435,068

Bid + CCOs

 $290,000

 $0

 $0

 $2,034,902

 $2,420,926

 $47,334

Comp To  date

 $0

 $0

 $0

 $2,751

 $0

 $47,334

This Month

05/05/16

11/30/17

12/22/17

01/08/16

02/07/17

11/30/17

Awarded

07/14/16

12/18/17

01/18/18

02/04/16

05/10/17

02/02/18

Approved

05/11/16

08/21/18

11/02/17

12/30/19

Est Comp

 20%

 0%

 0%

 60%

 100%

 0%

%Time

 100%

 0%

 0%

 99%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-1H7604

02-1C7504

Contract 

  

  

ACNH-P395-(270)E

NHPG-000C-(421)E

  

ACST-P070-(133)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

PO BOX 494519

24339 HWY 89 N.

3710 ELECTRO WAY

P.O. BOX 492335

5323 EASTSIDE RD

1555 E. MAIN ST.

471-800 DIANE DRIVE

2707 NOTRE DAME BLVD

1555 E. MAIN SREET

QUINCY, CA 95971

SUSANVILLE, CA 96130

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-PLU-70-27.4/0

02-PLU-70-34.6/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/.1

02-PLU-70-/0

Fed Aid

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR RICH BAR AT 0.5

MILE  EAST OF TWAIN ROAD DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR KEDDIE  AT 0.7

MILE WEST OF  SPANISH CREEK BRIDGE

DIR'S EMERGENCY LB

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CROMBERG AT 0.3

MILE EAST OF CAMP LAYMAN ROAD AND AT

0.2 MILE EAST OF PARKER ROAD  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY AT AND NEAR TOBIN AT

VARIOUS LOCATIONS FROM BUTTE COUNTY

LINE TO 1.1 MILE EAST OF RODGERS FLAT

ROAD DIR'S EMERGEN

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

Description 

RECONSTRUCT ROADWAY SURFACE AND MBGR

CONSTRUCT SOLDIER PILE TIE BACK WALL

IN

BRIDGE REHABILIATION

REPLACE FAILED CULVERT & REMOVE

SLIDE MATE

EMBANKMENT RECONSTRUCTION GROUTED

RSP

REMOVE SLIDE MATERIAL AND DEBRIS

Type Of Work

STEWART ENGINEERING, INC.

Q & D CONSTRUCTION, INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING, CA 96099

SPARKS, NV  89431

NORTH HIGHLANDS  CA 95660

BURNEY, CA 96013

CHICO, CA 95928

REDDING, CA 96049

JOHNSON, RYAN

COLLINS, RON

COLLINS, RON

COLLINS, RONALD

JOHNSON, RYAN

JOHNSON, RYAN

Resident
Engineer

(530)895-5245

(530)605-5866

(530)605-5866

(530)283-2451

(530)895-5245

(530)895-5245

 $1,985,000

 $1,685,000

 $10,029,298

 $735,000

 $3,385,000

 $935,000

Bid + CCOs

 $369,994

 $0

 $4,171,684

 $273,289

 $2,354,160

 $652,698

Comp To  date

 $0

 $0

 $95

 $0

 $0

 $0

This Month

08/29/17

08/29/17

11/16/16

02/09/17

02/11/17

01/10/17

Awarded

09/27/17

09/26/17

12/09/16

03/22/17

03/30/17

03/22/17

Approved

04/06/18

08/21/18

09/05/17

11/22/17

11/02/17

Est Comp

 0%

 0%

 38%

 100%

 100%

 0%

%Time

 19%

 0%

 42%

 37%

 70%

 70%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-3H7504

02-3H6704

02-2C0904

02-1H7504

02-1H5304

02-3H1004

Contract 

  

  

ACST-P070-(05E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

1050 S. 21 ST STREET

6413 32ND STREET

24339 HIGHWAY 89 N.

1764 SKYWAY

P.O. BOX 492335

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1555 E. MAIN STREET

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

02-PLU-147-1.0/8

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

Fed Aid

20.20

201130

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR GREENVILLE FROM

0.1 MILE NORTH TO 0.5 MILE NORTH OF

INDIAN FALLS AND AT 0.3 MILE NORTH OF

WOLF CREEK DIR'S E

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

IN PLUMAS COUNTY NEAR CANYON DAM FROM

1.0 MILE NORTH OF ROUTE 89 TO 0.9

MILE SOUTH OF HAMILTON BRANCH BRIDGE.

DIR'S EMERGENCY L.B.

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

Description 

SLIP OUT REPAIR

BRIDGE REPLACEMENT

PLUMAS EMERGENCY PAVEMENT REPAIR

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

Type Of Work

R & J JOY, INC. DBA JOY

ENGINEERING

Q&D CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

PORTOLA, CA 96122

SPARKS  NV 89431

REDDING, CA 96049

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

REDDING, CA 96049

COLLINS, RONALD

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

CHAFFEE, ERIC

ALEXANDER, NATHAN

Resident
Engineer

(530)605-5866

(530)604-5118

(530)895-5245

(530)895-8245

(530)218-2266

(530)604-5102

 $4,685,000

 $7,862,364

 $1,579,297

 $5,884,783

 $26,817,795

 $270,000

Bid + CCOs

 $4,549,167

 $0

 $1,586,658

 $4,537,086

 $18,889,301

 $0

Comp To  date

 $0

 $0

 $0

 $25,412

 $215,519

 $0

This Month

01/08/17

12/13/17

06/05/17

05/10/16

02/03/16

12/06/17

Awarded

03/21/17

01/18/18

06/27/17

06/02/16

02/17/16

12/18/17

Approved

09/09/17

07/26/18

11/02/17

05/09/18

11/20/18

01/31/18

Est Comp

 100%

 0%

 100%

 75%

 68%

 0%

%Time

 97%

 0%

 100%

 77%

 70%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

02-3H0904

02-0E1804

02-3H5504

02-4E6404

02-0E0904

02-4H1504

Contract 

  

ACST-P089-(121)E

  

STP-P147-(003)E

NHPI-005 -(   )8

  

  

--()

  

--()

 355-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

1584 WOLF MEADOWS LANE

1050 SOUTH 21ST STREET

P.O. BOX 492335

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

P. O. BOX 494519

1555 E. MAIN ST.

2707 NOTRE DAME BLVD

2707 NORTE DAME BLVD.

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE STREET

QUINCY, CA 95971

CHICO, CA 95928

CHICO, CA 95928

CHICO CA 95928

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-SHA-5-39.5/40.8

02-SHA-44-4.6/6.4

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/.1

02-SIS-5-2.6/2.6

Fed Aid

HA21

HB4N

20.20

201130

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY ABOUT 5 MILES WEST

OF BURNEY AT VARIOUS LOCATIONS FROM

1.3 MILESWEST OF MOOSE CAMP ROAD TO

4.1 MILES EAST DIR'S E

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN DUNSMUIR AT 0.1

MILE NORTH OF CENTRAL  DUNSMUIR

UNDER-CROSSING  DIR'S EMERGENCY L.B.

Description 

BRIDGE REPLACEMENT

CONSTRUCT INTERCHANGE

PULVERIZE & RECONSTRUCT PAVEMENT

REPAIR PAVEMENT SECTIONS

BRIDGE MAINTENANCE

REMOVE SLIDE MATERIAL AND

RECONSTRUCT

Type Of Work

TUTOR SALIBA CORPORATION

TULLIS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

SYLMAR CA 91342

REDDING  CA 96049

BURNEY  CA 96013

REDDING, CA 96049

REDDING  CA 96049

BURNEY, CA 96013

BADE, TIM

ALEXANDER, NATHAN

ALEXANDER, NATHAN

ALEXANDER, NATHAN

LOADER, MARK

Resident
Engineer

(530)238-2964

(530)225-2922

 

(530)604-5102

(530)225-2922

(530)941-9542

 $132,486,513

 $5,763,050

 $6,746,647

 $1,285,000

 $2,997,659

 $2,485,000

Bid + CCOs

 $131,271,739

 $0

 $0

 $1,246,064

 $0

 $815,031

Comp To  date

 $115,190

 $0

 $0

 $0

 $0

 $0

This Month

09/25/09

10/13/17

02/01/18

05/04/17

06/12/17

03/24/17

Awarded

10/14/09

11/20/17

02/22/18

06/16/17

07/10/17

04/21/17

Approved

03/01/18

10/27/17

08/11/17

Est Comp

 100%

 0%

 0%

 100%

 0%

 100%

%Time

 99%

 0%

 0%

 97%

 0%

 33%

% Work 

OVER RUN

SUSPENDED

 

OVER RUN

 

OVER RUN

Message

02-378904

02-368414

02-4E0204

02-3H5104

02-1H8804

02-3H3904

Contract 

ACBR-0058-(337)N

ACST-P044-(056)E

ACST-P299-(199)E

  

  

  

  00-58 3-(7N)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

15901 OLDEN STREET

PO BOX 493416

24339 HWY 89 N.

P.O. BOX 492335

17400 CLEAR CREEK RD

24339 HIGHWAY 89 N

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE ST.,

STE.205 MS#60

1625 MOTT RD.

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

Description 

IMPROVE TRUCK INSPECTION FACILITY

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

Type Of Work

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

Contractor

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

PALO CEDRO CA 96073

REDDING  CA 96049

HAPPY CAMP, CA 96039

MALLORY, NICOLE

STEPPAT, JEFF

LOADER, MARK

BADE, TIM

MALLORY, NICOLE

Resident
Engineer

(530)235-9814

(530)515-0639

(530)941-9542

(530)604-4845

 

(530)605-5871

 $6,242,509

 $4,097,213

 $4,537,684

 $2,673,168

 $7,478,120

 $4,985,000

Bid + CCOs

 $3,685,578

 $0

 $2,273,919

 $7,869

 $0

 $3,097,533

Comp To  date

 $0

 $0

 $0

 $7,869

 $0

 $0

This Month

02/11/16

11/16/17

12/14/16

11/14/17

07/10/17

01/20/17

Awarded

02/25/16

12/19/17

01/11/17

11/30/17

07/27/17

04/28/17

Approved

05/31/18

07/10/18

07/05/18

03/30/18

Est Comp

 75%

 0%

 43%

 1%

 0%

 91%

%Time

 59%

 0%

 50%

 0%

 0%

 62%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

Contract 

  

ACIM- 005-(178)E

ACIM-0059-(76E)

ACST-P089-(120)E

ACST-P096-(060)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5237 MALLARD ESTATES ROAD

PO BOX 494519

17400 CLEAR CREEK RD

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 258

1625 MOTT ROAD

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

1031 BUTTE STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

Fed Aid
Pgm Code

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF CHICO FROM 0.2 MILE WEST TO 0.6

MILE EAST OF DIAMOND MATCH HAUL ROAD.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

Description 

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

REPLACE AND REHAB CULVERTS, RSP

PAVE TURNOUTS

Type Of Work

TULLIS, INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TULLIS, INC.

TULLIS, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

Contractor

REDDING  CA 960019604

CHICO  CA 95928

REDDING  CA 96001

REDDING  CA 960019604

WILLOW CREEK  CA 95573

EUREKA  CA 95501

JOHNSON, RYAN

BENNER, HENRY

GREWAL, MANDHIR S

GREWAL, MANDHIR

Resident
Engineer

 

(530)895-5245

 

(530)949-8132

(530)229-0542

(530)229-0542

 $10,342,445

 $2,040,105

 $5,056,186

 $10,369,887

 $1,979,346

 $844,930

Bid + CCOs

 $0

 $74,910

 $0

 $10,037,233

 $0

 $730,285

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/03/18

08/21/17

12/18/17

12/06/16

11/18/17

05/03/17

Awarded

02/22/18

09/07/17

01/04/18

12/28/16

11/30/17

05/30/17

Approved

03/09/18

01/31/18

12/21/17

Est Comp

 0%

 10%

 0%

 32%

 0%

 97%

%Time

 0%

 4%

 0%

 96%

 0%

 86%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-4G2504

02-2H5104

Contract 

  

HSST-P032-(047)E

ACST-P036-(104)E

ACHS-STP0-(610)2

ACST-P003-(035)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 493416

1764 SKYWAY

PO BOX 493416

16951 CLEAR CREEK ROAD

PO BOX 406

77 WEST SECOND STREET

2707 NOTRE DAME BLVD.

13700 HWY 36E

1031 BUTTE STREET

1031 BUTTE STREET

CHICO, CA 95928

RED BLUFF, CA 96080

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-TRI-36-1.6/24

02-TRI-299-9.5/10.5

02-TRI-299-12.3/12.9

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR MAD RIVER AT

0.3 MILE EAST OF MAD RIVER ROCK ROAD

AND AT 0.7 MILE WEST OF TRINITY PINES

ROAD DIR'S EMERGENC

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR BIG BAR

FROM 1.4 MILES EAST OF LITTLE FRENCH

CREEK TO 0.4 MILE EAST OF MANZANITA

CREEK BRIDGE.

Description 

CONSTRUCT TIE -BACK WALL, INSTALL

ROCK

REPAIR CULVERT FAILURE

REMOVE LOOSE SOIL FROM FAILED SLOPE

IMPROVE TRUCK CLEARANCE.

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

AC OVERLAY

Type Of Work

KEN'S WATER TENDER, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION INC

TULLIS, INC.

Contractor

COTTONWOOD, CA 96022

REDDING, CA 96049`

REDDING, CA 96049

REDDING  CA 96049

REDDING, CA 96049

REDDING  CA 960019604

ZDENEK, MICHAEL

MENDOZA, SERGIO

CROSBY, TIM

REPAKA, SUNIL

ANWAR, TOFAEL

Resident
Engineer

(530)356-7818

(530)945-8437

(530)949-2984

(530)949-8019

(530)605-5862

 

 $3,085,000

 $1,985,000

 $7,435,000

 $999,361

 $41,575,000

 $1,359,694

Bid + CCOs

 $2,839,306

 $772,103

 $4,568,537

 $909,765

 $32,904,499

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $2,000,000

 $0

This Month

05/04/17

10/04/17

01/15/16

04/21/17

06/30/16

12/29/17

Awarded

06/16/17

11/21/17

05/05/16

05/18/17

07/14/16

01/18/18

Approved

12/18/17

08/23/18

09/22/17

11/29/17

03/30/18

Est Comp

 100%

 98%

 100%

 88%

 100%

 0%

%Time

 92%

 39%

 61%

 91%

 79%

 0%

% Work 

OVER RUN

 

OVER RUN

 

OVER RUN

 

Message

02-3H4404

02-3H8804

02-2H4504

02-0H3304

02-2H7404

02-3H1604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 606

P.O. BOX 492335

P.O. BOX 494519

17400 CLEAR CREEK ROAD

P.O. BOX 491660

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

10960 WEST RIVER ST.

1031 BUTTE ST

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

TRUCKEE, CA 96161

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR HELENA AT

VARIOUS LOCATIONS FROM 0.9 MILE WEST

OF NORTH FORKTRINITY RIVER BRIDGE TO

0.4 MILE EAST DIR'S EME

IN TRINITY COUNTY NEAR  JUNCTION CITY

AT 1 MILE  WEST OF VALDOR DRIVE

DIR'S EMERGENCY L.B.

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN SHASTA AND SISKIYOU  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY LB

IN TEHAMA, BUTTE  AND PLUMAS COUNTIES

 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

SHASTA AND  TRINITY COUNTIES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

REPLACE BURNT TIMBER LAGGING

CONSTRUCT SOLDIER PILE TIE BACK WALL

TO RE

PAVEMENT REHABILIATION

REPLACE FAILED CULVERT,RECONSTRUCT

STRUCTU

REPLACE ASPHALT CONCRETE SURFACING

ADDITION TO PLANNED WORK, PLACE RSP

PM 2.1

Type Of Work

J.F. SHEA CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

MERCER FRASER COMPANY

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

Contractor

REDDING, CA 96049

REDDING, CA 96049

EUREKA  CA 95501

BURNEY, CA  96013

BURNEY, CA 96013

REDDING, CA 96049

GREWAL, MANDHIR

GREWAL, MANDHIR

GREWAL, MANDHIR

ALEXANDER, NATHAN

GRANADOS, ANTHONY

MENDOZA, SERGIO

Resident
Engineer

(530)229-0542

(530)604-5107

(530)229-0542

(530)225-2922

(530)949-1611

(530)945-2437

 $2,585,000

 $1,735,000

 $5,249,191

 $1,485,000

 $1,585,000

 $2,985,000

Bid + CCOs

 $2,521,312

 $1,320,971

 $434,051

 $1,042,909

 $1,327,838

 $2,199,420

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/06/17

03/30/17

11/30/16

02/14/17

02/10/17

02/10/17

Awarded

10/11/17

04/27/17

12/21/16

05/03/17

05/11/17

04/18/17

Approved

01/31/18

08/08/17

03/21/18

11/29/17

02/01/18

10/23/17

Est Comp

 100%

 100%

 41%

 100%

 0%

 100%

%Time

 98%

 76%

 8%

 70%

 84%

 74%

% Work 

OVER RUN

 

SUSPENDED

OVER RUN

 

OVER RUN

Message

02-3H7804

02-3H3804

02-4G3804

02-1H8304

02-1H8004

02-1H8504

Contract 

  

  

ACST-P299-(98E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

P. O. BOX 494519

77 WEST SECOND STREET

24339 HIGHWAY 89N

24339 HIGHWAY 89 N

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET,

SUITE 205

13700 HIGHWAY 36 EAST

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

02District

 $2,652,561 $248,066,985 $376,082,230

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

Pgm Code

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

Description 

INSTALL WELLS, PUMPS, FILTERS

REHABILITATE WATER SYSTEMS.

Type Of Work

CAL ELECTRO, INC.

TIMBERWORKS

Contractor

REDDING, CA 96002

MT SHASTA  CA 96067

LOADER, MARK

LOADER, MARK

Resident
Engineer

(530)235-9806

(530)246-4292

 $735,000

 $3,818,093

Bid + CCOs

 $554,826

 $1,254,089

Comp To  date

 $0

 $238,391

This Month

09/22/14

06/15/17

Awarded

11/06/14

06/29/17

Approved

01/01/17

07/30/18

Est Comp

 100%

 17%

%Time

 75%

 31%

% Work 

OVER RUN

 

Message

02-0H5204

02-4E6704

Contract 

  

CIMG-000C-(450)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

3710 ELECTRO WAY

PO BOX 1240

1745 S MAIN STREET

1625 MOTT ROAD

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-BUT-32-9.1/9.2

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-99-34.6/34.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY IN CHICO AT RT 32 AND

IVY STREET

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY ON ROUTE 70 FROM POST

MILE 35.7  TO POST MILE 48.0  DIR'S

EMERGENCY FA

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.6 MILE EAST OF NORTH

FORK FEATHER RIVER DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.8 MILES WEST OF SHADY

REST STOP TO APPROXIMATELY 0.2 MILES

EAST OF SHADY REST STOPDIR'

NB BUTTE 99 OFF-RAMP TO EAST AVE

Description 

INSTALL TRAFFIC SIGNAL AT IVY

COLD PLANE AC PAVEMENT AND RHMA-O

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

CONSTRUCT SOLDIER PILE WALL

RECONSTRUCT RSP EMBANKMENT

WIDEN ROADWAY, EARTHWORK, POSSIBLE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

PLACENTIA  CA 92870

CHICO  CA 95928

CHICO, CA  95928

CHICO, CA 95928

CHICO, CA  95928

CHICO  CA 95928

GRANADOS, ANTHONY

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

CHAMBERLIN, AARON

Resident
Engineer

(530)949-1611

 

(530)895-5245

(530)604-5118

(530)895-5245

(530)440-5124

 $1,292,685

 $1,344,337

 $985,000

 $3,485,000

 $1,495,000

 $1,073,370

Bid + CCOs

 $1,209,492

 $0

 $935,963

 $540,225

 $1,210,186

 $1,050,868

Comp To  date

 $255,494

 $0

 $0

 $0

 $0

 $0

This Month

02/06/17

11/01/17

01/11/17

01/10/17

02/11/17

05/19/17

Awarded

02/27/17

11/28/17

04/26/17

02/08/17

06/13/17

06/09/17

Approved

08/22/17

08/21/17

09/30/17

08/21/17

12/29/17

Est Comp

 100%

 0%

 100%

 0%

 100%

 78%

%Time

 93%

 0%

 95%

 16%

 81%

 95%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

03-4F2604

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-1H3204

Contract 

SNHG-P032-(046) 

  

  

  

  

HSNH-P099-(611)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY RD

1764 SKYWAY

1764 SKYWAY

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME

BOULEVARD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-BUT-162-15.8/18

03-BUT-162-21.6/21.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-45-28.8/33.1

03-ED-49-11.3/11.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY ON ROUTE 162 FROM THE

70/162 SEPARATION TO LOWER WYANDOTTE

ROAD. DIR'S EMERGENCY FA

IN BUTTE COUNTY  ON ROUTE 162  AT

QUINCY PLACE  DIR'S EMERGENCY L.B.

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY ON ROUTE 20 FROM 1.6

MILES EAST OF 16/20 SEPARATION TO 0.7

MILEWEST OF LEESVILLE ROAD.  DIR'S

EMERGENCY FA

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

Description 

HMA DIGOUTS

REPLACE CULVERT AND REPAIR SINKHOLE

REALIGN CURVES, WIDEN SHOULDERS

REPAIR AND REPLACE CULVERTS, CLEAR

DITCHES

COLD IN PLACE RECYCLE

REPLACE DAMAGED CULVERTS

Type Of Work

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION CO., INC.

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON, INC.

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

CHICO, CA  95928

YUBA CITY, CA 95991

CHICO  CA 95928

SACRAMENTO, CA  95851

CHICO  CA 95928

SACRAMENTO, CA  95853

GRIFFITH, GARRETT

GRIFFITH, GARRETT

SOLANO, MATT

GRIFFITH, GARRETT

KOKER, JUANAH

Resident
Engineer

(530)682-3842

(530)682-3842

(530)218-4810

(530)682-3842

 

(916)416-7612

 $685,000

 $285,000

 $17,575,940

 $2,305,000

 $2,070,750

 $595,000

Bid + CCOs

 $556,942

 $122,116

 $16,432,606

 $2,034,540

 $0

 $0

Comp To  date

 $0

 $0

 $89,525

 $0

 $0

 $0

This Month

03/02/17

05/17/17

02/14/17

02/18/17

12/22/17

08/30/17

Awarded

06/13/17

07/07/17

02/27/17

06/28/17

02/02/18

11/06/17

Approved

11/30/17

12/07/17

01/04/19

12/31/17

Est Comp

 0%

 100%

 74%

 0%

 0%

 0%

%Time

 81%

 43%

 98%

 88%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H2104

03-3H2704

03-3F7604

03-3H1604

03-0G4204

03-3H7604

Contract 

  

  

ACHS-STP1-(100) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

871 VON GELDERN WAY

1764 SKYWAY

PO BOX 15002

1764 SKYWAY

P.O. BOX 13557

379 COLUSA AVE

379 COLUSA AVE

2707 NOTRE DAME BLVD.

379 COLUSA AVE

11323 SANDERS DRIVE

YUBA CITY, CA 95991

YUBA CITY, CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY  ON ROUTE 49

APPROXIMATELY  0.5 MILES NORTH OF

DIANA ST.  DIR'S EMERGENCY F.A.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY ON ROUTE 49  FROM

0.4 MILES TO 0.9 MILES SOUTH OF N

FORK AMERICAN RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

REPLACE BRIDGE 25-0021

REPAIR SLIPOUT

COLD PLANE AC PAVEMENT AND

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

M.C.M. CONSTRUCTION, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MERCER FRASER COMPANY

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

NORTH HIGHLANDS  CA 95660

PLACERVILLE, CA 95667

EUREKA  CA 95501

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

LEE, SUSHMA

HAMM, JEFFREY

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)718-8055

(916)508-3716

(916)416-7548

(916)416-7548

(916)416-7548

(530)218-4803

 $435,000

 $17,213,811

 $2,985,000

 $2,296,700

 $2,325,000

 $3,285,000

Bid + CCOs

 $0

 $11,590,748

 $202,467

 $697,730

 $301,763

 $647,596

Comp To  date

 $0

 $54,798

 $0

 $0

 $0

 $0

This Month

10/30/17

12/12/16

12/12/16

04/27/17

03/02/17

06/30/16

Awarded

12/11/17

01/10/17

03/07/17

05/18/17

06/01/17

10/14/16

Approved

06/27/18

03/30/18

11/15/17

11/30/17

12/30/17

Est Comp

 0%

 67%

 0%

 66%

 0%

 0%

%Time

 0%

 67%

 7%

 30%

 13%

 20%

% Work 

 

 

 

 

 

 

Message

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-3H1804

03-1H6904

Contract 

  

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

6413 32ND STREET

2585 COLD SPRING ROAD

77 WEST SECOND STREET

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-48.8/49

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 1.0 MILE WEST OF BRIDAL

VEIL FALLS DIR'S EMERGEN

IN EL DORADO COUNTY ON ROUTE 50 FROM

APPROX,0.6 MILES WEST OF BRIDAL VEIL

FALLSTO APPROX.1.3 MILES WEST OF

BRIDAL VEIL FADIR'S EME

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.4 MILES EAST  OF

BRIDAL VEIL FALLS  DIR'S EMERGENCY LB

IN EL DORADO COUNTY ON ROUTE  50

APPROXIMATELY 0.4 MILES EAST OF

BRIDGE VEIL FALLS ROAD DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 50  FROM

0.2 MILES WEST OF ALDER CREEK RD. TO

0.5 MILES WEST OF 33 MILE STONE ROAD

DIR'S EMERGENCY F.

IN EL DORADO COUNTY  ON HWY 50 IN THE

 TOWN OF HYBURZ  DIR'S EMERGENCY F.A.

Description 

GRIND & PAVE HMA-A & GEOTECHNICAL

DRILLING

REMOVE SLIDE MATERIAL, REPAIR

SINKHOLE,

CONSTRUCT SOLDIER PILE WALL

STABILIZE SLIPOUT

REMOVE SLIDES AND REPAIR SLIPOUTS

ABANDON CULVERT AND PLACE NEW

CULVERT

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP ENGINEERING,INC.

MYERS AND SONS CONSTRUCTION,LP

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

PLACERVILLE, CA  95667

SACRAMENTO, CA  95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

Resident
Engineer

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

 $575,000

 $765,000

 $7,875,000

 $1,515,000

 $3,885,000

 $735,000

Bid + CCOs

 $494,322

 $732,073

 $6,586,191

 $1,201,176

 $1,785,837

 $710,941

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/14/17

02/10/17

03/16/17

02/16/17

02/11/17

03/16/17

Awarded

07/27/17

05/26/17

06/23/17

05/25/17

05/25/17

07/11/17

Approved

01/12/18

12/30/17

01/12/18

01/12/18

01/12/18

01/12/18

Est Comp

 100%

 0%

 100%

 100%

 100%

 67%

%Time

 86%

 96%

 84%

 79%

 46%

 97%

% Work 

 

 

 

 

 

 

Message

03-3H2304

03-3H0204

03-3H1004

03-3H1104

03-3H1204

03-3H2404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., STE.100

2585 COLD SPRING ROAD

2585 COLD SPRING ROAD

2585 COLD SPRING ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 29
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-50-75.4/77.3

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-19.8/26.9

03-ED-193-23.3/23.3

Fed Aid

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.2 MILES EAST OF

SPANISH FLAT ROAD TO THE SOUTH SR

49/193 JUNCTION DIR'S EMERGENCY

IN EL DORADO COUNTY ON ROUTE 193 NEAR

PLACERVILLE, 2.0 MILES NORTH OF THE

SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY FA

Description 

WATER QUALITY IMPROVEMENTS

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

REMOVE MUDSLIDES, REPAIR MINOR

SLIPOUTS

RSP ARMOR SLOPE

Type Of Work

SECURITY PAVING COMPANY, INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SYLMAR  CA 91342

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

SACRAMENTO, CA 95661

PLACERVILLE, CA

MONTPLAISIR, JARET

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

ELGHASSEIN, DEAN

LEE, SUSHMA

Resident
Engineer

(530)682-5837

(530)682-5837

(530)957-1110

(530)621-0986

(916)768-3597

(916)416-7548

 $26,984,677

 $1,355,000

 $4,405,000

 $370,000

 $975,000

 $955,000

Bid + CCOs

 $12,230,183

 $456,626

 $825,599

 $181,787

 $971,246

 $47,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/23/17

10/25/16

06/14/17

05/13/11

02/21/17

01/23/17

Awarded

02/14/17

02/02/17

07/20/17

11/03/11

06/29/17

05/19/17

Approved

10/23/18

01/03/17

05/30/18

06/23/11

09/06/17

11/30/17

Est Comp

 32%

 100%

 0%

 67%

 0%

 0%

%Time

 45%

 34%

 19%

 100%

 100%

 5%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3C3804

03-2H4404

03-3H3604

03-2F7204

03-3H0704

03-2H8904

Contract 

ACNH-P050-(39 )

  

  

STP-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

P.O. BOX 13557

2585 COLD SPRINGS ROAD

2489 LAKE TAHOE BLVD.

STE 6

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

3855 N. FREEWAY BLVD

#120

11323 SANDERS DRIVE

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-193-24.4/26.4

03-ED-193-26.4/26.4

03-ED0-89-3.4/5.7

03-GLE-5-/20

03-GLE-5-/0

03-NEV-49-22.5/22.5

Fed Aid

20.00

201130

20.20

201130

20.20

201130

HA22

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 193

APPROX. 0.3 MILES WEST OF S. FORK

AMERICAN RIVER BRIDGE TO 0.5 MILES

WEST OF RTE 49 JUNCTINDIR'S 

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.5 MILES WEST  OF RTE

49 JUNCTION DIR'S EMERGENCY LB

IN ELDORADO COUNTY ON ROUTE 89 FROM

0.8 MILES SOUTH OF BIG MEADOW CREEK

TO 0.3 MILES SOUTH OF GRASS LAKE ROAD

DIR'S EMERGENCY F.A

IN GLENN COUNTY  FROM COLUSA COUNTY

LINE TO 0.2 MILE NORTH OF COUNTY ROAD

28

IN GLENN AND BUTTE COUNTIES ON

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

SOUTH YUBA RIVER BRIDGE  DIR'S

EMERGENCY F.A.

Description 

REPAIR SPILLOUTS, SLOPE

STABILIZATION

CONSTRUCT SOLDIER PILE WALL

REPAIR WASHOUTS AND INSTALL BOX

CULVERT

HMA OVERLAY

UPGRADE OVERHEAD SIGN STRUCTURES

INSTALL SOLDIER PILE WALL

Type Of Work

A.TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

MYERS AND SONS CONSTRUCTION,LP

QUALCON CONTRACTORS INC.

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

STEWART ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95853

SACRAMENTO, CA  95834

MINDEN, NV 89423

ROSEVILLE  CA 95661

NIPOMO CA 93444

REDDING, CA 96099

ELGHASSEIN, DEAN

ELGHASSEIN, DEAN

KOKER, JUANAH

COBORN, AUBREY

JOHNSON, JEFF D.

Resident
Engineer

(916)768-3597

(916)768-3597

(916)416-7612

(530)713-7863

 

(530)632-6714

 $505,000

 $2,945,000

 $1,585,000

 $22,890,576

 $405,159

 $2,085,000

Bid + CCOs

 $366,743

 $1,322,270

 $1,075,984

 $22,400,095

 $0

 $1,468,273

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/21/17

03/13/17

06/14/17

10/19/16

05/15/17

01/20/17

Awarded

05/11/17

06/13/17

07/21/17

10/28/16

05/30/17

04/17/17

Approved

09/30/17

09/06/17

09/15/17

01/12/18

07/26/17

Est Comp

 0%

 100%

 100%

 100%

 0%

 100%

%Time

 73%

 45%

 68%

 100%

 0%

 70%

% Work 

 

 

 

COMPLETED

 

 

Message

03-3H0604

03-3H1304

03-3H4204

03-4F0604

03-2F0704

03-2H8804

Contract 

  

  

  

ACNH-I005-(098)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 13557

4600 NORTHGATE BLVD., #100

1645 ESMERALDA AVENUE

400 SUNRISE AVE, SUITE 300

522 LINDON LANE

P.O. BOX 990010

3855 N. FREEWAY

BLVD., STE 120

3855 N. FREEWAY

BLVD., #120

11323 SANDERS DRIVE

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.

STE B

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

01/22/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-65-23.6/23.8

Fed Aid

20.20

201130

20.20

201130

20.80

120000

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY0.84 MILES NORTH OF THE

SOUTH YUBA RIVER BRIDGE (BR. NO. 17-

0007) DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 IN AND

NEAR TRUCKEE, WESTBOUND LANES FROM

DONNER PARK OC TO TRUCKEE RIVER

BRIDGE (17-0012) DIR'S EMER

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY 2.5 MILES  WEST OF

FLORISTON  DIR'S EMERGENCY F.A.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

Description 

CONSTRUCT SOLDIER PILE WALL

REMOVE AC, GRIND AC, GRIND-IN PCC

RUMBLE S

CONSTRUCTION 8" WATER SUPPLY LINE

GROOVE EXISTING CONCRETE PAVEMENT

REMOVE SLIDE MATERIAL, INSTALL

UNDERDRAIN

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

STEWART ENGINEERING, INC.

ACME CONCRETE PAVING, INC.

DBAACPI

CCFG CONSTRUCTION

ACME CONCRETE PAVING INC. DBA

ACPI

Q & D CONSTRUCTION, INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

REDDING, CA 96099

SPOKANE, WA 99202

SONORA  CA 95370

SPOKANE, WA 99202

SPARKS, CA 89431

REDDING, CA 96003

JOHNSON, JEFF D.

CROSBY, TIM

WARD, DONALD

ISKIN, ROY

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530)632-6714

(530)320-6460

 

(916)801-3478

(530)682-7172

(916)624-2851

 $2,905,000

 $5,355,000

 $410,515

 $1,385,000

 $1,915,000

 $525,000

Bid + CCOs

 $1,944,147

 $4,527,600

 $0

 $724,582

 $955,537

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/17

03/01/17

09/28/17

10/28/16

02/10/17

10/16/17

Awarded

03/29/17

04/17/17

10/27/17

02/23/17

05/04/17

01/12/18

Approved

06/20/17

10/12/17

12/22/16

06/27/17

Est Comp

 100%

 100%

 0%

 100%

 100%

 0%

%Time

 67%

 85%

 0%

 52%

 50%

 0%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

 

 

Message

03-2H9604

03-3H0504

03-1H2604

03-2H4704

03-2H9804

03-3H9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

4124 E. BROADWAY

393 MORNING STAR DR

4124 E. BROADWAY AVENUE

1050 S 21ST STREET

2806 TARMAC ROAD

138 NEW MOHAWK ROAD,

STE B

1635 UNDERWOOD

MOUNTAIN ROAD

10960 WEST RIVER

STREET, SUITE 101A

10960 WEST RIVER ST.

2520 WARREN DRIVE,

SUITE A

NEVADA CITY, CA 95959

BURNT RANCH, CA 95527

TRUCKEE, CA95610

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-47.3/47.3

03-PLA-80-50.7/51

Fed Aid

20.20

201130

20.10

201130

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY  ON ROUTE 80 AT

ILLINOISTOWN OC (19 85)  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY0.4 MILES EAST OF THE

BAXTER  OVERCROSSING (BR. NO. 19-

0113) DIR'S EMERGENCY FA

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

Description 

REPLACE CULVERT & CONCRETE INVERT

REPAIR

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REMOVE SLIDE MATERIAL, FLATTEN CUT

SLOPE,

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC,

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

HANSEN BROTHERS ENTERPRISES

Contractor

COLFAX, CA 95713

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROCKLIN, CA 95765

GRASS VALLEY, CA  95945

ZINK, PHIL

SCHEIBER, TROY

CLARK, MARTIN

ZINK, PHIL

CLARK, MARTIN

MARTIN CLARK

Resident
Engineer

(530)346-7996

(530)346-7513

(916)799-4858

(530)682-7747

(530)218-4832

(530)218-4832

 $685,000

 $355,000

 $33,691,662

 $3,487,188

 $1,535,272

 $2,285,000

Bid + CCOs

 $0

 $138,197

 $26,897,240

 $0

 $1,355,302

 $1,349,491

Comp To  date

 $0

 $0

 $87,558

 $0

 $0

 $0

This Month

12/27/17

12/20/10

03/10/16

11/16/17

02/10/17

08/09/17

Awarded

02/09/18

06/16/11

04/05/16

11/30/17

05/04/17

11/06/17

Approved

02/15/18

01/25/11

07/23/18

09/26/18

12/31/17

04/01/18

Est Comp

 0%

 100%

 56%

 0%

 44%

 100%

%Time

 0%

 39%

 80%

 0%

 86%

 68%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H0104

03-3H6804

Contract 

  

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P O BOX 50085

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

4401 DULUTH AVE

P.O. BOX 1599

33 DEPOT STREET

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST

P.0. BOX 1807

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-PLA-80-54.7/54.7

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

2020

201130

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON EASTBOUND ROUTE

174 APPROXIMATELY 0.3 MILE EAST OF

BEAR RIVER BRIDGE  DIR'S EMERGENCY

F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

Description 

REPLACE CROSS CULVERT

RECONSTRUCT EMBANKMENT FILL, REPAIR

ROADWA

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

UPGRADE EXISTING CHANGEABLE MESSAGE

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION, INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

MYERS & SONS CONSTRUCTION, LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

COLFAX, CA 95713

SACRAMENTO, CA 95853

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

IRVINE  CA 92606

ZINK, PHIL

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

MORALES, LEO

MORALES, LEO

STELLHORN, RANDY

Resident
Engineer

(530)628-7747

(530)218-4832

(916)624-2851

(916)799-3376

(916)799-3376

(530)330-2725

 $295,000

 $385,000

 $325,000

 $4,465,000

 $385,000

 $1,988,803

Bid + CCOs

 $152,995

 $137,314

 $229,573

 $1,254,918

 $0

 $1,198,539

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $18,212

This Month

02/11/16

01/11/17

02/09/17

09/22/17

10/16/17

02/06/17

Awarded

04/20/16

03/17/17

05/05/17

11/06/17

12/11/17

02/27/17

Approved

03/01/16

12/31/17

03/20/17

03/01/18

05/30/18

Est Comp

 88%

 100%

 100%

 73%

 0%

 49%

%Time

 52%

 36%

 100%

 28%

 0%

 60%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1H4904

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-4F4404

Contract 

  

  

  

  

  

ACNH-000C-(444)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P.O. BOX 13557

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

16351 CONSTRUCTION CIRCLE WES

33 DEPOT ST. P.O.

1807

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

2777 DEL MONTE ST.

33 DEPOT ST.

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

W. SACRAMENTO, CA 95691

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-.4/.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTES 5 AND

50 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY ON WESTBOUND

ROUTE 800.02 MILE EAST OF THE

BEGINING OF SACRAMENTO COUNTY AT

BRIDGE OVERHEAD #22 DIR'S EMERGEN

Description 

REPAIR DAMAGED SOUND WALLS

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

PLACE HIGH FRICTION SURFACE

BORE AND JACK A 36' REINFORCED

CONCRETE

RECONSTRUCT EMBANKMENT FILL

Type Of Work

GOLDEN STATE BRIDGE, INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

PRESTON PIPELINES, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

BENICIA, CA 94510

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SACRAMENTO  CA 95834

MILPITAS, CA 95035

CONCORD, CA 94524

MORALES, LEO

JOLIE SCHNEIDER

LEE, SUSHMA

OKPALA, MEAHACK

Resident
Engineer

(916)799-3376

(510)377-4171

 

 

(916)718-8055

(916)718-8051

 $405,000

 $14,722,560

 $8,645,918

 $685,213

 $785,000

 $345,000

Bid + CCOs

 $90,996

 $291,579

 $0

 $0

 $309,478

 $55,338

Comp To  date

 $0

 $291,579

 $0

 $0

 $0

 $0

This Month

06/23/17

09/28/17

02/08/18

01/04/18

12/05/14

01/12/17

Awarded

07/17/17

10/27/17

02/22/18

02/02/18

02/20/15

04/03/17

Approved

01/31/18

06/23/20

01/22/15

05/18/17

Est Comp

 100%

 3%

 0%

 0%

 0%

 100%

%Time

 22%

 2%

 0%

 0%

 39%

 16%

% Work 

 

 

 

 

 

 

Message

03-3H3704

03-3F5704

03-0G7704

03-1H8804

03-0H2504

03-2H7404

Contract 

  

ACNH-P012-(123)E

  

HSNH-000C-(467)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

2320 CORDELIA RD

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD SUITE 100

133 BOTHELO AVE

P.O. BOX 6227

2777 DEL MOINTE ST.

324 CAMPUS LANE,

SUITE T

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

WEST SACRAMENTO, CA

95691

FAIRFIELD, CA 94534

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY NEAR RIO VISTA

ON ROUTE 160 FROM 0.3 MILES EAST W

SHERMAN ISLAND ROAD TO 1.5 MILES W OF

JUNCTION 12 DIR'S EME

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILES SOUTH OF

LAGER BEER SIDEHILL VIADUCT (#13-

0023) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILE SOUTH OF LAGER

BEER SIDEHILL VIADUCT (#13 0023)

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

NORTH YUBA RIVER BRIDGE DIR'S

EMERGENCY L.B.

Description 

REMOVE AND REPLACE ROADWAY

STRUCTURAL SECT

REPAIR CABLE/STRUCTURE DAMAGE

REPAIR ERODED EMBANKMENT

INSTALL 3 SOLDIER PILE WALLS

REMOVE SLIDE MATERIAL AND

RECONSTRUCT MBGR

REPAIR WASHOUT

Type Of Work

MYERS & SONS CONSTRUCTION, LP

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

MYERS & SONS CONSTRUCTION LP

Contractor

SACRAMENTO, CA 95834

PLEASANTON, CA 94566

MODESTO, CA 95352

SACRAMENTO, CA 95834

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95834

MORALES, LEO

MORALES, LEO

MORALES, LEO

JOHNSON, JEFF

JOHNSON, JEFF

JOHNSON, JEFF D.

Resident
Engineer

(916)799-3376

(916)799-3376

(916)799-3376

(530)632-6714

(530)632-6714

(530)632-6714

 $1,785,000

 $485,000

 $2,485,000

 $4,965,000

 $1,485,000

 $365,000

Bid + CCOs

 $1,738,449

 $0

 $509,840

 $1,338,591

 $1,437,802

 $338,377

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/18/17

12/21/17

09/27/17

02/16/17

01/11/17

12/29/16

Awarded

03/25/17

02/09/18

11/07/17

05/25/17

04/05/17

07/07/17

Approved

09/26/17

02/28/18

02/16/18

06/29/17

08/02/17

06/29/17

Est Comp

 100%

 0%

 77%

 100%

 100%

 100%

%Time

 97%

 0%

 21%

 27%

 97%

 93%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

03-2H8604

03-4H1604

03-3H8604

03-3H0304

03-2H7904

03-2H5604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, #100

20 HAPPY VALLEY ROAD

P.O. BOX 4760

4600 NORTHGATE BLVD SUITE 100

P.O. BOX 1599

4600 NORTHGATE BLVD, #100

2777 DEL MONTE ST.

2777 DEL MONTE ST.

2777 DEL MONTE ST.

138 NEW MOHAWK RD.,

SUITE B

138 NEW MOHAWK RD

138 NEW MOHAWK ROAD

STE B

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HB71

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 1.4 MILES SOUTH OF

CONVICT FLAT PICNIC  DIR'S EMERGENCY

F.A.

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON  ROUTE 49 BETWEEN

POST MILES 0.0 AND 23.3  DIR'S

EMERGENCY F.A.

IN BUTTE AND SUTTER COUNTIES ON

ROUTE 99 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 5 AND

50 AT VARIOUS LOCATIONS AND YOLO

COUNTY ON ROUTE 50 AND 80 AT VARIOUS

LOCATIONS DIR'S EMERGENC

Description 

REPAIR WASHOUT

CONSTRUCT VIADUCT AND RE-ESTABLISH

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

REPAIR MUDSLIDES

ADD/UPGRADE TRAFFIC OPERATION (TOS)

REMOVE AND REPLACE PCC SLABS

Type Of Work

KNIFE RIVER CONSTRUCTION DBA

BALDWIN CONTRACTING CO., INC.

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

HANSEN BROS. ENTERPRISES

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CHICO, CA 95928

BENICIA, CA 94510

SPARKS, NV 89431

GRASS VELLEY, CA 95945

CHICO  CA 95928

WATSONVILLE, CA 95076

JOHNSON, JEFF

CROSBY, TIM

CROSBY, TIM

JOHNSON, JEFF

GRIFFITH, GARRETT

MORALEA, LEO

Resident
Engineer

(530)632-6714

(530)320-6460

(530)320-6460

(530)632-6714

(530)682-3842

(916)799-3376

 $1,985,000

 $6,485,000

 $3,025,000

 $1,985,000

 $2,833,107

 $3,985,000

Bid + CCOs

 $0

 $3,714,027

 $501,585

 $1,813,474

 $2,796,702

 $1,915,651

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/16/17

06/08/17

02/10/17

01/12/17

02/09/17

01/18/17

Awarded

11/28/17

07/07/17

07/17/17

03/29/17

02/27/17

05/01/17

Approved

06/30/18

10/10/17

08/02/17

11/21/17

09/08/17

Est Comp

 0%

 85%

 100%

 100%

 97%

 38%

%Time

 0%

 57%

 17%

 91%

 94%

 97%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

03-3H7404

03-3H3504

03-2H9904

03-2H8304

03-1F9704

03-2H8504

Contract 

  

  

  

  

ACNH-P099-(609)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

3701 MALLARD DR.

1900 GLENDALE AVE

P.O. BOX 1599

1764 SKYWAY

580 WEST BEACH STREET

138 NEW MOHAWK RD,

STE B

10960 WEST RIVER ST.

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD

STE. B

379 COLUSA AVENUE

2777 DEL MONTE ST.

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.80

315000

Pgm Code

IN SUTTER AND  YUBA COUNTIES AT THE

FEATHER RIVER BRIDGE OVERHEAD DIR'S

EMERGENCY L.B.

IN PLACER AND NEVADA COUNTY ON ROUTE

20 FROM 0.7 MILES EAST OF BOWMAN LAKE

ROAD TO 0.4 MILE WEST OF INT WB 80

OFF & EB 20 DIR'S EM

IN SIERRA COUNTY ON ROUTE 89 FROM

WEBER LAKE ROAD TO APPROX. 0.2 MILES

NORTH OF PERRY CREEK  DIR'S EMERGENCY

F.A.

IN COLUSA, PLACER, SACRAMENTO, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN PLACER COUNTY ON ROUTE 89 FROM THE

TRUCKEE RIVER BRIDGE TO THE

PLACER/NEVADA COUNTY LINE & IN NEVADA

FROM DEERFIELD DR.DIR'S EM

IN SACRAMENTO AND YOLO COUNTIES  ON

ROUTE 50 AT THE SACRAMENTO RIVER

VIADUCT DIR'S EMERGENCY L.B.

Description 

PLACE RSP WITHIN THE RIGHT-OF-WAY

MID-SPAN

REPAIR WASHOUTS AND MUDSLIDE REPAIR

REPAIR DAMAGED DRAINAGE SYSTEMS

REMOVE TREES

AC PLANING AND OVERLAY

REMOVE FAILING 3/8" MULTILAYER

POLYMER

Type Of Work

NORDIC INDUSTRIES, INC.

LORANG BROTHERS CONSTRUCTION,

INC.

AL POMBO, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

Q & D CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION LP

Contractor

OLIVEHURST, CA 95961

COLFAX, CA 95713

TRUCKEE, CA 96160

SONORA  CA 95370

SPARKS, NV 89431

SACRAMENTO, CA 95834

GRIFFITH, GARRETT

JOHNSON, JEFF D.

CROSBY, TIM

SAGER, JANET

ISKIN, ROY

HAMM, JEFF

Resident
Engineer

(530)682-3842

(530)632-6714

(530)320-6460

(916)263-4912

(530)628-7172

(916)508-3716

 $2,095,000

 $735,000

 $2,865,000

 $850,322

 $5,485,000

 $22,485,000

Bid + CCOs

 $1,001,120

 $323,028

 $1,564,779

 $594,439

 $4,639,117

 $18,750,698

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/17/17

06/29/17

02/13/17

06/02/17

06/09/17

06/21/17

Awarded

06/14/17

07/27/17

06/09/17

06/23/17

07/21/17

08/01/17

Approved

09/30/17

11/30/17

05/25/17

01/24/18

12/01/17

08/30/17

Est Comp

 100%

 100%

 100%

 96%

 100%

 100%

%Time

 48%

 44%

 55%

 72%

 85%

 83%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

03-3H2504

03-3H4304

03-3H2204

03-4F9404

03-3H2004

03-0G9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1437 FURNEAUX ROAD

1175 S. AUBURN STREET

P.O. BOX 1102

13919 MONO WAY

1050 S. 21ST STREET

600 NORTHGATE BLVD., STE 100

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

10960 WEST RIVER ST.

3855 N. FREEWAY

BLVD., STE.120

10960 WEST RIVER

STREET #101A

3951 PERFORMANCE DR.

COLUSA, CA 95932

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

SACRAMENTO, CA 95838

Accepted

02/05/18

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 POST

MILE 24.9/31.78 AND IN SIERRA COUNTY

ON ROUTE 80 POST MILE 0.0/1.6 DIR'S

EMERGENCY F.A.

IN COLUSA, BUTTE AND GLENN OUNTIES ON

ROUTES 5, 20, 45 AND 162 AT VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

Description 

REMOVE MUDSLIDE DEBRIS

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

NORTH VALLEY SHOULDER BACKING REPAIR

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPLACE BRIDGE JOINTS

CONSTRUCT SOLDIER PILE WALL

Type Of Work

GRANITE CONSTRUCTION INC.

Q & D CONSTRUCTION, INC.

LAMON CONSTRUCTION COMPANY INC

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

SPARKS, NV 89431

SPARKS, CA 89431

YUBA CITY, CA 95991

SPARKS, NV 89431

BENICIA  CA 94510

BENICIA, CA 94510

OULAD-DAOUD, BRAHIM

ISKIN, ROY

GRIFFITH, GARRETT

STELLHORN, RANDY

RANDHAWA, AMARJIT

Resident
Engineer

(916)624-2851

(530)628-7172

(530)682-3842

(530)330-2725

 

(916)825-7628

 $3,485,000

 $485,000

 $745,000

 $2,435,000

 $436,126

 $8,595,000

Bid + CCOs

 $347,487

 $344,799

 $321,591

 $1,298,010

 $0

 $1,586,027

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/25/17

01/10/17

05/03/17

04/25/17

09/11/17

03/17/17

Awarded

10/27/17

06/13/17

06/27/17

08/04/17

10/06/17

06/06/17

Approved

08/20/18

06/23/17

06/27/17

10/23/17

05/01/18

Est Comp

 78%

 100%

 100%

 100%

 0%

 0%

%Time

 10%

 71%

 43%

 53%

 0%

 18%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-3H8104

03-3H0404

03-3H2604

03-3H2904

03-0G5104

03-3H1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVENUE

1050 S. 21ST STREET

871 VON GELDERN WAY

1900 GLENDALE AVE.

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

2520 WARREN DRIVE,

SUITE A

10960 WEST RIVER

STREET #101A

379 COLUSA AVE.

P.O. BOX 1807

3951 PERFORMANCE

DRIVE, SUITE E

ROCKLIN, CA 95677

TRUCKEE, CA 96161

YUBA CITY, CA 95991

COLFAX, CA 95713

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-16-20.7/20.8

03-YOL-16-/5.5

03-YOL-50-2.5/2.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-128-3.6/3.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16 FROM THE

COLUSA/YOLO COUNTY LINE TO

APPROXIMATELY 0.9 MILES EAST OF

RUMSEY CANYON BRIDGE DIR'S EMERGENC

IN YOLO COUNTY IN WEST SACRAMENTO AT

JEFFERSON BOULEVARD ON AND OFF RAMPS

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

Description 

REMOVE AND REINSTALL EXISTING

CULVERT

REMOVE MULTIPLE SLIDES, REPAIR

PAVEMENT

PAINT STEEL BRIDGES

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

REPAIR SLIPOUT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

VINTAGE PAVING COMPANY INC.

MURPHY INDUSTRIAL COATINGS,

INC.

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

VINTAGE PAVING COMPANY, INC.

Contractor

SACRAMENTO, CA 95851

WINTERS, CA  95694

SIGNAL HILL  CA 90755

BENICIA, CA 94510

SACRAMENTO, CA 95851

WINTERS, CA 95694

TRI, PRESTON

RAMDHAWA, AMARJIT

LIANG, JIE

LIANG, JIE

TRI, PRESTON

TRI, PRESTON

Resident
Engineer

(916)416-5572

(916)825-7628

(916)416-5820

(916)416-5820

(916)416-5572

(916)416-5572

 $295,000

 $2,755,000

 $634,840

 $1,985,000

 $1,210,000

 $285,000

Bid + CCOs

 $131,590

 $1,488,765

 $662,049

 $291,370

 $947,307

 $113,494

Comp To  date

 $0

 $0

 $97,080

 $0

 $0

 $0

This Month

01/11/17

03/02/17

06/14/17

06/20/17

09/29/16

01/10/17

Awarded

05/05/17

06/09/17

07/10/17

07/24/17

11/21/16

04/25/17

Approved

02/14/17

06/30/17

02/27/18

08/31/18

11/04/16

01/18/17

Est Comp

 0%

 100%

 93%

 0%

 100%

 100%

%Time

 45%

 54%

 100%

 15%

 78%

 40%

% Work 

 

 

 

 

 

OVER RUN

Message

03-2H7704

03-3H1904

03-0G5004

03-3H3804

03-2H2604

03-2H7804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

PO BOX 461

2704 GUNDRY AVE.

3701 MALLARD DR.

P.O. BOX 15002

P.O. BOX 461

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.,

STE. C

1016W NO. MARKET

BLVD, STE 50

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.

SUITE E

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

 $1,034,921 $189,292,237 $332,678,586

03-YOL-999-/0

03-YUB-20-.6/.8

03-YUB-20-1.2/1.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Fed Aid

HB4N

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN MARYSVILLE ON ROUTE 20 FROM I

STREET TO F STREET AND ON ROUTE 70

FROM 4TH STREET TO 5TH STREET.

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY ON ROUTE 49

APPROXIMATELY 1.35 MILES NORTH OF

CAMPTONVILLE ROAD  DIR'S EMERGENCY FA

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

INDIVIDUAL SLAB REPLACEMENT (RSC)

REMOVE MEDIAN LANES AND INSTALL

IMPROVE EXISTING PARKING LOT AT

CONSTRUCT SOLDIER PILE WALL

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

FBD VANGUARD CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

R&R HORN, INC.

MYERS & SONS

NORDIC INDUSTRIES, INC.

Contractor

LIVERMORE  CA 94550

ROSEVILLE  CA 95661

CHICO CA 95973

SACRAMENTO, CA  95834

OLIVEHURST, CA 95961

LIANG, JIE

GRIFFITH, GARRETT

CHAMBERLIN, AARON

JOHNSON, JEFF

GRIFFITH, GARRETT

Resident
Engineer

(916)416-5820

(530)682-3842

(916)996-0601

(530)632-6714

(530)682-3842

 $2,993,689

 $3,785,435

 $899,932

 $3,575,000

 $1,185,000

Bid + CCOs

 $1,843,240

 $3,760,308

 $0

 $1,175,915

 $0

Comp To  date

 $140,676

 $0

 $0

 $0

 $0

This Month

03/29/17

01/20/17

06/20/17

02/09/17

01/02/18

Awarded

04/14/17

01/30/17

07/20/17

05/19/17

01/31/18

Approved

03/13/18

01/30/18

05/18/18

07/18/17

Est Comp

 67%

 100%

 0%

 100%

 0%

%Time

 59%

 100%

 0%

 33%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

Message

03-0G7104

03-1E7604

03-1H3504

03-2H9504

03-4H1504

Contract 

ACNH-X113-(034)E

ACNH-X115-(011)

  

  

  

--()

--()

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

651 ENTERPRISE COURT

400 SUNRISE AVE, SUITE 300

13504 SKYPARK INDUSTRIAL AVE

4600 NORTHGATE BLVD., STE.100

1437 FURNEAUX ROAD

3951 PERFORMANCE DR.,

STE. E

379 COLUSA AVENUE

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.,

SUITE B

379 COLUSA AVE.

SACRAMENTO, CA 95831

YUBA CITY, CA 95991

CHICO, CA 95928

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

02/12/18

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-13-8.3/8.3

04-ALA-24-1.8/4.4

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

Fed Aid

20.20.201

130

20.80.315

000

HA23

20.80.010

000

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, AT

VARIOUS BRIDGES ON ROUTE 13

IN ALAMEDA COUNTY IN OAKLAND NEAR

MORAGA AVENUE NORTHBOUND ON-RAMP

IN OAKLAND FROM ROUTE 580/24

SEPARATION TO GOLDEN GATE AVENUE

UNDERCROSSING

IN ALAMEDA COUNTY, IN OAKLAND, FROM

27TH STREET TO THE CALDECOTT TUNNEL

IN ALAMEDA & CONTRA COSTA COUNTIES

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

REPLACE BALUSTER RAILING

CONSTRUCT TIE-BACK RETAINING WALL.

MILL AND REPLACE WITH RHMA OVERLAY

DIGOUTS, COLD PLANE, AND OVERLAY AC

PVMNT

ROADWAY PLANTING

Type Of Work

RGW CONSTRUCTION, INC

DISNEY CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

MARINA LANDSCAPE INC

Contractor

LIVERMORE, CA 94550

BURLINGAME, CA 94010

LIVERMORE  CA 94550

CONCORD  CA 94520

CONCORD, CA 94520

ANAHEIM CA 92805

RUZIC, JOHN

RUZIC, JOHN

TRINH, JASON

TRINH, JASON

TRINH, JASON

HOLLIS, JOHN

Resident
Engineer

(510)812-6336

(510)812-6336

(510)774-6007

(510)774-6007

(510)774-6007

(510)774-5911

 $5,725,000

 $6,204,604

 $3,777,687

 $2,893,421

 $1,419,000

 $2,291,280

Bid + CCOs

 $3,112,290

 $2,851,549

 $3,753,801

 $2,650,303

 $799,650

 $1,783,129

Comp To  date

 $0

 $0

 $1,800

 $0

 $0

 $4,200

This Month

02/17/17

11/29/16

03/14/16

05/24/17

08/08/17

08/06/14

Awarded

02/17/17

11/29/16

04/05/16

06/22/17

08/08/17

08/21/14

Approved

04/30/18

03/31/18

03/07/18

02/28/18

12/15/17

03/14/19

Est Comp

 95%

 100%

 100%

 87%

 27%

 0%

%Time

 54%

 46%

 99%

 91%

 56%

 0%

% Work 

 

OVER RUN

OVER RUN

 

 

PLANT EST

SATIS

Message

04-4K4704

04-2K1804

04-1SS024

04-2K1304

04-4K7404

04-294944

Contract 

  

  

STP-P013-(033)E

NHP0-2403-(E  )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

859 COWAN RD., STE 3

550 GREENVILLE RD

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT., BLDG. B #400

1900 SOUTH LEWIS STREET

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG

NO. 2

3401 REGATTA BLVD.

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 42
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-61-18.5/0

04-ALA-80-4.6/5.7

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

Fed Aid

HM3

HA22

HB4C

HM2E

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY ON ROUTE 61 AT SAN

LEANDRO BAY BRIDGE AND SAN LEANDRO

BIKE BRIDGE

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY, IN EMERYVILLE, AT

WEST MACARTHUR BOULEVARD

Description 

PRESSURE WASH, SPOT BLAST CLEAN,

REPLACE METAL BEAM GUARD RAIL WITH

STORM WATER MITIGATION

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

CONSTRUCT SUBSURFACE HORIZ DRAINS,

PAVEMNT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GORDON N BALL INC

DESILVA GATES CONSTRUCTION PAT

GERHARDS

BORTOLUSSI & WATKIN, INC.

O. C. JONES & SONS, INC.

Contractor

BENICIA  CA 94510

VACAVILLE  CA 95688

ALAMO CA 94507

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

BERKELEY, CA 94710

SAFI, SAEED

HATEFI, AMIR

BAILEY, JESSICA

RIHANI, RAIF

GORHAM, FRANK

RUZIC, JOHN

Resident
Engineer

(510)714-7039

(510)867-6034

(510)385-8163

(510)715-7421

(831)325-4872

(510)812-6336

 $3,860,974

 $1,691,495

 $305,915

 $39,069,367

 $635,428

 $5,760,000

Bid + CCOs

 $1,795,233

 $1,661,906

 $300,899

 $26,756,970

 $612,992

 $1,839,830

Comp To  date

 $407,500

 $151,296

 $0

 $0

 $1,674

 $0

This Month

06/02/17

04/19/17

09/19/14

09/30/15

10/09/14

09/16/16

Awarded

06/26/17

05/09/17

10/02/14

10/20/15

10/22/14

09/16/16

Approved

06/14/18

02/28/18

02/05/18

10/16/18

05/03/18

03/31/18

Est Comp

 52%

 100%

 100%

 51%

 0%

 100%

%Time

 46%

 95%

 100%

 67%

 0%

 32%

% Work 

 

OVER RUN

COMPLETED

 

PLANT EST

SATIS

OVER RUN

Message

04-0J2904

04-4G2304

04-4A8204

04-297624

04-2G3624

04-2K4604

Contract 

  

SIMG-080 -(116)E

  

STP-P084-(042)E

HPLU-6204-(118)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

4950 ALLISON PARKWAY, SUITE A

333 CAMILLE AVENUE

11555 DUBLIN BLVD

77 LARKSPUR STREET

1520 FOURTH STREET

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

1007 KNOX AVENUE

3401 REGATTA BLVD

HAYWARD, CA 94544

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

PLEASANTON, CA 94588

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

02/05/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-185-.4/3.2

04-ALA-238-14.4/16.6

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-26.8/27.2

04-ALA-580-36.8/38.5

Fed Aid

20.80.110

000

20.20.201

130

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY, IN ND NEAR

HAYWARD, FROM A STREET TO PLAZA DRIVE

IN ALAMEDA COUNTY, IN HAYWARD, FROM

ROUTE 880 TO ROUTE 580

IN ALAMEDA COUNTY IN FREMONT AT  WARM

SPRINGS BLVD

___________

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN ALAMEDA COUNTY, IN OAKLAND, FROM

OAK KNOLL BLVD TO SEMINARY AVE

Description 

AC PLANING AND OVERLAY

AC DIGOUTS, PLANING, AND OVERLAY

MILL AND REPLACE WITH HMA.

TREAT BRIDGE DECKS

REPLACE BRIDGE DECK.

RECONSTRUCT SHLDR EMBANKMENT RPR

DRAINAGE

Type Of Work

BAY AREA PAVING & GRADING, INC

ALANIZ CONSTRUCTION, INC

O.C. JONES & SONS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION,

LP

REDGWICK CONSTRUCTION CO.

Contractor

CONCORD, CA 94520

FREMONT, CA 94538

BERKELEY CA 94710

IRVINE  CA 92606

SACRAMENTO  CA 95834

OAKLAND, CA 94612

BEHNIWAL, NACHHATAR

ZHANG, RUI

NGUYEN, VERNON

MOGHADAM, SIAVOSH

LOI, LAWRENCE

GREWAL, SATINDER

Resident
Engineer

(510)867-6032

(510)867-6031

(510)867-6119

(510)385-8168

(510)867-6035

(510)224-6040

 $1,655,000

 $1,175,000

 $1,160,236

 $389,676

 $1,985,552

 $1,091,000

Bid + CCOs

 $1,184,261

 $1,099,877

 $1,127,484

 $275,369

 $0

 $563,232

Comp To  date

 $0

 $0

 $52,025

 $0

 $0

 $0

This Month

05/17/17

05/23/17

05/17/17

05/17/17

11/27/17

06/09/17

Awarded

05/17/17

05/23/17

06/09/17

06/02/17

12/27/17

06/09/17

Approved

09/30/17

12/29/17

03/19/18

04/06/18

08/01/18

11/30/17

Est Comp

 100%

 100%

 58%

 48%

 0%

 100%

%Time

 72%

 100%

 95%

 71%

 0%

 52%

% Work 

 

COMPLETED

SUSPENDED

 

 

 

Message

04-4K5604

04-0P2004

04-3J4804

04-0K2804

04-4G8004

04-4K9204

Contract 

  

  

  

  

ACIM- 580-(073)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT, BLDG B, #400

7160 STEVENSON BLVD

1520 FOURTH STREET

16351 CONSTRUCTION CIRCLE WES

4600 NORTHGATE BLVD SUITE 100

21 HEGENBERGER COURT

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94542

HAYWARD, CA 94542

HAYWARD, CA 94542

PLEASANTON, CA 94536

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

01/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 44
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-580-41.4/0

04-ALA-580-46.0/46.8

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-/4

Fed Aid

HA21

HA22

Pgm Code

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

Description 

UPGRADE SIDEWALK AND CURB RAMPS.

CLEAN AND PAINT STRUCTURAL STEEL

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

REHABILITATE ROADWAY AND INSTALL

Type Of Work

FBD VANGUARD CONSTRUCTION

CERTIFIED COATINGS COMPANY

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

LIVERMORE  CA 94550

FAIRFIELD  CA 94534

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

KAMKAR, REZA

LOI, LAWRENCE

DIKE, EDDIE

GORHAM, FRANK

GREWAL, SATINDER

ALEMAYEHU, WONDWOSEN

Resident
Engineer

(510)385-8001

(510)867-6035

(925)460-3504

(510)385-6758

(925)460-3502

(510)385-5768

 $1,437,539

 $13,998,482

 $61,048,889

 $1,308,839

 $106,974,086

 $18,491,976

Bid + CCOs

 $1,337,414

 $13,743,588

 $21,249,944

 $0

 $0

 $0

Comp To  date

 $0

 $3,863

 $786,093

 $0

 $0

 $0

This Month

12/13/16

12/14/15

10/24/16

12/07/17

11/16/17

02/01/18

Awarded

01/11/17

12/22/15

11/28/16

12/26/17

01/04/18

02/22/18

Approved

08/02/18

02/01/19

01/17/19

10/11/21

12/23/20

01/05/19

Est Comp

 65%

 100%

 34%

 0%

 0%

 0%

%Time

 93%

 98%

 34%

 0%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

04-4H2604

04-1A6724

04-3G59U4

04-2537H4

04-4G0564

04-3G6034

Contract 

  

NHPI-580 -(   )1

ACIM-000C-(438)E

  

ACIM- 680-(079)E

ACIM- 680-(081)E

  

 065-  E -()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

2320 CORDELIA RD

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-16.5/18.3

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATION

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

IN ALAMEDA COUNTY, IN HAYWARD, SAN

LEANDROAND OAKLAND, FROM ROUTE 92 TO

0.3 MILE NORTH OF 16TH AVENUE

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY, ON ROUTE 880

BETWEEN WASHINGTON AVENUE AND MARINA

BOULEVARD.

Description 

TREAT BRIDGE DECK

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

COLD PLANE AND OVERLAY AC PAVEMENT

ENVIRONMENTAL MITIGATION (SITE 1)

PAVE SIDE SLOPE AREAS.

Type Of Work

TPA CONSTRUCTION INC. PAVEL

TYUKAYEV

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

BAY CITIES PAVING & GRADING

JOHN SEMSEN LANDSCAPING

COMPANY

FBD VANGUARD CONSTRUCTION INC

Contractor

ROCKLIN, CA 95765

SAN JOSE  CA 95138

CONCORD  CA 94520

CONCORD, CA 94520

SONORA  CA 95370

LIVERMORE  CA 94550

LE, ROBERT

MC MASTERS, RICHARD

SINGH, BAHADUR

LE, ROBERT

BAILEY, JESSICA

ZHANG, RUI

Resident
Engineer

(408)595-4007

(510)867-4471

(510)670-7831

(408)595-4007

(510)385-8163

(510)867-6031

 $689,117

 $2,554,890

 $54,082,677

 $3,755,000

 $490,371

 $1,884,017

Bid + CCOs

 $371,861

 $2,094,982

 $48,611,757

 $2,843,652

 $430,505

 $787,489

Comp To  date

 $77,624

 $21,050

 $946,110

 $0

 $936

 $737,019

This Month

03/06/17

09/08/17

03/15/16

06/22/17

12/16/15

10/26/17

Awarded

04/06/17

10/06/17

03/29/16

06/22/17

01/26/16

11/17/17

Approved

05/02/18

03/20/18

11/13/18

02/21/18

08/22/19

04/12/18

Est Comp

 62%

 90%

 68%

 59%

 54%

 38%

%Time

 51%

 81%

 90%

 76%

 88%

 42%

% Work 

 

 

 

COMPLETED

 

 

Message

04-0K2904

04-1SS434

04-2J0704

04-4K5704

04-172454

04-4H0104

Contract 

  

ACIM- 880-(080)E

HSNH-PI  -(   )8

  

IM-    -(   )

ACIM- 880-(079)E

  

--()

 1-  07-(E)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT, BLDG B #400

21161 LYONS BALD MT RD

651 ENTERPRISE COURT

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

HAYWARD, CA 94544-2108

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

02/15/18

Location
Storm Water
Plan



State of California Department of Transportation Page 46
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

Fed Aid

HB4N

20.20.201

130

HA22

BATA.FUND

ING

HB4C

Pgm Code

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

23RD AVENUE OVER CROSSING BRIDGES

REMOVE BRIDGE RAILING AND FENCING,

PLACE TEMPORARY K-RAIL, PLACE FENCING

ALONG RIGHT EDGE-OF-DEC

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3

MILE SOUTH OF 7TH STREET TO  0.4 MILE

SOUTH OF WEST GRAND AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

MODIFY INTERCHANGE AND CONSTRUCT

REMOVE BRIDGE RAILING, PLACE FENCING

STORM WATER MITIGATION

INSTALL BASE RADIO LINKS

REPLACEMENT PLANTING & IRRIGATATION

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

RGW CONSTRUCTION, INC

RGW CONSTRUCTION, INC.

GALLAGHER & BURK INC

BLEYCO INC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

LIVERMORE CA 94550

LIVERMORE, CA 94550

LIVERMORE, CA 94551

CASTRO VALLEY, CA 94552

DAVIS  CA 95616

BENICIA  CA 94510

CHEUNG, JOY

CHEUNG, JOY

TRINH, JASON

BORRAYO, SALVADOR

BARTEL, DAVID

SINGH, RANJEET

Resident
Engineer

(408)591-5122

(408)591-5122

(510)231-7914

(510)377-4186

(510)385-6755

(510)385-6886

 $59,276,160

 $665,000

 $1,627,891

 $723,000

 $1,039,300

 $1,666,825

Bid + CCOs

 $42,871,246

 $655,108

 $1,594,201

 $0

 $2,500

 $1,045,740

Comp To  date

 $794,931

 $0

 $6,930

 $0

 $2,500

 $413,760

This Month

04/30/14

10/27/15

09/12/14

10/04/17

10/27/17

05/24/17

Awarded

05/13/14

10/28/15

10/08/14

10/04/17

11/30/17

06/22/17

Approved

10/17/18

08/30/18

03/13/18

10/30/18

01/07/22

06/01/18

Est Comp

 65%

 100%

 93%

 0%

 2%

 48%

%Time

 72%

 99%

 100%

 0%

 0%

 70%

% Work 

 

COMPLETED

 

 

 

 

Message

04-0A7104

04-0K9104

04-4A8104

04-0P5604

04-2J0304

04-4J7004

Contract 

NHPA-8801-(070)E

  

NHPI- 880-(071)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

550 GREENVILLE ROAD,

8638 PATTERSON PASS RD

11425 CULL CANYON ROAD

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET,

3401 REGATTA BLVD

21339 CABOT BLVD

3401 REGATTA BLVD.

171 BURMA ROAD, BLDG.

#2

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94545

RICHMOND, CA 94804

OAKLAND, CA 94607

Accepted

01/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 47
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Fed Aid

20.80.010

000

20.80.010

000

Pgm Code

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM PLEASANT HILL ROAD TO

ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

Description 

PLACE VEGETATION CONTROL, CONSTRUCT

AC DIGOUTS, PLANING, AND OVERLAY

PAVEMENT PRESERVATION (CAPM)

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

O.C. JONES & SONS, INC.

O.C. JONES & SONS, INC.

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

VACAVILLE  CA 95688

BERKELEY, CA 94710

BERKELEY  CA 94710

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

HATEFI, AMIR

KAMKAR, REZA

SINGH, RANJEET

KAMKAR, REZA

BAILEY, JESSICA

URMENETA, ERIC

Resident
Engineer

(510)867-6034

(510)385-8001

(510)385-6886

(510)385-8001

(510)385-8163

(510)385-7665

 $5,254,640

 $2,685,000

 $30,831,045

 $2,520,000

 $290,871

 $332,758

Bid + CCOs

 $495,147

 $2,527,275

 $3,394,443

 $2,399,915

 $145,660

 $0

Comp To  date

 $495,147

 $0

 $493,462

 $0

 $3,060

 $0

This Month

12/08/17

05/09/17

06/29/17

06/05/17

11/22/16

01/04/17

Awarded

01/18/18

05/09/17

07/27/17

06/05/17

12/09/16

01/30/17

Approved

08/30/18

12/29/17

03/01/19

02/28/18

05/01/21

04/03/18

Est Comp

 4%

 88%

 18%

 100%

 23%

 0%

%Time

 9%

 94%

 11%

 95%

 50%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-4G9804

04-4K5904

04-4J3404

04-4K2204

04-3A87A4

04-3G4624

Contract 

ACNH-X013-(034)E

  

ACIM- 080-(117)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

1520 FOURTH STREET

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

171 BURMA ROAD, BLDG.

#2

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-.1/.1

04-MRN-1-1.6/2.5

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.8/7.8

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB4

20.20.201

130

Pgm Code

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

IN MARIN COUNTY, NEAR MUIR BEACH,

FROM SHASTA WAY TO CALIFORNIA AVENUE

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

Description 

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONST SHEET PILE WALLS, TIMBER WALLS

& RSP

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT SOLDIER PILE WALL

Type Of Work

QA CONSTRUCTORS

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N BALL, INC.

Contractor

LOS GATOS, CA 95033

SAN RAFAEL, CA 94901

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO, CA 94507

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-8178

 $1,030,000

 $2,360,000

 $1,320,382

 $2,335,955

 $4,514,500

 $2,160,000

Bid + CCOs

 $0

 $1,344,218

 $1,330,311

 $0

 $3,909,519

 $1,289,081

Comp To  date

 $0

 $0

 $600

 $0

 $430,140

 $0

This Month

05/09/17

03/22/17

04/18/17

12/08/17

07/21/17

08/16/17

Awarded

05/09/17

03/22/17

05/09/17

12/27/17

08/09/17

08/16/17

Approved

06/30/18

03/06/18

03/29/18

03/20/18

04/30/18

Est Comp

 0%

 25%

 100%

 0%

 35%

 35%

%Time

 0%

 57%

 99%

 0%

 86%

 60%

% Work 

 

 

 

 

 

 

Message

04-0P0004

04-4K4904

04-1SS584

04-4H8704

04-3S9004

04-4K6904

Contract 

  

  

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

19060 LAUREL DRIVE

525 JACOBY STREET

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/10.9

Fed Aid

HB1

20.20.201

131

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

NEAR SLIDE RANCH 2.1 MILES NORTH OF

MUIR WOODS ROAD.

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

Description 

CONSTRUCT SOLDIER PILE WALL WITH

CONST SOLDIER PILE WALL AND RSP

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

Type Of Work

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

Contractor

NOVATO  CA 94949

BLDG A, NOVATO, CA 94949

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

SANTA ROSA CA 95407

ANTIOCH, CA 94509

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $2,702,405

 $1,764,000

 $3,665,000

 $6,480

 $1,075,000

 $16,865,000

Bid + CCOs

 $2,667,767

 $424,117

 $1,734,768

 $0

 $572,282

 $10,872,263

Comp To  date

 $142,826

 $0

 $0

 $0

 $0

 $0

This Month

02/09/17

06/15/17

06/15/17

12/06/17

12/06/17

01/31/17

Awarded

03/15/17

06/15/17

06/15/17

12/06/17

12/06/17

01/31/17

Approved

03/30/18

03/31/18

03/31/18

10/15/18

03/07/18

02/16/18

Est Comp

 100%

 66%

 59%

 0%

 40%

 25%

%Time

 96%

 24%

 47%

 0%

 53%

 64%

% Work 

OVER RUN

 

 

 

 

 

Message

04-2G8904

04-4S6604

04-4K8404

04-4Q2604

04-0Q2604

04-4K2404

Contract 

ACST-19D4-(004)

NH-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLDG A

250 BEL MARIN KEYS BLVD.,

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

246 GHILOTTI AVE.

2200 WYMORE WAY

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

Fed Aid

HA23

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

Description 

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

VALENTINE CORPORATION

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

RUSSELL, STEVE

CHOI, GINA

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-8178

(707)249-9601

(707)249-9601

(707)576-3482

 $1,728,553

 $20,523,887

 $3,980,000

 $2,400,000

 $1,350,000

 $8,808,870

Bid + CCOs

 $1,609,227

 $10,695,453

 $16,597

 $1,720,203

 $0

 $5,096,183

Comp To  date

 $4,875

 $0

 $0

 $0

 $0

 $79,121

This Month

08/05/15

06/09/17

06/21/17

05/05/17

05/23/17

01/04/17

Awarded

08/19/15

06/09/17

06/21/17

05/05/17

05/23/17

01/30/17

Approved

03/22/20

12/31/18

09/01/17

01/30/18

05/18/18

Est Comp

 45%

 53%

 45%

 100%

 0%

 59%

%Time

 93%

 52%

 0%

 72%

 0%

 58%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4S2204

04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

Contract 

STP-P001-(589)E

  

  

  

  

NH-    -(   )

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

111 PELICAN WAY

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-MRN-37-11.2/11.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

Fed Aid

20.20.201

130

HB5

HA21

Pgm Code

IN MARIN COUNTY IN NOVATO FROM

IGNACIO OVERHEAD TO NOVATO CREEK

BRIDGE

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

Description 

HOT MIX ASPHALT PAVEMENT

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

UPGRADE BRIDGE RAIL

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

GHILOTTI BROS/RM HARRIS JV

Contractor

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

RUSSELL, STEVE

SHARMA, JOY

CHOI, GINA

SHARMA, JYOTSNA

STREATER, HAL

Resident
Engineer

(510)774-6297

(510)385-5732

 

(510)385-8178

(510)385-5732

(707)249-9601

 $708,543

 $7,915,000

 $498,285

 $2,628,549

 $49,252,243

 $8,370,497

Bid + CCOs

 $753,799

 $5,454,128

 $0

 $2,531,225

 $31,705,148

 $8,108,383

Comp To  date

 $0

 $0

 $0

 $6,075

 $714,675

 $179,725

This Month

06/16/17

02/11/17

01/16/18

11/05/15

01/21/16

01/28/16

Awarded

07/20/17

02/11/17

02/09/18

12/02/15

02/18/16

03/03/16

Approved

12/29/17

03/30/18

07/31/19

11/05/18

03/30/18

Est Comp

 90%

 92%

 0%

 100%

 64%

 100%

%Time

 100%

 69%

 0%

 96%

 64%

 95%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

04-1K3704

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

Contract 

  

  

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

NHP-Q101-(277)E

  

  

--()

  

21L-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

756 W FRANCISCO BLVD

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT, STE G

SAN RAFAEL CA 94901

PETALUMA, CA 94954

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

01/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 52
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

04-NAP-29-40.0/46

Fed Aid

HB4C

20.20.201

130

20.20.201

130

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA, ON SOUTHBOUND ON-RAMP FROM

SOLANO AVENUE TO ROUTE 29.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT CONCRETE BARRIER.

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

LIVERMORE  CA 94550

DAVIS  CA 95616

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BAILEY, JESSICA

BORRAYO, SALVADOR

ISADA, DARREN

BARTEL, DAVID

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)385-8163

(510)377-4186

(925)250-5595

(510)385-6755

(510)224-6309

(510)224-6309

 $598,166

 $3,910,000

 $770,691

 $354,141

 $5,717,774

 $6,255,000

Bid + CCOs

 $424,299

 $3,891,957

 $404,188

 $193,236

 $2,713,922

 $858,682

Comp To  date

 $3,621

 $0

 $305,527

 $2,880

 $118,042

 $0

This Month

07/31/15

01/14/13

10/11/17

10/28/16

03/17/17

10/31/17

Awarded

08/19/15

01/14/13

11/17/17

11/28/16

04/06/17

10/31/17

Approved

03/03/20

03/31/18

04/18/18

07/01/22

09/12/19

06/11/18

Est Comp

 46%

 100%

 53%

 0%

 21%

 46%

%Time

 72%

 99%

 52%

 0%

 47%

 14%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-2641A4

04-4H6904

04-4G4904

04-2594A4

04-3G6414

04-0Q9104

Contract 

  

  

CNHG-P029-(131)E

  

ACST-P029-(128)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

651 ENTERPRISE COURT

118 HICKORY LN

111 PELICAN WAY

PO BOX 13557

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS DRIVE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-NAP-121-9.2/9.4

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0

04-SCL-9-/4.8

Fed Aid

HA21

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

IN NAPA COUNTY,  NEAR NAPA,  AT 0.6

TO 0.8 MILES NORTH OF  WOODEN VALLEY

ROAD

IN NAPA COUNTY, NEAR NAPA, FROM 1.2

TO 2.1MILES NORTH OF WOODEN VALLEY

ROAD

IN NAPA COUNTY, AT 1.1 MILES WEST OF

KNOXVILLE ROAD

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR SARATOGA,

FROMSANTA CRUZ COUNTY LINE TO SANBORN

ROAD

Description 

BRIDGE REPLACEMENT (SCOUR)

CONSTRUCT SOLIDER PILE WALL

REPLACE CULVERTS

CONSTRUCT ROADWAY RETAINING SYSTEM

PLACE HIGH FRICTION SURFACE

REMOVE SLIDE DEBRIS, GRADING, REPAIR

AC

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GORDON N BALL  INC.  .  .

G.D. NIELSON CONSTRUCTION,

INC.

GORDON N. BALL, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

Contractor

SANTA ROSA  CA 95407

ALAMO, CA 94507

NAPA, CA 94558

ALAMO  CA 94507

BENICIA  CA 94510

SAN JOSE, CA 95136

DOS SANTOS, FERNANDO

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

HISLOP, SCOTT

JHAJJ, AMRINDER

Resident
Engineer

(510)385-6774

(510)224-6309

(510)224-6309

(510)224-6309

(707)249-4732

(510)385-6854

 $3,037,691

 $6,109,000

 $1,230,000

 $858,389

 $1,167,000

 $5,715,000

Bid + CCOs

 $2,664,711

 $5,848,073

 $894,538

 $851,578

 $0

 $4,596,013

Comp To  date

 $48,072

 $0

 $0

 $0

 $0

 $0

This Month

12/01/16

03/18/16

06/16/17

06/03/16

10/18/17

01/26/17

Awarded

01/11/17

03/18/16

06/16/17

06/14/16

11/20/17

01/26/17

Approved

12/27/18

04/15/18

03/30/18

04/15/18

06/25/18

06/30/18

Est Comp

 44%

 93%

 82%

 100%

 0%

 100%

%Time

 87%

 96%

 73%

 98%

 0%

 95%

% Work 

 

 

SUSPENDED

OVER RUN

 

OVER RUN

Message

04-2A3204

04-1K8004

04-0P1404

04-2G9404

04-1J0204

04-4K2704

Contract 

ACNH-P121-(028)E

  

  

STP-P128-(058)E

HSST-000C-(458)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

333 CAMILLE AVE,

147 CAMINO ORUGA

333 CAMILLE AVENUE

2990 BAY VISTA COURT, SUITE D

120 GRANITE ROCK WAY

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE STE T

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

Fed Aid

HM1

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SANTA CLARA

AND LOS GATOS FROM 0.1 MILE NORTH OF

HEBARD WAY TO 0.16 MILE SOUTH OF

BLOSSOM HILL ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT NORTH OF IDYLWILD ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

TREAT BRIDGE DECKS WITH

REPLACE ASPHALT CONCRETE SURFACING

REPAIR CULVERTS AND SLOPE, INJECT

GROUT

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOIL NAIL WALL

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

SACRAMENTO  CA 95834

SANTA CLARA  CA 95050

PASO ROBLES, CA 93446

REDWOOD CITY, CA 94063

SAN JOSE, CA 95138

BURLINGAME, CA 94010

CHOI, EUNMI

NIKZAD, ALI

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(408)210-8203

(408)254-5849

(510)867-6753

(510)867-6753

(510)867-6753

(510)867-6753

 $1,179,906

 $952,341

 $2,071,000

 $955,000

 $2,925,000

 $27,345,000

Bid + CCOs

 $1,110,198

 $1,008,644

 $1,735,632

 $580,319

 $2,711,138

 $6,031,860

Comp To  date

 $0

 $163,018

 $0

 $0

 $0

 $0

This Month

05/24/17

04/04/17

03/03/17

02/18/17

03/28/17

04/28/17

Awarded

06/26/17

04/17/17

03/03/17

02/18/17

03/28/17

04/28/17

Approved

04/30/18

03/05/18

03/30/18

03/30/18

03/30/18

03/30/18

Est Comp

 54%

 78%

 100%

 93%

 75%

 74%

%Time

 93%

 100%

 84%

 61%

 93%

 22%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4J5804

04-0K9504

04-4K4104

04-4K6404

04-4K7104

04-4K8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

715 COMSTOCK STREET

2121 ARDMORE ROAD

2336 EL CAMINO REAL

5225 HELLYER AVE, SUITE 220

859 COWAN ROAD, SUITE 3

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-87-6.1/7.5

04-SCL-101-.8/.9

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

Fed Aid

20.20.201

130

20.20.201

131

HA21

HB1

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SAN JOSE, FROM COTTLE ROAD TO

SOUTH OF ROUTE 85/87 SEPARATION AT

VARIOUS LOCATIONS.

IN SANTA CLARA COUNTY IN SAN JOSE

FROM WEST JULIAN ST UNDERCROSSING TO

87/880 SEPARATION

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

Description 

JACK CULVERT, INJECTION GROUTING

PAVE BETWEEN EDGE OF SHOULDER

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BALUSTER RAILING

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

Contractor

SAN JOSE, CA 95138

SAN JOSE CA 95138

SAN JOSE  CA 95136

BENICIA, CA 94510

MARTINEZ, CA 94553

DAVIS  CA 95616

JHAJJ, AMRINDER

PATEL, NIM

NIKZAD,ALI

PANDYA, NILESH

ABELA, FERNANDO

PANDYA, NILESH

Resident
Engineer

(510)385-6854

(408)595-4003

(408)254-5849

(408)592-3433

(650)573-3831

(408)254-5847

 $1,265,000

 $1,947,915

 $1,845,061

 $4,879,000

 $16,628,829

 $1,408,124

Bid + CCOs

 $0

 $1,744,765

 $1,875,056

 $0

 $14,653,615

 $1,143,719

Comp To  date

 $0

 $26,310

 $0

 $0

 $517,759

 $4,320

This Month

06/08/17

06/29/17

05/17/17

12/18/17

04/28/15

03/14/17

Awarded

06/08/17

07/27/17

06/09/17

12/18/17

05/15/15

04/12/17

Approved

09/29/17

02/28/18

02/09/18

08/31/18

05/03/18

12/30/22

Est Comp

 0%

 68%

 100%

 0%

 93%

 11%

%Time

 0%

 98%

 100%

 0%

 87%

 78%

% Work 

 

 

COMPLETED

 

 

 

Message

04-4K9304

04-4G9904

04-1K0404

04-4K1304

04-235624

04-2A4414

Contract 

  

ACNH-P085-(060)E

NHP-087 -(032)E

  

CNHP-000C-(366)E

HSNH-P152-(091)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

5225 HELLYER AVE, #220

120 GRANITE ROCK WAY

3701 MALLARD DRIVE

901 HOWE ROAD

118 HICKORY LN

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1101 CHESS DRIVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

02/14/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-680-7.6/M9.9

04-SF-1-5.9/6.3

Fed Aid

HB4N

20.20.201

130

20.20.201

130

Pgm Code

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY, IN SUNNYVALE,

AT THE NORTH MATHILDA AVE

UNDERCROSSING

SCL & SM PUMP STATIONS: 35-0292W, 37-

0259W, 37-0267W, 37-0318W

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN THE CITY OF SAN FRANCISCO, AT

PRESIDIO NATIONAL PARK. WATER QUALITY

IMPROVEMENT

Description 

DRAINAIGE IMPROVEMENTS & SHOULDER

REPAIR DMGD CONCRETE GIRDERS &

DIAPHRAGMS

REPAIR DAMAGED PUMP STATIONS

REALIGNMENT OF NORTH BOUND OFFRAMP

REPLACEMENT PLANTING

CONSTRUCT DRAINAGE

Type Of Work

GRANITE ROCK COMPANY

PULLMAN SST, INC.

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

Contractor

SAN JOSE  CA 95138

BENICIA, CA 94510

SAN FRANCISCO, CA 94124

SAN JOSE  CA 95138

SAN JOSE  CA 95127

VACAVILLE  CA 95688

PANDYA, NILESH

PANDYA, NILESH

NGUYEN, HUNG

SIMPSON, JOHN

KENNEDY, KEN

Resident
Engineer

 

(408)592-3433

(408)254-5847

(408)254-5700

 

(510)385-6887

 $3,737,565

 $932,000

 $2,160,000

 $884,516

 $1,195,052

 $1,789,346

Bid + CCOs

 $0

 $0

 $1,989,761

 $857,978

 $0

 $1,720,836

Comp To  date

 $0

 $0

 $0

 $43,702

 $0

 $46,644

This Month

11/07/17

08/29/17

10/13/16

06/06/17

12/18/17

03/17/17

Awarded

11/30/17

08/29/17

10/13/16

07/18/17

02/09/18

04/06/17

Approved

06/29/18

04/30/18

12/27/18

02/27/18

Est Comp

 0%

 0%

 70%

 100%

 0%

 100%

%Time

 0%

 0%

 95%

 96%

 0%

 97%

% Work 

 

 

 

OVER RUN

 

OVER RUN

Message

04-1G8704

04-0P5204

04-1K5204

04-4H8804

04-2537C4

04-1A9044

Contract 

HSNH-P152-(094)E

  

  

HSIM-280 -(147)E

  

ACNH-P001-(607)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE STE 220

675 STONE ROAD

1340 EGBERT AVE.

5225 HELLYER AVENUE

3172 SALEM DR

871 COTTING COURT STE A

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

3401 REGATTA BLVD.

603 OLD MASON ST.PARK

PRESIDIO

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN FRANCISCO, CA 94612

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SF-35-2.0/3.2

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.6/8.9

04-SF-101-1.1/1.1

Fed Aid

BATA.FUND

ING

BATA....T

OLL

TOLL....B

ATA

HA4S3

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT PIER W4

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT YERBA BUENA

ISLAND TUNNEL

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND ALAMEDA COUNTY FROM 0.8

MILE EAST OF THE YERBA BUENA TUNNEL

TO 0.8 MILE WEST OF THE TO

IN SAN FRANCISCO & SAN MATEO

COUNTIES ON ROUTES 101 & 280 AT

VARIUS LOCATIONS

Description 

COLD PLANE 3 INCHES OF EXISTING AC

RECONSTRUCT BRIDGE FENDER

REPAIR TUNNEL CONCRT, DRAINAGE,

JOINT SEAL

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

REMOVE BRIDGE & SALVAGE BRDG ELEMEN

TREAT BRIDGE DECKS

Type Of Work

GRANITE ROCK COMPANY

THE DUTRA GROUP

GOLDEN STATE BRIDGE, INC

GOLDEN STATE BRIDGE,INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN JOSE  CA 95136

SAN RAFAEL, CA 94901-5595

BENICIA, CA 94510

BENICIA, CA 94510

PLEASANTON CA 94566

IRVINE, CA 92606

DAVID, JOSE

COOPER, CHEE

HALALI, BEHZAD

SHEDD, BILL

SCHRAM, DARRYL

DAVID, JOSE

Resident
Engineer

(650)738-3827

(510)385-4830

(510)867-6107

(510)385-6912

(650)222-7242

(510)754-0001

 $5,540,577

 $4,185,000

 $1,375,000

 $3,245,000

 $78,505,715

 $1,742,478

Bid + CCOs

 $4,885,182

 $3,350,750

 $1,323,582

 $3,017,175

 $76,254,534

 $1,213,903

Comp To  date

 $139,994

 $0

 $0

 $141,691

 $280,000

 $0

This Month

02/14/17

12/15/16

01/17/17

12/11/15

03/19/15

06/27/16

Awarded

03/15/17

12/15/16

01/17/17

05/10/16

04/08/15

07/26/16

Approved

01/24/18

01/31/18

03/16/18

03/16/18

06/06/18

01/31/18

Est Comp

 100%

 100%

 100%

 100%

 91%

 95%

%Time

 87%

 80%

 96%

 93%

 99%

 69%

% Work 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

COMPLETED

Message

04-2K5504

04-3G4454

04-2K9604

04-0K6914

04-013524

04-2J2604

Contract 

ACNH-P035-(011)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

2350 KERNER BLVD., SUITE 200

3701 MALLARD DRIVE

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

16351 CONSTRUCTION CIRCLE WES

585 LINDA MAR BLVD.

171 BURMA ROAD,

BUILDING 4

171 BURMA ROAD, BLDG

3

171 BURMA ROAD, BLDG

#3

333 BURMA ROAD

585 LINDA MAR BLVD

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

PACIFICA, CA 94044

Accepted

02/15/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SF0-80-/7.8

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HA

HE14

20.20.201

131

Pgm Code

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY, NEAR SAN

GREGORIO, AT0.9 MILE SOUTH OF ROUTE

84

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT SURFER'S BEACH, FROM 0.3 MILE

NORTH OF SANTA ANA STREET TO SANTA

ANA STREET/WASHOUT

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

Description 

INSTALL SECURITY SYSTEM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

CONSTRUCT SOLDIER PILE WALL AND RSP

CONSTRUCT RETAINING WAL, ROCK SLOPE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

Type Of Work

ROSENDIN ELECTRIC, INC

YERBA BUENA ENGINEERING &

CONSTRUCTION

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

SAN JOSE, CA  95161-9070

SAN FRANCISCO, CA 94124

LIVERMORE, CA 94550

SAN JOSE  CA 95136

DAVIS CA 95616

DUBLIN, CA, 94568

WONG, DUDLEY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

ABDI, ABDOLREZA

BAILEY, JESSICA

BAILEY, JESSICA

Resident
Engineer

(510)385-7628

(650)222-7241

(650)222-7241

(510)867-6023

(510)385-8163

(510)385-8163

 $9,075,000

 $3,485,000

 $2,985,000

 $817,791

 $1,870,637

 $1,960,000

Bid + CCOs

 $8,448,122

 $299,643

 $1,476,449

 $845,003

 $1,528,873

 $606,030

Comp To  date

 $0

 $0

 $0

 $0

 $10,543

 $0

This Month

03/16/15

06/20/17

02/10/17

10/20/15

07/01/13

08/18/16

Awarded

03/16/15

06/20/17

02/10/17

11/04/15

08/07/13

08/18/16

Approved

03/31/18

03/31/18

03/31/18

01/08/18

10/16/19

04/30/18

Est Comp

 100%

 100%

 100%

 100%

 0%

 95%

%Time

 93%

 9%

 49%

 100%

 0%

 31%

% Work 

OVER RUN

OVER RUN

OVER RUN

SUSPENDED

PLANT EST

SATIS

 

Message

04-2J8704

04-0P1604

04-4K4604

04-1J5904

04-1123H4

04-2K9104

Contract 

  

  

  

NHP-P001-(598)E

SM-9790-(13 )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 49070

1340 EGBERT AVE

550 GREENVILLE ROAD

120 GRANITE ROCK WAY

118 HICKORY LANE

11555 DUBLIN BLVD

325 BURMA ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

603 MASON ST, PARK

PRESIDIO

3401 REGATTA BLVD

3401 REGATTA BLVD

OAKLAND, CA 94607

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN FRANCISCO CA 94129

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 59
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

Fed Aid

HM3

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1MILE NORTH OF BEAR GULCH ROAD

IN SAN MATEO IN DAILY CITY FROM  JCT.

ROUTE 1 TO END OF COUNTY LINE

Description 

TREAT BRIDGE DECKS

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE WALL

DIGOUTS

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

G. BORTOLOTTO & COMPANY

Contractor

IRVINE CA 92618

SAN JOSE, CA 95136

BURLINGAME, CA 94010

BINICIA, CA 94510

BENICIA, CA 94510

SAN CARLOS  CA 94070

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3804

(650)222-7516

(650)222-7241

(650)222-7241

(650)222-7241

(650)738-3804

 $1,235,211

 $3,000

 $2,985,000

 $5,985,000

 $1,785,000

 $489,169

Bid + CCOs

 $551,648

 $0

 $1,351,009

 $49,250

 $961,183

 $553,360

Comp To  date

 $14,574

 $0

 $0

 $0

 $0

 $32,357

This Month

05/17/17

02/29/16

02/13/17

04/06/17

03/01/17

05/17/17

Awarded

06/09/17

02/29/16

02/13/17

04/06/17

03/01/17

06/22/17

Approved

04/30/18

03/31/18

03/31/18

03/31/18

03/30/18

Est Comp

 69%

 0%

 100%

 63%

 100%

 95%

%Time

 45%

 0%

 45%

 1%

 54%

 100%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-4K2104

04-0K9604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

582 BRAGATO RD

585 LINDA MAR BLVD

585 LINDA MAR,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

PACIFICA, 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR LA HONDA,

AT 0.5 MILE EAST OF PESCADERO CREEK

ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM GRANDVIEW DRIVE TO FRIARS LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

Description 

INSTALL CROSSWALK SAFETY

REPAIR DRAINAGE SYSTEM, CONSTRUCT

RSP

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE RETAINING

WALLS

COSTRUCT PUBLIC ACCESS

Type Of Work

ST FRANCIS ELECTRIC COMPANY

JMB CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GORDON N. BALL, INC.

Contractor

SAN LEANDRO  CA 94577

SOUTH SAN FRANCISCO, CA 94080

REDWOOD CITY, CA 94063

SANTA CLARA, CA 95054

PLEASANTON, CA 94566

ALAMO  CA 94507

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

CHAHAL, HARPAL

Resident
Engineer

(650)855-7777

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

(510)867-6091

 $4,286,289

 $785,000

 $435,000

 $6,460,000

 $4,305,407

 $928,405

Bid + CCOs

 $4,244,583

 $503,848

 $120,281

 $5,359,368

 $1,427,016

 $885,571

Comp To  date

 $28,111

 $0

 $0

 $0

 $0

 $0

This Month

07/28/16

07/05/17

06/06/17

01/12/17

05/18/17

03/18/15

Awarded

08/24/16

07/05/17

06/06/17

01/17/17

05/18/17

04/02/15

Approved

03/17/18

03/31/18

03/31/18

03/31/18

03/31/18

09/06/18

Est Comp

 88%

 100%

 100%

 100%

 97%

 0%

%Time

 96%

 64%

 28%

 83%

 33%

 0%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

PLANT EST

SATIS

Message

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1J5204

Contract 

HSNH-PP08-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

132 SOUTH MAPLE AVENUE

2336 EL CAMINO REAL

715 COMSTOCK STREET

20 HAPPY VALLEY ROAD

333 CAMILLE AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-92-.9/.9

04-SM-92-11.0/11.4

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-6.0/6

Fed Aid

20.20.201

130

HA21

HE11

STIP.TRAN

SFR

Pgm Code

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY IN SAN MATEO ON

ROUTE 92 FROM ALAMEDA DE LAS PULGAS

OVERCROSSING TO THE HAYWARD PARK

OVERHEAD AND ON ROUTE 82 

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES, AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOLDIER PILE WALL

INTERCHANGE IMPROVEMENT

STRUCTURAL STEEL PAINTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

INSTALL TRAFFIC SYSTEM

Type Of Work

RGW CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

MIKE BROWN ELECTRIC CO.

Contractor

LIVERMORE, CA 94550

SANTA ROSA  CA 95407

YOUNGSTOWN  OH 44509

CASTRO VALLEY  CA 94552

BERKELEY  CA 94710

COTATI, CA 94931

WASHINGTON, MARCUS

INORI, DOUGLAS

HINH, MINH

ATAKO, KINGSTON

ABELA, FERNANDO

TRUONG, HENRY

Resident
Engineer

(650)222-7516

(650)573-4329

(408)592-3785

(650)222-7529

(650)573-3831

(510)385-7053

 $1,975,000

 $15,669,500

 $50,416,093

 $3,745,923

 $42,067,861

 $660,941

Bid + CCOs

 $372,204

 $14,473,507

 $50,031,649

 $0

 $19,336,835

 $553,997

Comp To  date

 $0

 $1,394,773

 $138,488

 $0

 $1,492,458

 $0

This Month

07/14/17

01/20/17

12/18/15

09/19/17

02/10/17

09/21/16

Awarded

07/14/17

02/14/17

01/15/16

11/30/17

03/14/17

09/21/16

Approved

03/30/18

03/12/18

10/31/19

01/31/19

08/10/18

02/28/18

Est Comp

 47%

 93%

 51%

 0%

 61%

 88%

%Time

 19%

 87%

 99%

 0%

 46%

 84%

% Work 

 

 

 

 

 

 

Message

04-0P1504

04-235524

04-3G4864

04-3G3054

04-235654

04-4A92A4

Contract 

  

ACNH-X081-(30E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

246 GHILOTTI AVENUE

777 N. MERIDIAN RD.

11425 CULL CANYON ROAD

1520 FOURTH STREET

561-A MERCANTILE DRIVE

585 LINDA MAR BLVD.

1101 CHESS DRIVE

25100 SANTA CLARA ST.

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1007 KNOX AVENUE

PACIFICA, CA 94044

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 62
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

Fed Aid

HE11

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, NEAR BELMONT,

FROM 0.2 MILE TO 1.2 MILES SOUTH OF

THE ROUTE 92 SEPARATION

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

Description 

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

REPLACE CULVERTS, BACKFILL SINKHOLES

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE CULVERTS, CONSTRUCT RSP

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

SANTA ROSA CA 95407

ROSEVILLE, CA 95661

LIVERMORE, CA 94550

LIVERMORE  CA 94550

SAN JOSE  CA 95132

REDWOOD CITY, CA 94063

INORI, DOUGLAS

TRUONG, HENRY

KOOS, CHARLES

BOOSHEHRI, FRED

BORRAYO, SALVADOR

WASHINGTON, MARCUS

Resident
Engineer

(650)573-4329

(510)385-7053

(510)715-6644

(650)855-7777

(510)377-4186

(650)222-7516

 $49,225,594

 $5,421,779

 $1,130,000

 $810,461

 $807,526

 $841,075

Bid + CCOs

 $49,171,034

 $5,173,257

 $996,043

 $789,951

 $807,526

 $686,512

Comp To  date

 $152,984

 $0

 $0

 $1,100

 $0

 $0

This Month

06/25/14

01/28/13

07/12/17

06/24/15

06/20/16

06/01/17

Awarded

07/17/14

02/21/13

07/12/17

07/13/15

07/18/16

06/01/17

Approved

08/20/18

05/30/17

03/31/18

05/31/20

03/31/18

03/31/18

Est Comp

 77%

 100%

 90%

 55%

 57%

 96%

%Time

 96%

 95%

 88%

 97%

 100%

 82%

% Work 

 

OVER RUN

 

 

 

 

Message

04-235844

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

Contract 

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

  

  

  

246 GHILOTTI AVENUE

3017 DOUGLAS BLVD. SUITE 300

585 GREENVILLE ROAD

550 GREENVILLE ROAD

1950 MAJESTIC CT

2336 EL CAMINO REAL

1101 CHESS DRIVE

1007 KNOX AVE.

585 LINDA MAR

2350 PAGE MILL ROAD

21339 CABOT BLVD.

585 LINDA MAR BLVD.

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94545

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 63
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SM-380-5.9/6.8

04-SOL-12-2.1/7.9

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

Fed Aid

20.20.201

130

HM

HA42

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AND

SUISUN CITY FROM 0.1 MILE WEST OF

CHADBOURNE RD TO 0.4 MILE EAST OF

WALTERS RD

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY ON MULTIPLE BRIDGE

ALONG ROUTES 37, 80, 680, & 780

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

Description 

DIGOUTS

MILL & REPLACE WITH HMA

INSTALL CROSSWALK SAFETY

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

TREAT BRIDGE DECKS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

Type Of Work

O'GRADY PAVING INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

RYAN DUNHAM  ST. FRANCIS

ELECTRIC

GORDON N BALL, INC.

ETIC

DESILVA GATES-VIKING JV

Contractor

MOUNTAIN VIEW  CA 94043

ROSEVILLE  CA 95661

SAN LEANDRO  CA 94577

ALAMO, CA 94507

PLEASANT HILL CA 94523

DUBLIN CA 94568

WASHINGTON, MARCUS

SINGH, JATINDER

BUTTERS, CARL

BRAR, PARAMDEEP

SINGH, JATINDER

AQUINO, NOEL

Resident
Engineer

(650)738-3804

(510)715-7309

(925)260-5535

(925)260-6460

(510)715-7309

(707)580-4429

 $1,375,074

 $4,430,501

 $1,242,825

 $644,000

 $355,208

 $52,109,277

Bid + CCOs

 $1,149,960

 $4,444,727

 $1,161,369

 $0

 $265,661

 $51,835,045

Comp To  date

 $101,227

 $83,159

 $23,267

 $0

 $0

 $6,294

This Month

05/06/17

05/26/17

09/19/16

08/16/17

05/18/17

03/19/14

Awarded

07/18/17

07/18/17

10/05/16

08/16/17

06/09/17

04/09/14

Approved

03/30/18

03/06/18

06/30/18

05/24/18

09/13/18

Est Comp

 90%

 90%

 99%

 0%

 58%

 82%

%Time

 83%

 98%

 93%

 0%

 73%

 100%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-0K9704

04-1K1004

04-4G5524

04-0P3304

04-0K4504

04-0A5344

Contract 

  

ACNH-P102-(122)E

HSNH-PP02-(124)E

  

  

NHP-X095-(025)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2513 WYANDOTTE ST.

400 SUNRISE AVE.

975 CARDEN STREET

333 CAMILLE AVE.

2285 MORELLO AVENUE

11555 DUBLIN BLVD

585 LINDA MAR BLVD

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA, 94535

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
02/20/18 Statement of Ongoing Contracts as of 02/23/18

04District

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-25.1/25.2

04-SON-1-30.5/0

Fed Aid

HA21

HA23

20.20.201

130

HA23

Pgm Code

IN SOLANO COUNTY, IN FAIRFIELD AT

2019 WEST TEXAS STREET.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILE SOUTH OF RUSSIAN RIVER BRIDGE.

IN SONOMA COUNTY, NEAR JENNER, AT 1.2

MILES NORTH OF MUNIZ RANCH

NEAR FORT ROSS, AT 2.6 MILES SOUTH OF

FORT ROSS ROAD

Description 

UPGRADE ELECTRICAL SYSTEM AND

REHABILITATE AND REPLACE BRIDGES.

CONSTRUCT SOLDIER PILE WALL.

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SOIL NAIL WALLS

Type Of Work

GD LONG ELECTRIC COMPANY

M.C.M. CONSTRUCTION, INC.

R N R CONSTRUCTION, INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

NAPA, CA 94558

NORTH HIGHLANDS  CA 95660

SACRAMENTO  CA 95828

ALAMO  CA 94507

ALAMO, CA 94507

WATSONVILLE CA 95076

CARTY, RODOLFO

TRAN, QUANG

SCHNEIDER, JOLIE

HISLOP, SCOTT

SHARMA, JOY

HISLOP, SCOTT

Resident
Engineer

(510)231-7131

(510)773-8499

(510)377-4171

(707)576-3482

(510)385-5732

(707)576-3482

 $797,772

 $5,677,245

 $4,843,092

 $1,046,437

 $4,875,000

 $4,214,962

Bid + CCOs

 $456,359

 $4,151,488

 $4,676,058

 $1,027,012

 $3,291,022

 $4,090,259

Comp To  date

 $30,426

 $378,371

 $143,011

 $22,521

 $0

 $45,567

This Month

06/01/17

01/20/17

02/01/17

06/02/17

02/07/17

01/20/17

Awarded

07/27/17

02/06/17

02/27/17

06/26/17

02/07/17

02/07/17

Approved

03/01/18

05/14/18

12/15/18

03/06/18

12/29/17

03/08/18

Est Comp

 88%

 72%

 100%

 87%

 95%

 91%

%Time

 57%

 73%

 96%

 95%

 68%

 96%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1J8204

04-4G5104

04-4G4504

04-4S9204

04-4K3904

04-3G0804

Contract 

  

ACIM-080 -(368)E

ACIM- 780-(369)E

ACST-P001-(594)E

  

ACNH-P001-(618)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

450 TECHNOLOGY WAY

6413 32ND STREET

8589 THYS COURT

333 CAMILLE AVENUE

333 CAMILLE AVENUE

585 WEST BEACH STREET

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT -

SUITE G

4030 OCCIDENTAL RD,

SUITE A

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

01/29/18

Location
Storm Water
Plan
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04District

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

Fed Aid

HA21

HB5

20.20.201

130

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

Description 

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

Contractor

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

HISLOP, SCOTT

HOLLIS, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

Resident
Engineer

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

(707)249-9604

 $8,694,685

 $2,192,930

 $385,000

 $4,392,986

 $7,365,000

 $53,156,061

Bid + CCOs

 $8,614,252

 $1,380,186

 $389,083

 $0

 $2,708,789

 $30,023,482

Comp To  date

 $3,696

 $14,753

 $0

 $0

 $0

 $1,693,421

This Month

03/11/14

12/15/16

06/01/17

12/06/17

10/17/17

03/03/17

Awarded

03/24/14

01/11/17

06/01/17

01/04/18

10/17/17

03/24/17

Approved

08/06/18

06/08/21

06/01/18

10/15/18

05/21/18

07/18/18

Est Comp

 100%

 0%

 100%

 0%

 41%

 45%

%Time

 98%

 0%

 99%

 0%

 37%

 56%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

 

Message

04-1A2904

04-264H64

04-0P1804

04-4G2204

04-0Q9004

04-0J6404

Contract 

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

--()

NHP0-12 1-(0E)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

HB1

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, IN HEALDSBURG, AT

0.9 MILE NORTH OF DRY CREEK ROAD

IN SONOMA COUNTY IN SEBASTOPOL FROM

MILL STATION ROAD TO COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT SOLDIER PILE TIE-BACK WALL

DIGOUTS.

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI BROS., INC.

DESILVA GATES CONSTRUCTION

L.P.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL  CA 94901

DUBLIN, CA 94568

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

PERALTA, MARIANNE

PERALTA, MARIANNE

STREATER, HAL

STREATER, HAL

STREATER, HAL

HOLLIS, JOHN

Resident
Engineer

(707)249-9604

(707)249-9604

(707)249-9601

(707)249-9601

(707)249-9601

(510)774-5911

 $891,187

 $2,845,000

 $940,304

 $2,276,295

 $1,575,000

 $1,979,746

Bid + CCOs

 $0

 $1,958,364

 $850,307

 $0

 $454,377

 $1,811,289

Comp To  date

 $0

 $0

 $559,030

 $0

 $0

 $591

This Month

11/09/17

03/09/17

05/03/17

06/13/17

05/02/17

10/04/12

Awarded

11/30/17

03/09/17

05/22/17

06/30/17

05/02/17

11/06/12

Approved

08/27/18

04/11/18

03/20/18

06/30/18

12/30/17

07/26/19

Est Comp

 0%

 81%

 237%

 0%

 100%

 0%

%Time

 0%

 69%

 90%

 0%

 29%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

OVER RUN

PLANT EST

SATIS

Message

04-4G4804

04-4K4504

04-2K4404

04-3J4904

04-4K9604

04-283824

Contract 

HSNH-Q101-(315)E

  

  

  

  

ACHS-P116-(044)E

--()

  

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

525 JACOBY STREET

11555 DUBLIN BLVD.

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL,

BLDG. A

1009 CLEGG COURT

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

340 REGATTA BOULEVARD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $15,194,495 $738,926,824 $1,201,816,913

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

Fed Aid

20.20.201

130

20.20.201

130

HB71

Pgm Code

IN SONOMA COUNTY, NEAR SCHELLVILLE,

AT 0.1MILE EAST OF COUNTY DUMP ROAD

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

IN MARIN, NAPA AND SONOMA COUNTIES,

ON VARIOUS ROUTES, AT VARIOUS

LOCATIONS.

Description 

CONST GEOSYNTH REINF EMBNKMNT, RPLC

CULVRT

CONSTRUCT BIO-ARMORING, INSTALL RSP

ENHANCE PEDESTRIAN CROSSINGS.

INSTALL CURB RAMPS.

Type Of Work

ENGELKE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

HEALDSBURG, CA 95448

SANTA ROSA, CA 95407

LOS ANGELES CA 90084

EASTVALE  CA 92880

STREATER, HAL

HISLOP, SCOTT

RUSSELL, STEVE

Resident
Engineer

(707)249-9601

(707)249-4732

 

(510)774-6297

 $940,000

 $1,480,000

 $1,125,414

 $218,820

Bid + CCOs

 $380,611

 $914,991

 $0

 $132,662

Comp To  date

 $0

 $0

 $0

 $23,175

This Month

02/01/17

01/16/17

01/09/18

11/09/16

Awarded

02/01/17

01/16/17

02/02/18

12/09/16

Approved

10/30/17

02/18/18

12/29/17

Est Comp

 98%

 100%

 0%

 35%

%Time

 40%

 62%

 0%

 61%

% Work 

 

OVER RUN

 

 

Message

04-4K2904

04-4K2004

04-0J0004

04-4A6704

Contract 

  

  

ACHS-000C-(459)E

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

120 GROVE CT.

246 GHILOTTI AVE.

PO BOX 845703

7161 CITRUS VALLEY AVE

1009 CLEGG CT., STE.

G

4030 OCCIDENTAL ROAD,

BLDG. A

756 WEST FRANCISCO

BLVD.

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-68-3.9/10.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

OVERLAY WITH BONDED WEARING COURSE

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

MERCER FRASER COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

EUREKA  CA 95502

SILVA, RICK

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

LAVERING, TYLER

TYLER LAVERING

Resident
Engineer

(805)927-4559

(805)927-4559

(831)455-5466

(831)375-1621

(831)375-1621

(831)375-1621

 $55,985,000

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

 $3,702,472

Bid + CCOs

 $35,085,849

 $3,066,972

 $416,158

 $19,941,259

 $1,268,072

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

03/17/17

02/10/17

02/16/17

03/03/17

02/01/18

Awarded

01/19/17

03/17/17

02/10/17

02/16/17

03/03/17

02/22/18

Approved

06/22/18

02/02/18

12/27/17

11/03/17

11/20/17

Est Comp

 35%

 83%

 100%

 100%

 100%

 0%

%Time

 63%

 56%

 100%

 83%

 64%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1H3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

PO BOX 1006

775 ARLINTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

1529 SALINAS HWY

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-.1/25.8

Fed Aid

HA21

HB1

HB1

HB1

HB1

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

IN MONTEREY COUNTY ON ROUTE 198  FROM

THE JUNCTION WITH ROUTE 101 TO THE

FRESNO COUNTY LINE

Description 

BRIDGE WIDENING

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

CENTERLINE / SHOULDER RUMBLE STRIPE

CONSTRUCT CENTERLINE RUMBLE STRIP

Type Of Work

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

GRANITE CONSTRUCTION COMPANY

CAL STRIPE, INC

Contractor

RANCHO CORDOVA  CA 95741

SANTA CLARA, CA 95054

PISMO BEACH  CA 93448

SAN JOSE  CA 95127

SANTA CLARA  CA 95050

COLTON  CA 92324

TYLER LAVERING

BUIST, AUSTIN

ROMAN, BERTHA

SANTIAGO GARCIA

RICK SILVA, R.E.

Resident
Engineer

(831)375-7804

(805)550-1306

(831)427-4706

(831)455-5466

 

(805)927-4559

 $18,418,871

 $5,286,145

 $3,022,999

 $2,372,140

 $806,782

 $559,527

Bid + CCOs

 $13,839,385

 $5,144,412

 $742,215

 $789,621

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/22/16

10/30/15

06/07/17

04/04/17

06/14/17

08/18/17

Awarded

02/12/16

11/20/15

06/26/17

04/26/17

06/30/17

09/07/17

Approved

01/28/20

05/31/18

04/10/18

02/08/19

03/02/18

Est Comp

 37%

 100%

 45%

 29%

 0%

 0%

%Time

 75%

 97%

 25%

 33%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1H8204

Contract 

NHP-P068-(024)E

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-S183-(004)E

HSST-S198-(076)E

--()

1282-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

715 COMSTOCK STREET

P.O. BOX 2210

3172 SALEM DR

715 COMSTOCK STREET

2040 E. STEEL RD

1529 HWY 68

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

775 ARLINGTON ST

MONTEREY, CA 93640

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95076

PRUNEDALE, CA 93907

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-MON-198-22.4/22.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-101-/13.5

Fed Aid

HB1

HA22

HE11

HA25

20.20.201

130

20.20.201

130

Pgm Code

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SANTA CRUZ AND SAN LUIS

OBISPO COUNTIES AT VARIOUS LOCATIONS.

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

IN SB CNTY ON RTE 101 IN BUELLTON.

REMOVE AND REPLACE DAMAGED PCC SLABS

AND STRIPINGREPAVE SHOULDERS AND

RAMPS DIRS EFA 05A2008

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

Description 

WIDEN SHOULDERS AND CORRECT

REPLACE ROADSIDE SIGN PANELS

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPLACE DAMAGED PCC

SLABS,SHOULDERS

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

Type Of Work

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

LIVERMORE CA 94550

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

GROVER BEACH, CA  93433

WATSONVILLE, CA  93013

BUIST, AUSTIN

KLINE, JASON

CURTIS JOHNSON

BALLENTINE, DAVID

KLINE, JASON

Resident
Engineer

 

(805)440-7630

(805)698-2393

(805)684-0015

(805)688-5920

(805)684-0015

 $1,098,561

 $5,850,972

 $55,054,744

 $2,062,452

 $4,364,744

 $985,000

Bid + CCOs

 $0

 $5,594,198

 $20,609,551

 $701,353

 $2,245,930

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/22/17

01/13/16

06/20/16

08/17/17

06/07/17

01/09/18

Awarded

07/21/17

01/26/16

07/15/16

08/29/17

06/07/17

01/11/18

Approved

01/19/18

11/13/19

05/07/19

02/15/18

Est Comp

 0%

 100%

 24%

 9%

 88%

 0%

%Time

 0%

 100%

 38%

 35%

 51%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

05-1C6604

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1J6304

Contract 

ACST-S198-(073)E

NHP-000C-(409)E

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

651 ENTERPRISE COURT

13170 TELFAIR AVE

5335 DEBBIE RD

800 FARROLL RD

585 WEST BEACH STREET

102 WHITLEY GARDENS

DRIVE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

270 E HWY 246 STE 203

3690 SANTA CLAUS LANE

PASO ROBLES, CA 93446

CARPINTERIA, CA 93013

BUELLTON, CA 93427

CARPINTERIA, CA 93013

Accepted

01/22/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SBT-156-/3

Fed Aid

HE13

HM3

HA22

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA ON ROUTE 154 FROM 0.1

MILE W OF PESTAS LN TO STATE STREET

AND ON ROUTE 192 FROM 

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

IN SAN BENITO, SANTA CRUZ AND

MONTEREY COUNTIES AT VARIOUS

LOCATIONS______________________

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.5 MILES WEST OF HUDNER OH TO

SANTA CLARA COUNTY LINE

IN AND NEAR SAN JUAN BAUTISTA FROM

156/101 SEPARATION TO ALAMEDA STREET

Description 

COLD PLANE PAVEMENT/RHMA-G

PASSING LANES AND OPERATIONAL

MILL AND REPLACE WITH RHMA OVERLAY

METHACRYLATE DECK SEALS, POLYESTER

PAVEMENT PRESERVATION

PAVEMENT PRESERVATION

Type Of Work

C.A. RASMUSSEN, INC.

PAPICH CONSTRUCTION CO. INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

Contractor

VALENCIA  CA 91355

PISMO BEACH  CA 93448

MCCLELLAN CA 95652

IRVINE  CA 92618

WATSONVILLE  CA 95076

SAN JOSE  CA 95136

MICHAEL MORTENSEN

MURDOCK, KEVIN

BERTHA ROMAN

DEVIN PORR

KESHAVARZI, FARSHAD

Resident
Engineer

(805)698-2601

(805)441-8439

 

(831)427-4706

(831)427-4706

(831)235-3120

 $1,917,431

 $18,120,014

 $1,080,668

 $1,076,745

 $6,538,976

 $5,460,234

Bid + CCOs

 $1,727,663

 $14,744,320

 $0

 $944,314

 $6,489,070

 $5,021,165

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/04/17

02/27/15

01/24/18

02/15/17

11/16/16

11/28/16

Awarded

04/26/17

03/26/15

02/09/18

03/13/17

12/09/16

12/21/16

Approved

10/31/17

03/28/18

02/01/18

01/29/18

02/02/18

Est Comp

 100%

 90%

 0%

 91%

 93%

 100%

%Time

 90%

 82%

 0%

 86%

 99%

 100%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

05-1H4204

05-0C6404

05-1J2004

05-1H0704

05-1C8404

05-1C8704

Contract 

  

  

  

  

ACNH-PP15-(020)E

ACNH-PP15-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

PO BOX 2210

4522 PARKER AVE BLDG700 STE35

32 EDELMAN

580 WEST BEACH STREET

120 GRANITE ROCK WAY

35 S LA PATERA LN

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST. STE E

8115 PRUNEDALE NORTH

RD

GOLETA CA, 93117

SANTA MARIA, CA 93454

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

02/02/18

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.201201

130

20.20.201

130

Pgm Code

SANTA CRUZ COUNTY ON ROUTE 1, NEAR

BUENA VISTA OC. RECONSTRUCT FAILED

SLOPE/ DRAINAGE SYSTEM, TEMP TRAFFIC

CONTROL DIR'S EMERGENCY

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

Description 

RECONSTRUCT FAILED SLOPE/DRAINAGE

SYSTEM

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

WATSONVILLE, CA  95076

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE  CA 95136

WATSONVILLE, CA  95077-5007

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

Resident
Engineer

(831)455-5707

 

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

 $2,485,000

 $1,578,930

 $6,985,000

 $4,320,000

 $5,791,152

 $1,485,000

Bid + CCOs

 $2,472,241

 $0

 $6,621,828

 $173,242

 $3,876,735

 $758,491

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/16

08/17/17

01/24/17

09/06/17

09/30/16

01/23/17

Awarded

12/08/16

09/07/17

01/24/17

09/06/17

10/28/16

01/27/17

Approved

02/28/18

02/28/18

02/28/18

05/13/19

03/31/18

Est Comp

 100%

 0%

 100%

 16%

 17%

 60%

%Time

 99%

 0%

 95%

 4%

 64%

 51%

% Work 

OVER RUN

 

OVER RUN

 

 

SUSPENDED

Message

05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

Contract 

  

CNHP-X087-(031)E

  

  

ACNH-PP01-(112)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 W BEACH ST

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

120 GRANITE ROCK WAY

PO BOX 50001

140 DUBOIS ST STE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

Fed Aid

HB1

20.20.201

130

HB1

HB1

HA42

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK FROM PINE STREET TO OLD

MILL ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

Description 

SHOULDER WIDENING AND CONCRETE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

CURVE REALIGNMENT

RESURFACE WITH HMA OVERLAY/RHMA G

REALIGN ROADWAY PIEDRAS BLANCAS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

PAPICH CONSTRUCTION CO. INC

Contractor

WATSONVILLE  CA 95076

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95136

SAN JOSE  CA 95136

SAN JOSE  CA 95136

PISMO BEACH CA 93448

DEVIN PORR

PORR, DEVIN

BEACH KATIE

ROMAN, BERTHA

BEACH, KATIE

RICK SILVA, RE

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

(805)927-4559

 $5,490,460

 $3,333,509

 $3,706,014

 $5,164,554

 $3,692,271

 $21,172,858

Bid + CCOs

 $5,405,135

 $2,198,365

 $851,265

 $4,979,623

 $3,765,542

 $20,693,322

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/22/15

02/17/17

05/16/17

07/21/15

06/08/16

05/27/15

Awarded

01/13/16

02/17/17

06/09/17

08/07/15

07/05/16

06/15/15

Approved

01/23/18

02/28/18

05/25/18

05/15/18

02/07/18

12/14/18

Est Comp

 97%

 100%

 34%

 77%

 90%

 64%

%Time

 96%

 66%

 23%

 99%

 98%

 95%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

05-0T9804

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-492804

Contract 

HSNH-PG  -(   )P

  

HSST-S129-(017)E

HSST-PG  -(129) 

STP-P236-(001)E

STP-P001-(590)E

7110-  E -()

  

--()

6E--()

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

2121 ARDMORE RD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

P O BOX 2210

140 DUBOIS ST #E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS STREET,

STE E

775 ARLINGTON ST

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA

SANTA CRUZ, CA 95060

CAMBRIA CA 93428

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-46.0/50.7

Fed Aid

HM3

HM3

HE14

HE13

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

Description 

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

RESURFACE ROADBED WITH RHMA-O

Type Of Work

STOUDENMIRE CORPORATION

SOUZA CONSTRUCTION

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

Contractor

ATASCADERO CA 93422

SAN LUIS OBISPO CA 93403

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

GROVER BEACH CA 93433

STIMSON, PATRICK

ANTHONY DEANDA

DEANDA, ANTHONY

MIKEL, KARL

AUSTIN BUIST

DE ANDA, ANTHONY

Resident
Engineer

(805)748-6733

(805)748-3854

(805)542-4765

(805)440-7630

(805)550-4689

(805)748-6095

 $1,185,109

 $1,257,426

 $295,245

 $947,084

 $43,499,545

 $3,237,320

Bid + CCOs

 $1,125

 $613,328

 $195,324

 $903,102

 $40,656,070

 $2,711,209

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/12/16

04/07/17

03/14/16

10/09/14

02/10/16

05/10/17

Awarded

05/02/16

04/07/17

04/07/16

11/14/14

02/25/16

05/30/17

Approved

01/10/17

02/28/18

09/16/16

07/16/18

10/02/18

02/21/18

Est Comp

 19%

 82%

 77%

 0%

 65%

 70%

%Time

 0%

 49%

 71%

 0%

 92%

 82%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-1G3504

05-1G35A4

05-1G3204

05-330764

05-330784

05-1H4004

Contract 

  

  

  

NHP-P046-(050)E

  

ACNH-Q101-(317)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1680 EL CAMINO REAL SUITE 4

PO BOX 3810

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

800 FARROLL ROAD

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

05District

 $0 $246,408,998 $396,165,231

05-SLO-101-63.2/69.3

Fed Aid

HA22

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

BORRELLI, ANDREW

Resident
Engineer

(805)331-3023

 $54,734,280

Bid + CCOs

 $11,161,545

Comp To  date

 $0

This Month

11/16/16

Awarded

12/09/16

Approved

04/25/19

Est Comp

 40%

%Time

 20%

% Work 

 

Message

05-0G0404

Contract 

ACNH-PQ10-(306)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

13170 TELFAIR AVE 3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

Fed Aid

HA21

HA21

HM1

Pgm Code

IN FRESNO, MADERA, KINGS, AND TULARE

COUNTIES AT VARIOUS LOCATIONS

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

Description 

TREAT BRIDGE DECKS/JOINT SEALS

SEISMIC RESTORATION

CONSTRUCT AUXILIARY LANE

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

IRVINE  CA 92606

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

CARY CRUZ

MARK MENGONI

MARK MENGONI

CARY CRUZ

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)243-3543

(559)243-3543

(559)243-3881

(559)243-3543

 

 $673,181

 $2,318,394

 $2,657,111

 $2,715,604

 $4,602,894

 $1,812,106

Bid + CCOs

 $637,623

 $1,436,208

 $0

 $1,605,550

 $2,609,862

 $0

Comp To  date

 $0

 $237,526

 $0

 $863,397

 $12,834

 $0

This Month

04/21/17

10/27/16

01/10/18

05/11/17

10/13/16

02/06/18

Awarded

05/18/17

11/28/16

02/02/18

05/30/17

11/03/16

02/21/18

Approved

01/03/18

08/15/18

04/11/18

03/27/19

Est Comp

 88%

 19%

 0%

 59%

 20%

 0%

%Time

 93%

 62%

 0%

 59%

 57%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0U1504

06-0K8004

06-0T3204

06-0Q6304

06-0N9904

06-0V2104

Contract 

  

STP-000C-(442)E

  

NHP-000C-(436)E

NHP-P041-(599)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

11315 SUNRISE GOLD CIR., STE

2716 S. GRANITE COURT

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

02/07/18

Location
Storm Water
Plan



State of California Department of Transportation Page 77
02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

Fed Aid

HB4N

HM1

HB4N

Pgm Code

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

Description 

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

FREEWAY MAINTENANCE ACCESS

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRCUTION CORP

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

SYLMAR  CA 91342

WATSONVILLE CA 95077

PLACENTIA  CA 92870

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO, CA 93720

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

HAIDAR HADDADIN

MOHAMMAD SAMIMI

Resident
Engineer

(559)259-2081

(559)246-9536

(559)243-3543

 

(559)897-7223

(559)917-2487

 $4,089,075

 $131,811,076

 $3,207,967

 $5,143,705

 $4,058,312

 $5,018,734

Bid + CCOs

 $1,309,571

 $93,889,256

 $2,325,732

 $3,274,843

 $3,771,014

 $5,007,355

Comp To  date

 $360,234

 $1,241,629

 $587,595

 $33,724

 $0

 $16,532

This Month

08/08/17

06/30/16

06/15/17

08/07/17

03/19/15

08/23/12

Awarded

08/29/17

07/25/16

07/18/17

08/29/17

06/22/15

09/27/12

Approved

05/13/19

12/20/18

02/23/18

04/19/18

09/10/19

02/28/18

Est Comp

 15%

 61%

 96%

 52%

 6%

 0%

%Time

 31%

 71%

 72%

 64%

 91%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0K2904

06-2HT104

06-0E3504

06-463804

06-0Q2104

06-342564

Contract 

ACNH-P099-(613)E

  

ACNH-P168-(063)E

  

  

ACNH-P180-(057)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

13170 TELFAIR AVENUE

PO BOX 50085

1324 LAWSON LN

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

7726 NORTH FIRST STREET, #137

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-/0

06-KER-46-30.5/33.5

Fed Aid

HE14

HA23

HM1

HB1

HE13

Pgm Code

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

IN KER CO IN & NEAR TAFT ON RTE 33

FROM 0.3 MILE N OF CADET RD TO 0.1

MILE N OF RTE 119 & IN & NEAR LOST

HILLS ON RTE 46 FROM 0.5 

IN KERN COUNTY IN AND NEAR TAFT ON

ROUTE 33 AND ROUTE 119 AT VARIOUS

LOCATIONS

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

Description 

2C TO 4E ON NEW ALIGNMENT KINGS

WIRE THEFT RESTORATION

CONVERT EXISTING 2-LANE TO 4-LANE

RHMA OVERLAY W/DIGOUTS

CONSTRUCT CENTER LINE RUMBLE STRIPS

2-LN CONVENTIONAL HIGHWAY TO 4-LN

Type Of Work

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

GRANITE CONSTRUCTION CO.

GRIFFITH COMPANY

CAL STRIPE, INC

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

CHINO  CA 91710

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

COLTON  CA 92324

SYLMAR  CA 91342

HADDADIN, HAIDAR

SAM DHALIWAL

Resident
Engineer

(559)243-3856

 

(661)391-4742

 

 

 

 $53,816,963

 $12,123,000

 $22,242,709

 $2,015,494

 $499,999

 $25,074,880

Bid + CCOs

 $11,006,753

 $2,845,118

 $13,915,286

 $0

 $0

 $0

Comp To  date

 $2,416,763

 $291,306

 $1,084,012

 $0

 $0

 $0

This Month

04/05/17

08/08/17

03/14/17

12/19/17

12/20/17

01/11/18

Awarded

04/26/17

08/29/17

04/06/17

02/02/18

02/02/18

02/02/18

Approved

09/25/19

02/19/19

07/03/18

Est Comp

 27%

 28%

 60%

 0%

 0%

 0%

%Time

 20%

 23%

 62%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-342534

06-0S6104

06-457114

06-0V2204

06-0V3004

06-442544

Contract 

ACNH-S180-(059)E

  

CSTP-X029-(126)E

  

SSTG-X029-(136)E

PLUL-6206-(021)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

13501 BENSON AVE

580 WEST BEACH ST

1128 CARRIER PARKWAY AVE

2040 E. STEEL RD

13170 TELFAIR AVENUE

3240 N. MILLBROOK AVE

1824 NORRIS ROAD

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

Fed Aid

HA21

HA22

HB4N

HA22

HA21

HM1

Pgm Code

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

Description 

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION (2R)

INSTALL VEHICLE DETECTION SYSTEMS

2R PAVEMENT REHABLILITATION

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

Type Of Work

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

A-C ELECTRIC COMPANY

SECURITY PAVING COMPANY, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

Contractor

IRVINE  CA 92618

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

HISHAM ALNATOUR

MOHAMMAD SAMIMI

CLAY LOMAX

Resident
Engineer

(661)391-4747

 

(559)243-3814

 

(661)391-4767

 

 $14,827,502

 $32,942,096

 $977,120

 $17,187,576

 $2,327,117

 $4,503,986

Bid + CCOs

 $4,350,744

 $0

 $397,098

 $0

 $2,277,546

 $0

Comp To  date

 $1,489,013

 $0

 $119,402

 $0

 $4,423

 $0

This Month

05/05/17

12/29/17

06/30/17

10/02/17

09/30/16

01/16/18

Awarded

05/30/17

02/02/18

07/31/17

10/27/17

11/03/16

02/02/18

Approved

06/03/19

03/18/18

08/21/18

Est Comp

 12%

 0%

 75%

 0%

 68%

 0%

%Time

 29%

 0%

 41%

 0%

 97%

 0%

% Work 

 

 

 

 

 

 

Message

06-0K4604

06-0S4704

06-0S6204

06-0R1404

06-0K8104

06-0V1804

Contract 

ACNH-X029-(129)E

ACNH-P058-(126)E

ACNH-P099-(612)E

ACNH-P099-(614)E

ACNH-PX02-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

2921 HANGAR WAY

13170 TELFAIR AVENUE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

1824 NORRIS RD

BAKERSFIELD, CA 93308

FRESNO, CA 93726

BAKERSFIELD, CA 93312

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-KER-155-1.1/1.9

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Fed Aid

HB1

HB1

HA25

HE11

HA22

HB1

Pgm Code

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KINGS COUNTY ON ROUTES 33 & 43 AT

VARIOUS LOCATIONS

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

Description 

INTERESECTION IMPROVEMENTS

CONSTRUCT CENTER LINE AND SHOULDER

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

Type Of Work

GRANITE CONSTRUCTION CO.

BUSH ENGINEERING INCORPORATED

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

Contractor

WATSONVILLE  CA 95076

HANFORD  CA 93230

SAN RAFAEL  CA 94901

HERCULES CA 94547

HERCULES  CA 94547

REDDING  CA 96002

AMARJIT DHALIWAL

MOHAMMAD SAMIMI

GANDRATHI, SUNIL

GANDRATHI, SUNIL

Resident
Engineer

(661)391-4766

 

 

(559)250-6305

(559)999-5733

(559)999-5733

 $2,632,052

 $496,933

 $539,251

 $675,962

 $1,053,477

 $655,989

Bid + CCOs

 $2,541,844

 $0

 $388,231

 $661,422

 $510,695

 $369,371

Comp To  date

 $25,512

 $0

 $132,521

 $5,997

 $91,961

 $3,500

This Month

03/15/17

12/08/17

05/30/17

01/02/15

08/11/17

06/26/17

Awarded

04/06/17

02/21/18

06/22/17

01/26/15

08/29/17

07/27/17

Approved

11/08/18

02/23/21

12/31/18

04/18/18

02/26/18

Est Comp

 45%

 0%

 100%

 0%

 63%

 100%

%Time

 96%

 0%

 72%

 0%

 48%

 56%

% Work 

 

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

06-0P2904

06-0T9504

06-416014

06-325514

06-487514

06-0T5104

Contract 

SSTG-S155-(005)E

SSTG-X031-(003)E

ACNH-P041-(133)E

NHP-P198-(064)E

ACNH-P198-(074)E

SNHG-P198-(075) 

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

518 N. REDINGTON STREET

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

06District

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

Fed Aid

HB1

HM1

HA22

HA22

Pgm Code

IN MADERA COUNTY ON SR 41, SR 49, AND

SR 145 AT VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

Description 

CONSTRUCT RUMBLE STRIPS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

WIDEN 2 LANE CONVENTIONAL HIGHWAY

PAVEMENT PRESERVATION

AC OVERLAY

Type Of Work

CAL STRIPE, INC

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

COLTON  CA 92324

FRESNO  CA 93706

PISMO BEACH CA 93448

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

CARY CRUZ

BLAS MARTINEZ

Resident
Engineer

 

(559)243-3881

 

(559)651-8324

 

 

 $278,278

 $2,013,954

 $3,182,874

 $14,582,992

 $7,594,108

 $3,947,000

Bid + CCOs

 $0

 $1,627,321

 $0

 $11,129,247

 $4,830,502

 $0

Comp To  date

 $0

 $0

 $0

 $277,025

 $0

 $0

This Month

11/09/17

03/30/17

12/12/17

11/30/16

04/18/17

09/28/17

Awarded

11/30/17

04/20/17

01/05/18

12/21/16

05/09/17

10/27/17

Approved

12/05/17

03/28/18

01/18/18

Est Comp

 0%

 100%

 0%

 79%

 81%

 0%

%Time

 0%

 100%

 0%

 75%

 63%

 0%

% Work 

 

 

 

 

 

 

Message

06-0U7104

06-0Q6104

06-0T8004

06-434014

06-0Q2604

06-0G9804

Contract 

SSTG-X039-(034)E

ACNH-P099-(599)E

  

  

CNHP-P065-(106)E

ACNH-P065-(107)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

2716 GRANITE COURT

PO BOX 2210

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

06-TUL-198-10.4/11.2

Fed Aid

HA25

HE11

HB1

HB1

HA22

HB1

Pgm Code

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

Description 

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

Type Of Work

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

FRESNO  CA 93706

HAROLDSEN, BRENT

SHELLEY MAGGARD

Resident
Engineer

 

(559)243-3852

 

(559)651-8319

 

 

 $1,036,999

 $31,660,240

 $2,324,748

 $2,899,741

 $12,093,451

 $616,679

Bid + CCOs

 $403,506

 $19,207,835

 $0

 $2,839,446

 $0

 $0

Comp To  date

 $387,535

 $1,942,146

 $0

 $13,521

 $0

 $0

This Month

09/28/17

02/24/17

02/08/18

09/23/15

11/29/17

01/29/18

Awarded

10/27/17

03/15/17

02/21/18

10/07/15

02/02/18

02/21/18

Approved

04/18/18

12/14/18

02/28/18

Est Comp

 37%

 46%

 0%

 99%

 0%

 0%

%Time

 39%

 61%

 0%

 98%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-332214

06-471504

06-0S3104

06-0J5304

06-461504

06-0U7204

Contract 

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

SNHG-P196-(078)E

  

  

--()

PL62-06 0-(3E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $11,642,799 $195,483,272 $465,788,689

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

VISALIA  CA 93291

HERCULES  CA 94547

BLAS MARTINEZ JR.

Resident
Engineer

 

(559)651-8321

 $20,525,101

 $332,261

Bid + CCOs

 $0

 $314,294

Comp To  date

 $0

 $4,690

This Month

12/01/17

06/25/15

Awarded

12/26/17

07/16/15

Approved

11/19/18

Est Comp

 0%

 32%

%Time

 0%

 94%

% Work 

 

 

Message

06-0S3404

06-430714

Contract 

ACNH-P198-(077)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE
8530 W ROOSEVELT AVE

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 84
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

Fed Aid

HB71

HB4N

HM1

HM4

20.20

201130

HM1

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

CORONA  CA 92879

COLTON  CA 92324

IRVINE, CA 92618

CORONA  CA 92879

TON, THANG

WANG, PAUL

GALLARDO, SAM

SAYKALI,ZARIF

DIPSIA, M.

DIPSIA, M.

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0264

(310)821-1847

(310)345-6270

(310)345-6274

 $2,642,766

 $3,593,042

 $1,357,980

 $295,295

 $1,295,000

 $1,108,620

Bid + CCOs

 $2,134,944

 $683,812

 $13,450

 $25,233

 $855,175

 $1,900

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/15/16

05/17/17

06/07/17

03/22/16

03/20/17

03/30/16

Awarded

12/09/16

06/26/17

06/26/17

04/12/16

04/17/17

04/12/16

Approved

08/01/18

07/17/18

06/30/18

06/30/18

06/30/18

06/30/18

Est Comp

 55%

 43%

 45%

 3%

 100%

 0%

%Time

 82%

 19%

 1%

 9%

 66%

 0%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

07-290804

07-309904

07-3W3204

07-3W1204

07-1XC204

07-4Y6704

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

2040 E. STEEL ROAD

6 CUSHING STE 200

400 E. 6TH STREET

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 85
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-17.8/19.5

07-LA-2-20.0/20

Fed Aid

20.20

201130

HA23

20.20

201130

HM1

HB34

HB4N

Pgm Code

IN LA & VEN COUNTIES ON ROUTE 1 PCH

TO CLEAR SHOULDER OF STORM DEBRIS,

CLEAR DRAINAGE INLETS & REPAIR ANY

STORM DAMAGE DIR'S EMERG

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

IN LOS ANGELES AT ROUTE 2/134

INTERCHANGE

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

Description 

CLEAN/CLEAR STORM DEBRIS @

SHOULDER/INLETS

SLOPE AND SOIL STABILIZATION

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

DIGOUTS

MAINTENANCE SAFETY

HAR UPGRADE & MODIF FOR AMBER ALERT

Type Of Work

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

ARBORWELL INC.

CALMEX ENGINEERING INC

DREAMBUILDER CONSTRUCTION

CORP.

STURGEON ELECTRIC CALIFORNIA,

LLC

Contractor

VENTURA, CA 93002

VALENCIA CA 91355

HAYWARD, CA 94545

BLOOMINGTON  CA 92316

PLACENTIA CA 92870

CHINO  CA 91710

DAVIS, ALAN

DAVIS, ALAN

ARROYO, HECTOR

MOHSENZADEH, ALI

SHALVIRI, ALI

ALONZO BERNARD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(818)746-0669

(818)637-2506

(562)345-3145

 $2,335,000

 $5,287,155

 $1,780,000

 $1,540,527

 $1,819,115

 $5,509,291

Bid + CCOs

 $815,493

 $494,510

 $930,137

 $335,722

 $1,538,892

 $2,787,296

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/19/17

06/26/17

05/12/16

04/17/17

10/02/15

11/28/16

Awarded

06/06/17

07/20/17

07/06/16

05/09/17

10/20/15

01/11/17

Approved

03/30/18

10/12/18

02/28/18

12/06/18

12/19/17

12/17/18

Est Comp

 68%

 30%

 100%

 6%

 44%

 43%

%Time

 35%

 9%

 52%

 22%

 81%

 51%

% Work 

 

 

 

 

 

 

Message

07-1XE604

07-333404

07-4X9304

07-3W3304

07-292204

07-240704

Contract 

  

STER-4142-(004)E

  

  

NHP-X037-(181)E

ACST-P000-(446)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1000

28548 LIVINGSTON AVENUE

2337 AMERICAN AVENUE

2764 S VISTA AVE

1324 E LAWSON LANE

13501 BENSON AVE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

13171 TELFAIR AVE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

GLENDALE, CA 91208

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-2-/0

07-LA-5-1.7/3.9

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

20.20

201130

HM3

HB5

HB5

HB5

HB5

Pgm Code

LA COUNTY VARIOUS LOCS ON

2,10,57,60,71, 101&210 TO

FELL/CHIP&HAUL AWAY 1,378

DAMAGINFESTED TREES  DIR'S EMERGENCY

FORCE ACCOUNT

IN LOS ANGELES COUNTY ON ROUTES 5,

101, 5, 710 VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

BRIDGE PRESERVATION: PATCH DECK

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

UTILITY TREE SERVICE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

CHICAGO, IL 60677

IRVINE  CA 92606

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

HAILU, MESFIN

CHUNG, DEREK

LEE, PETER

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(909)322-6107

(626)342-7345

(562)401-3333

(562)345-9865

(562)345-3125

(562)860-3085

 $3,485,000

 $513,558

 $97,484,551

 $81,072,352

 $127,320,185

 $85,117,738

Bid + CCOs

 $2,368,245

 $342,356

 $95,948,430

 $79,659,710

 $99,618,645

 $50,696,422

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/16/16

04/26/17

08/19/11

08/14/12

08/23/12

04/24/14

Awarded

07/12/16

05/18/17

09/13/11

09/18/12

09/18/12

05/13/14

Approved

12/21/17

03/30/18

03/23/18

02/28/18

03/29/18

12/18/18

Est Comp

 100%

 100%

 93%

 94%

 80%

 55%

%Time

 68%

 67%

 98%

 97%

 78%

 60%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-4X9204

07-3W1904

07-2159C4

07-215934

07-215944

07-215954

Contract 

  

  

IMOO-5294-(9N )

  

  

CMLN-6207-(068)N

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

1700 SOLUTIONS CTR

16351 CONSTRUCTION CIRCLE WES

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1201 BALDWIN PARK

BLVD

902 SAN GABRIEL BLVD

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

17912 CRUSADER AVE

SUITE 101

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-14.9/16.8

07-LA-5-16.1/17

07-LA-5-18.2/26.7

Fed Aid

HM1

HB1

HA22

HA42

HB34

TEA10

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY, IN LOS ANGELES

AND GLENDALE, FROM I-710 TO SR-34

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

Description 

REPLACE CONCRETE SLABS

SAFETY IMPROVEMENTS; UPGRADE METAL

PVMT REHAB

REPLACE PLANTING AND IRRIGATION SYS

ROADWAY SAFETY IMPROVEMENT

IMPROVE IRRIGATION AND PLANTING

Type Of Work

RV CONCRETE, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

FUTURE DB INTERNATIONAL INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Y A K A R

Contractor

ANAHEIM  CA 92801

FONTNA  CA 92335

SYLMAR  CA 91342

IRVINE CA 92618

IRVINE  CA 92606

COVINA CA  91723

OREGEL, MARTIN

SHALVIRI, ALIASGHAR

CHUNG, DEREK

PATEL, PRAVIN

AZIMA, HASSAN

TRAN, DANGLONG

Resident
Engineer

(562)401-3333

(818)254-7383

(310)345-6203

(626)572-6700

(626)572-6732

(818)637-2506

 $928,969

 $3,713,898

 $15,148,852

 $1,327,845

 $5,674,161

 $738,476

Bid + CCOs

 $0

 $3,806,825

 $7,639,126

 $1,297,431

 $0

 $750,415

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/29/17

01/05/17

05/31/16

12/04/13

01/18/18

03/26/14

Awarded

12/29/17

01/30/17

06/20/16

01/09/14

02/09/18

04/17/14

Approved

06/28/18

04/30/18

06/06/18

12/01/17

08/20/18

Est Comp

 0%

 91%

 68%

 0%

 0%

 0%

%Time

 0%

 98%

 49%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-3W7804

07-305504

07-300704

07-272404

07-296404

07-284204

Contract 

  

ACHS-IMG0-(529)8

NHPI-0052-(979)E

NHPI-005 -(965)E

ACNH-X037-(202)E

STPE-005 -(093)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

8555 BANANA AVENUE

13170 TELFAIR AVE

8707 RESEARCH DRIVE

16351 CONSTRUCTION CIRCLE WES

689 EAST SAN BERNARDINO ROAD

11229 S. WOODRUFF AVE

2090 FERN LANE

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

DOWNEY, CA 90241

GLENDALE, CA 91208

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-18.4/23.2

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-26.6/31.3

Fed Aid

HA42

HM3

HA21

HB1

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTES 5,

14, 110, 118 AND 710.

IN LOS ANGELES, ROUTE 005 PM 20.31

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

Description 

STORM WATER MITIGATION, CONSTRUCT

BRIDGE PRESERVATION: PATCH DECK

PAINT BRIDGE

CONSTRUCT MEDIAN BARRIER

EROSION CONTROL AND SLOPE PAVING

REMOVE & REPAIR FAILED PAVEMENT

SLABS

Type Of Work

POWELL CONSTRUCTORS, INC.

ODONNELL CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

WEST COAST PUBLIC WORKS, INC.

YAKAR

SECURITY PAVING COMPANY INC

Contractor

FONTANA  CA 92335

SAN DIMAS  CA 91773

STANTON  CA 90680

CHATSWORTH  CA 91311

COVINA, CA 91723

SYLMAR, CA 91342

AMADI, PATRICIA

KWAN, KIN

EL JAMAL, JAMAL

EL JAMAL, JAMAL

AZIMA, HASSAN

SHIH, JAMES

Resident
Engineer

(818)364-2760

(562)572-6016

(818)637-2506

(818)637-2506

(626)572-6732

(818)535-4110

 $4,596,797

 $1,402,086

 $16,726,000

 $3,190,417

 $2,574,723

 $635,000

Bid + CCOs

 $4,370,140

 $1,093,014

 $16,650,874

 $2,301,711

 $2,325,867

 $576,858

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/20/16

04/26/17

06/30/15

12/07/15

11/07/13

03/22/17

Awarded

01/28/16

05/22/17

07/15/15

01/12/16

12/09/13

05/05/17

Approved

11/28/18

02/13/18

02/08/19

04/30/18

06/30/18

08/31/17

Est Comp

 36%

 87%

 63%

 85%

 0%

 100%

%Time

 95%

 78%

 98%

 72%

 0%

 91%

% Work 

 

 

 

 

PLANT EST

SATIS

OVER RUN

Message

07-258404

07-3W2304

07-1W2404

07-293404

07-2777U4

07-1XE004

Contract 

NHPI-005 -(3  )1

  

NHPI-000 -(107)E

HSNH-PIG -(   )0

NHPI- 005-(086)E

  

--()

  

--()

 310-9E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

559 W COVINA BLVD

11650 WESTERN AVE.

10101 ETON AVE

689 EAST SAN BERNARDINO ROAD

13170 TELFAIR AVE

13171 TELFAIR AVENUE

STE 101

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

601 S. GLENOAKS BLVD

STE 310

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

EL MONTE, CA 91731

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 89
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-35.0/47.1

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

Fed Aid

HB5

HB5

20.20

201130

HA22

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

LA 5&210 REPAIR OF WASHOUT

SLOPES,REPLACE&REPAIR DAMAGED

24"CMP,DRAINAGE SYSTEM, CHAIN LINK

FENCE, & AC DIKE.  DIR'S EMERGENCY

FOR

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

Description 

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

CLEAN AND REPAIR DAMAGED SLOPES

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

J MCLOUGHLIN ENGINEERING

COMPANY, INC.

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

RANCHO CUCAMONGA, CA 91730

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

SHIH, JAMES

GURFINKEL, VLADIMIR

SALMAN, RIDWAN

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

Resident
Engineer

(818)333-9876

(562)572-5538

(661)257-0273

(805)797-1348

(818)535-4110

(661)257-0273

 $71,197,435

 $199,622,960

 $345,000

 $16,153,330

 $4,869,481

 $129,038,450

Bid + CCOs

 $56,655,200

 $128,559,078

 $356,995

 $15,645,393

 $3,810,330

 $30,244,312

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/06/10

11/29/12

03/24/17

01/13/16

12/12/16

04/17/17

Awarded

12/20/10

12/20/12

05/11/17

02/01/16

01/30/17

05/18/17

Approved

02/04/19

07/10/20

01/31/18

03/19/18

02/27/19

06/22/20

Est Comp

 86%

 64%

 100%

 59%

 42%

 24%

%Time

 78%

 64%

 99%

 96%

 78%

 24%

% Work 

 

 

OVER RUN

 

 

 

Message

07-121844

07-1218W4

07-1XE204

07-302904

07-306004

07-252624

Contract 

CMLN-6207-(055)

IM- 005-(078)

  

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

--()

--()

  

 115-  E -()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

10641 FULTON COURT

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

25061 W. AVE.

STANFORD, #70

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

BURBANK, CA 91502

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-/0

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

Fed Aid

20.20

201130

HB5

HB4N

HB34

HA21

HM3

Pgm Code

LA COUNTY VARIOUS LOCS ON

5,47,91,105,110,405,605,710 TO

FELL/CHIP&HAUL AWAY 1,010 DAMAGED

INFESTED TREES  DIR'S EMERGENCY FORCE

A

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

IN LOS ANGELES COUNTY ON ROUTES 10,

39, 164 AND 710.

Description 

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

CLOSURE POUR, DECK METH, POLYESTER

BRIDGE PRESERVATION: PATCH DECK

Type Of Work

DAVEY TREE SURGERY COMPANY

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

LIVERMORE, CA 94551

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

IRVINE  CA 92618

IRVINE  CA 92606

OREGEL, MARTIN

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)345-3125

(562)345-3145

(310)345-6270

(626)572-6732

(626)572-6732

 $2,585,000

 $143,146,313

 $2,970,527

 $1,391,011

 $2,931,867

 $4,125,949

Bid + CCOs

 $2,522,739

 $34,720,031

 $2,195,825

 $25,051

 $0

 $2,672,236

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/26/16

05/27/16

11/30/15

08/22/17

11/16/17

05/22/17

Awarded

07/12/16

07/15/16

12/17/15

09/12/17

12/18/17

06/09/17

Approved

10/06/17

05/07/21

03/12/18

02/07/20

07/20/18

01/30/18

Est Comp

 100%

 20%

 66%

 38%

 0%

 99%

%Time

 100%

 24%

 76%

 2%

 0%

 68%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

07-4X9504

07-2159U4

07-308604

07-296004

07-318004

07-3W2004

Contract 

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

ACIM- 010-(838)E

  

  

MO06-62 0-(062)N

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

P.O. BOX 5015

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

32 EDELMAN

16351 CONSTRUCTION CIRCLE WES

11229 S. WOODRUFF

AVE.

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

3212 ROSEMEAD

BOULEVARD #100

3212 ROSEMEAD BLVD

SUITE 100

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

01/30/18

Location
Storm Water
Plan
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07District

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

07-LA-22-/1.5

07-LA-27-/11

Fed Aid

HB5

HB5

20.20

201130

HM1

HM1

20.20

201130

Pgm Code

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES COUNTY, CITY OF LONG

BEACH, RTE LA 22, FR PM 0.0/1.5 ,

DIGOUTS, ADA CURB RAMPS UPGRADE,

OVERLAY.

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

Description 

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

STORM CLEANUP & REPAIR OF SLOPES

PCC GRIND, SLABS REPAIR, CPOL

DIGOUT ADA CURB RAMP UPGRADE &

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

Type Of Work

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

BALTAZAR CONSTRUCTION, INC

MYERS AND SONS CONSTRUCTION,

LP

ALL AMERICAN ASPHALT

UNION ENGINEERING COMPANY, INC

Contractor

BURNSVILLE, MN 55306

IRVINE  CA 92612

COVINA, CA 91722

SACRAMENTO  CA 95834

CORONA  CA 92879

VENTURA, CA 93002

PUNJABI, RAJ

CAO, RUDY

TIEU, FRED

MOHSENZADEH, ALI

LEE, PETER

SAYKALI, ZARIF

Resident
Engineer

(626)339-1601

(909)594-3739

(661)726-0148

(818)746-0669

(562)401-3333

(310)821-1847

 $95,686,099

 $176,063,001

 $460,000

 $6,069,240

 $1,556,788

 $1,985,000

Bid + CCOs

 $69,456,068

 $76,141,587

 $380,341

 $0

 $1,492,114

 $633,377

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/14

11/16/15

04/28/17

06/29/17

06/14/17

02/03/17

Awarded

02/27/14

12/08/15

06/22/17

07/27/17

07/10/17

03/07/17

Approved

08/08/19

06/30/22

01/30/18

06/28/18

02/28/18

06/30/18

Est Comp

 68%

 27%

 100%

 0%

 81%

 100%

%Time

 72%

 43%

 83%

 0%

 91%

 32%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

07-1170U4

07-1193U4

07-1XE504

07-3W4504

07-1W7604

07-1XC004

Contract 

CMLN-6207-(059)

NHPI- 010-(829)E

  

NHP0-1407-(E  )

  

  

--()

LN62-07 0-(0)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

236 E. ARROW HWY

4600 NORTHGATE BLVD SUITE 100

400 EAST 6TH STREET

PO BOX 1000

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

11229 S. WOODRUFF AVE

12975 W. CULVER BLVD.

COVINA, CA 91722

WALNUT, CA 91789

LANCASTER, CA 93534

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

Fed Aid

20.20

201130

HA21

HA21

HA22

HA42

HB34

Pgm Code

IN LA COUNTY VARIOUS ROUTES 47,110 &

405 REPAIR WASHED OUT SUPPORT SLOPES

& SINKHOLON LA 405 @ ROSECRANS AVE UC

DUE TO STORMSDIR'S

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

Description 

REPAIR SLOPES & SINKHOLES DUE TO

STORMS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

PAVEMENT REHABILITATION

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

O'DONNELL CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION,

LP

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

SAN DIMAS, CA 91773

BENICIA  CA 945101195

WILMIMGTON, CA  90744

SACRAMENTO  CA 95834

BREA  CA 92821

SAN DIMAS  CA 91773

BUI, KEVIN

TON, THANG

SUI, HAMMER

KAROUT, REDA

HAILU MESFIN

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)860-3085

(562)216-5940

 

(213)453-7555

(626)572-6732

 $307,000

 $15,539,505

 $325,312,805

 $12,592,614

 $2,515,675

 $2,816,246

Bid + CCOs

 $316,358

 $1,852,840

 $206,898,460

 $6,889,268

 $1,122,451

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/21/17

04/06/16

06/30/11

07/22/16

09/06/16

01/16/18

Awarded

04/05/17

04/18/16

07/13/11

08/11/16

09/28/16

02/02/18

Approved

02/28/18

02/01/19

09/20/20

03/29/17

02/20/21

08/26/19

Est Comp

 100%

 7%

 84%

 74%

 24%

 0%

%Time

 98%

 12%

 82%

 53%

 44%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC404

07-290704

07-138204

07-302604

07-288204

07-295804

Contract 

  

NHP-P047-(011)E

NHBR-P047-(010)N

STP-P057-(062)E

NHP-X037-(191)E

ACNH-P060-(151)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

559 W. COVINA BLVD.

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

4600 NORTHGATE BLVD. SUITE 10

3050 E. BIRCH ST.

559 W COVINA BLVD

11229 S. WOODRUFF

AVE.

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

DOWNEY, CA 90241

CERRITOS CA 90703

WILMIMGTON, CA 90744

BALDWIN PARK CA 91706

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

Fed Aid

HA23

HE11

HM1

HB1

HB1

Pgm Code

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

Description 

REALIGN RAMP & APPROACHES TO NEW BR

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

PCC GRIND, SLABS REPAIR, GRIND

INSTALL HIGH FRICTION SURFACE

INSTALL CONCRETE BARRIERS &

Type Of Work

POWELL CONSTRUCTORS, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

MYERS AND SONS CONSTRUCTION,

LP

AUTOBAHN CONSTRUCTION INC.

Contractor

FONTANA  CA 92335

FONTANA  CA 92335

IRVINE  CA 92618

SYLMAR  CA 91342

SACRAMENTO  CA 95834

ORANGE  CA 92867

CHUNG, DEREK

SANDOVAL, MARTIN

SANDOVAL, MARTIN

FREMPONG, S.

HERRERA, EDGAR

TON, THANG

Resident
Engineer

(310)345-6203

(909)594-9311

(909)594-3720

 

(310)609-0264

(562)860-3085

 $6,954,086

 $5,167,822

 $15,712,328

 $4,689,689

 $1,446,199

 $7,957,165

Bid + CCOs

 $7,027,873

 $2,718,191

 $11,464,260

 $3,664,452

 $1,167,750

 $6,454,418

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/16/15

01/08/16

09/19/16

05/19/16

11/16/16

12/30/15

Awarded

12/01/15

01/25/16

09/28/16

06/13/16

12/09/16

01/25/16

Approved

07/27/18

06/30/18

09/30/19

03/20/18

03/30/18

03/30/18

Est Comp

 83%

 92%

 38%

 83%

 98%

 82%

%Time

 99%

 52%

 73%

 77%

 81%

 80%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

Contract 

STP-19P1-(004)E

  

TTDG-6204-(076)

NHP-X037-(193)E

ACNH-X037-(194)E

HSNH-PG  -(   )X

--()

  

--()

--()

--()

7184-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

8555 BANANA AVENUE

6 CUSHING SUITE 200

13170 TELFAIR AVE

4600 NORTHGATE BLVD, SUITE 10

933 N. BATAVIA ST.

902 SAN GABRIEL BLVD

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

ROSEMEAD, CA 91770

WALNUT, CA 91789

WALNUT, CA 92789

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-91-12.9/13.7

07-LA-101-1.3/6.3

Fed Aid

HA42

HA22

HA21

HB34

HB4N

HB34

Pgm Code

IN CARSON, ON EASTBOUND 91 AT MAIN ST

/ ALBERTONI OFF RAMP-ON RAMP  AREA

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

IN LOS ANGELES COUNTY LONG BEACH WB

91 ONRAMP FROM NB  CHERRY AVE EB 91

ONRAMP FROM  SB PARAMOUNT BLVD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

RE-GRADE SLOPE, IMPROVE DRAINAGE,

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

MODIFY SIGNAL/LIGHTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

SEMA CONSTRUCTION, INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

CALPROMAX ENGINEERING, INC

WESTCOAST PUBLIC WORKS, INC

Contractor

IRVINE  CA 92618

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

PLACENTIA  CA 92870

WOODLAND HILLS  CA 91364

HERRERA, EDGAR

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

HERRERA, EDGAR

AZIMA, HASSAN

Resident
Engineer

(310)609-0264

(562)401-3333

 

(562)401-3333

(310)609-0264

(626)572-6732

 $661,111

 $15,679,926

 $1,215,190

 $1,093,603

 $418,096

 $993,840

Bid + CCOs

 $454,469

 $11,527,531

 $0

 $2,625

 $402,267

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/17

01/13/16

01/18/18

10/31/17

09/12/16

10/11/17

Awarded

06/30/17

02/03/16

02/02/18

11/17/17

10/13/16

11/20/17

Approved

05/18/18

02/15/18

07/18/18

03/31/18

08/17/18

Est Comp

 31%

 98%

 0%

 2%

 90%

 0%

%Time

 71%

 73%

 0%

 0%

 96%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

07-4T6304

07-306204

07-291704

07-296204

07-4T7704

07-298604

Contract 

  

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

  

ACNH-Q101-(323)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

650 N. ROSE DR.#186

20058 VENTURA BLVD #318

18730 S. WILMINGTON

AVE.#103

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD BLVD

#100

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.8/15.6

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

Fed Aid

HB34

HB34

HA22

HB4N

HA42

HB71

Pgm Code

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

Type Of Work

YAKAR

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

Contractor

COVINA  CA 91723

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE, CA 62606

VALENCIA  CA 91355

LOS ANGELES  CA 90001

PATEL, PRAVIN

AMADI, PATRICIA

EID, EMILE

SAYKALI, ZARIF

EID, EMILE

ARROYO, HECTOR

Resident
Engineer

(626)572-6700

(818)364-2760

(818)768-1939

(310)821-1847

(818)768-1939

(818)974-8391

 $898,460

 $1,278,755

 $56,235,347

 $311,125

 $6,968,922

 $1,459,930

Bid + CCOs

 $815,360

 $1,314,552

 $51,502,798

 $203,405

 $3,073,168

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/23/14

09/29/15

11/19/14

05/11/15

12/09/16

12/01/17

Awarded

01/29/15

10/14/15

12/10/14

06/09/15

01/09/17

12/18/17

Approved

05/22/19

04/27/18

01/30/18

06/26/18

08/31/18

06/12/18

Est Comp

 0%

 0%

 100%

 76%

 32%

 0%

%Time

 0%

 0%

 95%

 73%

 43%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-2838U4

07-292104

07-294704

07-4T6104

07-281504

07-291104

Contract 

STPE-X037-(173)E

NHP-X037-(182)E

NHP-Q101-(247)E

  

ACNH-Q101-(04E)

ACNH-X037-(200)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

12975 CULVER BLVD.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

ROSEMEAD CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

LOS ANGELES, CA.90066

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-103-/1.7

07-LA-105-2.2/13.5

07-LA-105-6.6/8

07-LA-105-12.7/14.1

Fed Aid

HB1

HA21

HM1

HM4

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES AND LONG BEACH,

BETWEEN SR-47 & SR-1

LOS ANGELES COUNTY, IN VARIOUS

CITIES, BETWEEN I-405 AND I-710

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

Description 

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

PAVEMENT PRESERVATION

REPLACE OVERHEAD SIGN PANELS

INSTALL SAFETY LIGHTING AT

INSTALL SAFETY LIGHTING/SIGNING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

R.J. NOBLE COMPANY

BC RENTALS, INC.

ALDRIDGE ELECTRIC, INC.

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

IRVINE  CA 92606

STANTON  CA 90680

ORANGE  CA 92865

ORANGE  CA 92865

LIBERTYVILLE  IL 60048

RIVERSIDE  CA 92504

EID, EMILE

BUI, KEVIN

BUI, KEVIN

HERRERA, EDGAR

OREGEL, MARTIN

HERRERA, EDGAR

Resident
Engineer

(818)768-1939

(562)401-3333

 

(310)609-0264

(562)401-3333

(310)609-0264

 $13,007,300

 $2,952,356

 $1,186,874

 $278,979

 $2,481,294

 $3,377,428

Bid + CCOs

 $7,401,410

 $2,309,205

 $1,110,316

 $263,979

 $591,558

 $3,179,591

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/12/16

04/13/16

04/17/17

06/12/17

11/15/16

12/11/15

Awarded

05/26/16

05/02/16

05/10/17

07/10/17

01/11/17

12/22/15

Approved

03/20/18

04/16/18

01/30/18

04/05/18

05/30/18

03/31/18

Est Comp

 57%

 87%

 100%

 62%

 27%

 95%

%Time

 57%

 78%

 100%

 95%

 24%

 93%

% Work 

 

SUSPENDED

COMPLETED

COMPLETED

 

SUSPENDED

Message

07-2827U4

07-4Y8504

07-3W3404

07-3W3704

07-297404

07-297204

Contract 

NHP-X037-(192)E

NHP-P103-(004)E

  

  

ACHS-IMGX-(371)9

NHPG-X037-(185)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

15505 EAST LINCOLN

638 W SOUTHERN AVE

844 EAST ROCKLAND ROAD

5942 ACORN ST.

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF AVE

18730 S. WILMINGTON

AVE.#103

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE #103

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

01/30/18

02/13/18

Location
Storm Water
Plan
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07District

07-LA-105-/18.1

07-LA-107-/2.1

07-LA-110-2.9/4.6

07-LA-110-9.8/14

07-LA-110-17.9/19.5

07-LA-110-23.5/23.9

Fed Aid

HB4N

20.20

201130

HM3

HM3

HB34

HA42

Pgm Code

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

LA 107 TO REPLACE ASPHALT CONCRETE

SURFACEAND REPAIR AC PAVEMENT AND

OVERLAY WITH HMA-A & SLURRY SEALED.

DIR'S EMERGENCY FORCE AC

IN LOS ANGELES COUNTY ON ROUTES  405,

110

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

Description 

UPGRADE TRANSPORTATION MANAGEMENT

REPAIR FAILED ASPHALT CONCRETE

BRIDGE PRESERVATION: PATCH DECK

BRIDGE PRESERVATION: REPLACE JOINT

ROADSIDE SAFETY IMPROVEMENTS

INSTALL IRRIGATION AND PLANTS

Type Of Work

KDC INC., DBA DYNALECTRIC

R J NOBLE COMPANY

VELARDE CONCRETE CONSTRUCTION,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTCOAST PUBLIC WORKS, INC.

YAKAR

Contractor

LOS ALAMITOS  CA 90720

ORANGE, CA 92856

SAN FERNANDO  CA 91340

IRVINE  CA 92606

WOODLAND HILLS  CA 91364

COVINA, CA  91723

ALONZO, BERNARD

LEE, PETER

GALLARDO, SAM

HERRERA, EDGAR

HERRERA, EDGAR

CHUNG, DEREK

Resident
Engineer

(562)345-3145

(562)401-3333

(310)609-0264

(310)609-0264

(310)609-0364

(310)345-6203

 $4,464,797

 $5,835,000

 $765,034

 $1,378,546

 $849,998

 $1,393,291

Bid + CCOs

 $0

 $4,289,946

 $819,829

 $530,783

 $0

 $1,407,384

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/09/17

07/21/17

03/14/17

03/14/17

10/30/17

10/29/13

Awarded

12/18/17

09/07/17

05/23/17

04/28/17

11/17/17

11/15/13

Approved

01/17/18

12/22/17

04/30/18

05/25/18

02/02/18

Est Comp

 0%

 100%

 100%

 94%

 0%

 0%

%Time

 0%

 100%

 100%

 39%

 0%

 0%

% Work 

 

COMPLETED

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

Message

07-304604

07-1XE704

07-3W1804

07-3W5404

07-295904

07-2759U4

Contract 

ACIM- 105-(020)E

  

  

  

ACIM- 110-(834)E

NHP-X037-(164)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

P.O. BOX 620

523 S. BRAND BLVD STE 201

16351 CONSTRUCTION CIRCLE WES

20058 VENTURA BLVD, #318

689 EAST SAN BERNARDINO RD

13230 FIRESTONE BLVD.

STE E-2

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE. #103

18730 S.WILMINGTON

AVE.STE 103

18730 S WILMINGTON

AVE. #103

902 SAN GABRIEL BLVD.

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

ROSEMEAD, CA 91770

Accepted

01/30/18

01/30/18

02/16/18

Location
Storm Water
Plan
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07District

07-LA-110-23.7/25.5

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8

07-LA-118-/14.3

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

Fed Aid

HB1

20.20

201130

HB4C

HA22

HA42

HB4N

Pgm Code

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

L.A. COUNTY ON RTE 118 TO REPLACE 63

EXISTIRRIGATION CONTROLLERS W/NEW

SMART CONTRLLPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON WESTBOUND ROUTE 118 AT TAMPA

AVENUE OFF-RAMP

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA INTERSECTION OF PALMDALE AND

12TH ST

Description 

INSTALL SAFETY LIGHTING

REPLACE IRRIGATION CONTROLLERS

WIDENING WESTBOUND OFF-RAMP

REHABILITATE PAVEMENT

STORM WATER SOURCE CONTROL

INSTALL TRAFFIC SIGNAL

Type Of Work

FERREIRA CONSTRUCTION CO,,

INC.

MARTINEZ LANDSCAPE CO INC

BEADOR CONSTRUCTION COMPANY,

INC.

SECURITY PAVING COMPANY, INC.

MARTINEZ LANDSCAPE CO., INC.

V A P CONSTRUCTION INC

Contractor

CHINO  CA 91710

SYLMAR, CA 91342

CORONA  CA 92883

SYLMAR  CA 91342

SYLMAR  CA 91342

LA MIRADA  CA 90638

GUIRGUIS, SHERIF

CHAVEZ, EFRAIM

MOHSENZADEH, ALI

AL-JAMAL, A.

SHALVIRI, ALI

TIEU, FRED

Resident
Engineer

(626)339-1601

(818)364-2760

(818)746-0669

(805)797-1348

(818)637-2506

(661)726-0148

 $1,964,450

 $2,185,000

 $1,401,245

 $19,929,678

 $976,732

 $332,075

Bid + CCOs

 $937,222

 $1,523,862

 $1,412,180

 $8,488,345

 $965,275

 $346,084

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/31/17

07/22/15

06/27/16

12/29/16

11/21/14

06/22/16

Awarded

02/21/17

09/04/15

07/21/16

01/19/17

12/31/14

09/28/16

Approved

03/07/18

12/31/17

03/22/18

06/21/18

11/02/18

01/25/17

Est Comp

 83%

 100%

 80%

 60%

 0%

 89%

%Time

 48%

 70%

 99%

 42%

 0%

 100%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

SUSPENDED

Message

07-297704

07-4X5604

07-2849U4

07-302104

07-287204

07-4P0204

Contract 

ACNH-P110-(18E)

  

  

ACNH-P118-(65E)

NHP-P134-(037)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15188 VISTA DEL RIO AVE

12357 SAN FERNANDO ROAD

26320 LESTER CIRCLE

13170 TELFAIR AVE

12357 SAN FERNANDO ROAD

15705 BIRCHWOOD ST

1041 W BADILLO SUITE

112

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE.

13171 TELFAIR AVE.

#101

2090 FERN LANE

45120 13TH STREET

WEST

COVINA, CA 91722

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

GLENDALE, CA 91208

LANCASTER, CA 93534

Accepted

02/13/18

Location
Storm Water
Plan
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07District

07-LA-138-58.5/60.2

07-LA-138-69.9/75

07-LA-170-14.6/20.6

07-LA-210-1.6/6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

Fed Aid

HE13

HB1

HM1

HM3

20.20

201130

HB34

Pgm Code

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

IN LOS ANGELES COUNTY, FROM ST 101

170 SEP 53-1336R TO JCT 5.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 0.1 MILE EAST OF

GLENDOAKS BOULEVARD TO 0.1 MILE  EAST

OF PAXTON STREET

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

Description 

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

CP PVMT & OVERLAY WITH HOT MIX AC

DIGOUTS & SLURRY SEAL RAMPS, CPOL

LINE AND REPAIR CULVERTS

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN,  INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

JABRE CONTRACTING INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

Contractor

VALENCIA CA 91355

LANCASTER  CA 93552

VALENCIA  CA 91355

MANHATTAN BEACH  CA 90266

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

TIEU, FRED

TIEU, FRED

AL-JAMAL, ABDUAL

YOUNG, FRED

SHALVIRI, ALI

SHALVIRI, ALI

Resident
Engineer

(661)726-0148

(661)726-0148

(805)797-1348

 

(818)637-2506

(818)254-7383

 $8,320,236

 $9,301,783

 $2,601,437

 $348,260

 $4,920,000

 $917,026

Bid + CCOs

 $39,000

 $8,151,256

 $2,266,210

 $338,475

 $1,605,275

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/17

02/25/15

05/08/17

04/21/17

10/27/17

12/01/17

Awarded

03/13/17

03/10/15

05/30/17

05/18/17

11/28/17

12/18/17

Approved

09/20/19

01/30/18

01/22/18

11/30/18

06/30/18

01/20/18

Est Comp

 4%

 48%

 99%

 90%

 38%

 0%

%Time

 0%

 87%

 87%

 97%

 33%

 0%

% Work 

 

 

 

 

 

 

Message

07-293504

07-2656U4

07-3W4804

07-3W1104

07-1XF804

07-295204

Contract 

ACNH-P138-(056)E

STPG-P138-(052)E

ACNH-P170-(005)E

  

  

ACIM- 210-(836)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

213 E. COLUMBIA WAY

28548 LIVINGSTON AVENUE

1813 MANZANITA LANE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13179 TELFAIR AVE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

LANCASTER CA 93534

SYLMAR CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-20.6/20.6

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-28.5/30.8

Fed Aid

HA22

HB4N

20.20

201130

20.20

201130

HB4N

HM3

Pgm Code

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LA COUNTY RTE 210 AT GOULD AVE OC

TO REPAIR AND RESTORE WASHED OUT

SLOPES AND CLEAN THE DRAINAGE SYSTEMS

DIR'S EMERGENCY FORCE 

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

Description 

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPAIR & RESTORE WASHED OUT SLOPES

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

BRIDGE PRESERVATION

Type Of Work

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

FLATIRON WEST, INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS, CA 92078

BREA, CA 92821

VISTA, CA 92081

SAN FERNANDO  CA 91340

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

CHAUDHARI, SUSHILKUMAR

EL JAMAL, JAMAL

YUE, WARREN

RODRIGUEZ, MIGUEL

Resident
Engineer

(213)453-7555

(818)364-2760

(626)337-8252

(818)254-7455

(626)339-1601

 

 $110,584,072

 $5,033,964

 $450,000

 $2,985,000

 $12,225,940

 $1,601,108

Bid + CCOs

 $86,172,848

 $4,239,214

 $223,163

 $2,476,742

 $7,088,678

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/06/15

12/30/15

03/07/17

07/29/15

01/06/16

01/03/18

Awarded

02/27/15

01/19/16

04/13/17

11/19/15

02/24/16

02/02/18

Approved

05/31/18

09/24/18

02/20/18

02/28/18

10/09/18

Est Comp

 61%

 73%

 100%

 100%

 68%

 0%

%Time

 78%

 84%

 50%

 83%

 58%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

07-2881U4

07-129974

07-1XC304

07-4X6304

07-306404

07-3W5704

Contract 

NHPI- 210-(823)E

NHPI-210 -(   )1

  

  

NHPI-210 -(   )1

  

--()

 831-  E -()

  

  

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

1770 LA COSTA MEADOWS DR

3050 E BIRCH STREET

2790 BUSINESS PARK DRIVE

523 S. BRAND BLVD STE 201

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

1201 BALDWIN PARK

BLVD

2090 FERN LANE

1041 W BADILLO STE

112

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-12.6/21.2

07-LA-405-12.7/29.9

Fed Aid

HA42

HM3

HB1

HA21

HB1

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

L.A. COUNTY ON RTE 405 & 90 TO

REPLACE 42 IRRIGATION CONTROLLERS

W/NEW SMART CNTRLLRPER EXEC ORDER

DROUGHT PROCLAMATION DIR'S EMER

Description 

STORM WATER SOURCE CONTROL *2012

BRIDGE PRESERVATION: PATCH DECK

INSTALL CONCRETE BARRIERS & METAL

BRIDGE PRESERVATION - PAINT STEEL

INSTALL CONCRETE BARRIERS & UPGRADE

REPLACE IRRIGATION CONTROLLERS

Type Of Work

YAKAR

WESTERN STRUCTURES

ODONNELL CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SIERRA LANDSCAPE DEVELOPMENT,

INC.

Contractor

COVINA  CA 91723

RIVERSIDE  CA 92503

SAN DIMAS  CA 91773

SIGNAL HILL CA 90755

IRVINE CA 92614

SOUTH EL MONTE, CA 91733

CAO, RODOLFO

AMADI, PATRICIA

HERRERA, EDGAR

FREMPONG, SAM

GALLARDO, SAM

DIPSIA, MICHAEL

Resident
Engineer

(213)712-4785

(818)364-2760

(310)609-0264

(562)345-3122

(310)609-0264

(310)821-1847

 $1,502,715

 $2,467,019

 $2,202,562

 $5,696,175

 $13,691,007

 $2,985,000

Bid + CCOs

 $1,465,859

 $1,356,983

 $2,277,935

 $4,529,939

 $5,899,512

 $2,865,885

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/14

02/15/17

12/30/15

10/12/15

04/06/16

08/10/15

Awarded

01/29/15

03/24/17

01/14/16

10/30/15

04/26/16

10/28/15

Approved

02/01/19

12/30/17

05/31/18

07/03/18

02/28/19

02/28/18

Est Comp

 0%

 100%

 38%

 84%

 49%

 100%

%Time

 0%

 55%

 99%

 76%

 43%

 96%

% Work 

PLANT EST

SATIS

OVER RUN

SUSPENDED

 

SUSPENDED

OVER RUN

Message

07-287304

07-3W2204

07-287404

07-4Y7004

07-290004

07-4X5904

Contract 

NHPI-210 -(824)E

  

HSNH-PIG -(   )4

NHPI-405 -(   )2

NHPI-405 -(   )2

  

--()

  

 2-  97-(E)

 975-  E -()

 977-  E -()

  

  

  

--()

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

559 W COVINA BLVD

2704 GUNDRY AVE

1792 KAISER AVENUE

2209 1/2 CHICO AVE

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVENUE

STE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE A

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

WALNUT, CA 91789

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-39.0/44.7

Fed Aid

HM1

HA22

HA23

HA22

20.20

201130

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

LA COUNTY ON RTE 405 TO REPLACE 15

EXISTNGIRRIGATION CONTROLLERS W/NEW

SMART CNTRLLRPER EXEC ORDER DROUGHT

PROCLAMATION DIR'S EMER

Description 

WARM MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

REPLACE IRRIGATION CONTROLLERS

Type Of Work

ALL AMERICAN ASPHALT

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

MARTINEZ LANDSCAPE CO INC

Contractor

CORONA CA 928782229

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

SYLMAR, CA 91342

ABUMUHOR, ISSAM

RAM, MAHINDA

FREMPONG, SAM

RAM, MAHINDA

RAM, MAHINDA

CHAVEZ, EFRAIM

Resident
Engineer

(562)345-2905

(310)920-7449

(562)345-9865

(310)920-7449

(310)920-7449

(818)364-2760

 $933,189

 $12,697,022

 $10,684,981

 $1,194,729

 $1,875,000

 $1,285,000

Bid + CCOs

 $945,555

 $12,164,711

 $6,252,140

 $0

 $0

 $577,755

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/12

03/01/16

12/29/16

01/09/18

12/20/17

08/10/15

Awarded

07/03/12

03/17/16

01/19/17

02/02/18

01/24/18

09/08/15

Approved

06/30/15

05/11/18

10/16/18

07/23/18

03/28/18

Est Comp

 67%

 100%

 33%

 0%

 0%

 92%

%Time

 97%

 94%

 62%

 0%

 0%

 45%

% Work 

 

OVER RUN

 

 

 

 

Message

07-3Y9404

07-300604

07-3X8704

07-307804

07-1XG204

07-4X6204

Contract 

  

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(037)E

  

  

  

 025-  E -()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

P O BOX 2229

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

12357 SAN FERNANDO ROAD

13230 FIRESTONE BLVD

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

12975 W CULVER BLVD

12975 W. CULVER BLVD

13171 TELFAIR AVE

#101

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

Fed Aid

20.20

201130

HB4N

HB1

HA22

20.20

201130

HA22

Pgm Code

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

SLAB REPLACEMENT AND GRINDING

L.A. COUNTY ON RTE 605 TO REPLACE 52

EXISTING IRRIGATION CONTROLLER W/NEW

SMARTCONTRLLRS PER EXEC ORDER DROUGHT

PROCLAMATDIR'S EME

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

Description 

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

SAFETY IMPROVEMENTS GRINDING

PAV PRESERVATION,SLAB REPL/GRNDNG

REPLACE IRRIGATION CONTROLLERS

LANDSCAPE *POR OF 18310

Type Of Work

GRIFFITH COMPANY

SELECT ELECTRIC, INC

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

MARTINEZ LANDSCAPE CO., INC.

Contractor

BREA, CA 92821

NORWALK, CA 90650

ANAHEIM  CA 92801

IRVINE, CA 92606

SHERMAN OAKS, CA 91403

SYLMAR  CA 91342

SALMAN, RIDWAN

WANG, PAUL

M WANG

WANG, MIKE

ALI, MASHHUR

TON, THANG

Resident
Engineer

(661)257-0273

(562)345-3144

 

(213)798-5970

(562)345-3122

(562)860-3085

 $521,000

 $5,066,880

 $2,327,999

 $22,799,648

 $2,385,000

 $1,517,160

Bid + CCOs

 $167,784

 $1,864,476

 $0

 $21,029,008

 $1,194,136

 $1,475,852

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/28/17

01/04/17

12/20/17

07/21/14

10/14/15

05/29/15

Awarded

05/24/17

01/30/17

01/04/18

08/06/14

01/20/16

07/02/15

Approved

02/28/18

04/17/19

02/26/18

03/31/17

12/30/19

Est Comp

 100%

 41%

 0%

 100%

 100%

 0%

%Time

 32%

 37%

 0%

 92%

 50%

 0%

% Work 

OVER RUN

 

 

 

OVER RUN

PLANT EST

SATIS

Message

07-1XC704

07-257104

07-309804

07-295704

07-4X7204

07-183124

Contract 

  

ACIM-405 -(983)E

CIMG- 605-(991)E

NHPI-605 -(967)E

  

NHPI- 710-(822) 

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

11250 FIRESTONE BLVD

605 E COMMERCIAL ST

16351 CONSTRUCTION CIRCLEWEST

15260 VENTURA BLVD #1150

12357 SAN FERNANDO ROAD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE BLVD

A

17912 CRUSADER AVE.

SUITE 101

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-1-21.2/27.2

Fed Aid

HA42

HA22

HM3

20.20

201130

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY, RTE 1, PM 21.25 TO

27.15 , FROM N JCT 101 SOLIMAR UC TO

HOBSON CO PARK RD-LT, DIGOUTS CPOL

FOG SEAL SHOULDERS A

Description 

STORMWATER SOURCE CONTROL

LONG LIFE PAVEMENT & WIDEN BRIDGES

PLACE METHACRYLATE ON BRIDGE DECK,

REPAIR SINKHOLE DAMAGE

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

DIGOUTS CPOL FOG SEAL SHOULDERS AT

Type Of Work

STL LANDSCAPE, INC.

SHIMMICK/MYERS & SONS J V

VELARDE CONCRETE CONSTRUCTION,

INC.

BALTAZAR CONSTRUCTION, INC

C. A. RASMUSSEN INC

TORO ENTERPRISES, INC.

Contractor

LOS ANGELES  CA 90001

IRVINE CA 92618

SAN FERNANDO  CA 91340

COVINA, CA 91722

VALENCIA, CA 91355

OXNARD  CA 93031

ARIAS, JUAN

WANG, MIKE

WANG, MIKE

SHOHET, HOUSHANG

RILEY, JAMES

DAVIS, ALAN

Resident
Engineer

(562)401-3333

(562)401-3333

(213)798-5970

(805)480-4928

(213)507-7938

(805)480-4928

 $2,243,534

 $113,371,763

 $848,795

 $570,000

 $3,200,000

 $1,633,517

Bid + CCOs

 $2,000,415

 $104,933,319

 $786,769

 $0

 $1,185,909

 $1,721,446

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/01/16

04/04/12

03/30/16

12/13/17

04/19/17

03/15/16

Awarded

08/15/16

04/30/12

04/18/16

01/24/18

05/17/17

04/06/16

Approved

11/03/20

02/21/18

11/30/17

02/28/18

03/31/18

Est Comp

 0%

 95%

 52%

 0%

 99%

 100%

%Time

 0%

 89%

 89%

 0%

 37%

 94%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

07-289204

07-202114

07-2W9404

07-1XF904

07-2X0504

07-3W1504

Contract 

NHPI-710 -(101)5

ACNH-7101-(809)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

8122 COMPTON AVE.

16481 SCIENTIFIC WAY

523 S. BRAND BLVD. STE 201

236 E. ARROW HWY

28548 LIVINGSTON AVE

PO BOX 6285.

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD STE102

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

02/06/18

Location
Storm Water
Plan
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07District

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-29.8/29.8

Fed Aid

20.20

201130

HA23

HA42

20.20

201130

HB4C

HB71

Pgm Code

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY RTE 34 AT

INTERSECTION OF LAS POSAS TO REMOVE &

REPLACE 8 EXISTNGDRAINAGE SYSTMS &

REPAIR DAMAGED ROADWAY DIR'S 

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA AT ASH STREET PEDESTRIAN

OVERCROSSING.

Description 

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

REPAIR DRAINAGE SYSTEMS DUE TO

STORMS

WIDEN FREEWAY, RAMPS, RECONSTR MED

UPGRADE ADA RAMPS & ACCESSIBILITY

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

GUILLS, INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

THOUSAND OAKS, CA 91360

VALENCIA  CA 91355

IRVINE  CA 92618

VENTURA, CA 93002

SYLMAR CA 91342

PASADENA  CA 91104

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

RILEY, JAMES

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $4,670,000

 $5,807,545

 $7,562,302

 $520,000

 $28,772,124

 $331,577

Bid + CCOs

 $3,911,187

 $3,082,691

 $7,285,877

 $258,356

 $28,885,412

 $339,318

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/07/17

11/28/16

03/14/16

03/27/17

11/21/13

07/14/17

Awarded

05/17/17

12/21/16

03/29/16

05/01/17

12/12/13

08/09/17

Approved

02/28/18

11/30/18

03/30/18

01/31/18

01/30/18

01/21/18

Est Comp

 100%

 17%

 86%

 97%

 69%

 82%

%Time

 84%

 52%

 94%

 50%

 99%

 97%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-290404

Contract 

  

ST-47C8-(004)E

NHP-X037-(186)E

  

CNHP-X037-(165)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

PO BOX 1000

13170 TELFAIR AVENUE

313 E ORANGE GROVE BLVD #290

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-40.4/43.6

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-150-8.7/29.8

07-VEN-150-20.1/0

Fed Aid

HA22

HA22

HA42

HA22

HB1

20.20

201130

Pgm Code

IN VENTURA COUNTY FROM .6 MILE NORTH

OF MOBIL PIER UNDERCROSSING TO

VENTURA/SANTA BARBARA COUNTY  LINE

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY , ALONG ROUTE 150

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

Description 

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

UPGRADE & REPLACE GUARDRAIL

REPAIR DAMAGED RCB CULVERT

Type Of Work

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C&W CONSTRUCTION SPECIALTIES,

INC.

SUMMER CONSTRUCTION INC

Contractor

VALENCIA  CA 91355

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VENTURA  CA 93003

SANTA PAULA, CA 93060

RILEY, JAMES

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4926

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,816,695

 $911,097

 $1,980,067

 $16,566,316

 $376,478

 $485,000

Bid + CCOs

 $3,411,345

 $0

 $0

 $0

 $259,585

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/16

01/10/18

01/10/18

01/11/18

06/26/17

11/29/17

Awarded

04/26/16

02/02/18

02/02/18

02/02/18

07/27/17

01/11/18

Approved

01/21/18

01/31/18

Est Comp

 91%

 0%

 0%

 0%

 100%

 0%

%Time

 87%

 0%

 0%

 0%

 69%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-251904

07-307604

07-312404

07-301404

07-4T8204

07-1XG004

Contract 

NHP-Q101-(285)E

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

STHG-P150-(027)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

2419 PALMA DRIVE

15245 TELEGRAPH RD

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD.STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 107
02/20/18 Statement of Ongoing Contracts as of 02/23/18

07District

 $0 $1,503,677,089 $2,346,180,920

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

Fed Aid

HA23

HM1

Pgm Code

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

IN VENTURA COUNTY, IN OJAI AND

VENTURA FROM THE SANTA BARBARA COUNTY

LINE TO 0.1 MILE WEST OF  BRIDGE

ROAD.

Description 

REPAIR SLOPE FAILURE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

Contractor

VALENCIA  CA 91355

VALENCIA  CA 91355

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

 $3,091,249

 $4,904,582

Bid + CCOs

 $2,962,142

 $5,962,155

Comp To  date

 $0

 $0

This Month

06/30/16

05/19/16

Awarded

07/15/16

06/15/16

Approved

03/31/18

01/30/18

Est Comp

 68%

 100%

%Time

 95%

 99%

% Work 

 

 

Message

07-3X0214

07-2W0104

Contract 

STP-47C5-(004)E

STP-P150-(026)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 108
02/20/18 Statement of Ongoing Contracts as of 02/23/18

08District

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

Fed Aid

HA21

HA22

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

Description 

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

PLACE SHOULDER RUMBLE STRIPS

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

INDIO  CA 92203

VISTA  CA 92081

EASTVALE  CA 92880

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

VU, KHOI

VU, KHOI

BERGEVIN, MIKE

Resident
Engineer

(909)844-0619

(951)830-6864

(951)232-6263

(951)232-6263

(951)232-7674

(951)232-3739

 $1,937,121

 $1,141,563

 $5,273,007

 $64,912,388

 $5,964,751

 $359,285

Bid + CCOs

 $1,879,718

 $0

 $0

 $63,530,580

 $4,210,655

 $344,894

Comp To  date

 $0

 $0

 $0

 $0

 $1,914

 $0

This Month

03/30/17

11/17/17

11/16/17

03/02/16

04/27/16

05/17/17

Awarded

04/17/17

11/30/17

12/18/17

03/17/16

05/24/16

06/09/17

Approved

01/16/18

08/28/18

03/19/18

03/13/18

02/15/18

Est Comp

 84%

 0%

 0%

 87%

 93%

 58%

%Time

 97%

 0%

 0%

 97%

 71%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1G3904

08-0Q8904

08-1C0604

08-1E8604

08-1G0804

08-1F8704

Contract 

  

ACIM-000C-(465)E

ACIM- 010-(109)E

NHPI-010 -(   )5

NHP-0105-(050)E

ACIM-0151-(245)E

  

--()

--()

 049-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

38000 MONROE STREET

2231 LA MIRADA DRIVE

7161 CITRUS VALLEY AVE

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

9227 STELLAR COURT.

SUITE B

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

Fed Aid

HA42

HB4N

HA22

HB4N

Pgm Code

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

INSTALL DOUBLE LUMINAIRE MAST ARMS

REPLACE WIRELESS COMMUNICATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

DYNALECTRIC

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

SERVITEK SOLUTIONS INC

Contractor

IRVINE  CA 92606

PERRIS  CA 92570

LOS ALAMITOS CA 90720

CORONA  CA 92878

FONTANA  CA 92335

CERRITOS, CA 90703

BERGEVIN, MIKE

BENSON, DAVID

HARIKA, INDERJEET

SKEITH, JONATHAN

CALIXTO, MIGUEL

HARIKA, INDERJEET

Resident
Engineer

(951)232-3739

(951)232-6478

(951)232-6293

(951)295-8503

(951)232-8957

(951)232-6293

 $364,461

 $455,719

 $15,441,720

 $12,468,305

 $8,288,265

 $1,318,895

Bid + CCOs

 $338,878

 $305,283

 $388,131

 $0

 $5,571,181

 $171,650

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/21/17

02/02/17

07/14/17

10/11/17

12/29/16

03/17/17

Awarded

05/18/17

02/27/17

08/15/17

10/27/17

01/11/17

05/22/17

Approved

01/05/18

06/25/20

07/01/19

12/10/18

05/08/18

04/13/18

Est Comp

 100%

 0%

 5%

 0%

 69%

 52%

%Time

 100%

 0%

 3%

 0%

 67%

 13%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

08-1G2404

08-1C6104

08-0G7704

08-1C1004

08-1E6504

08-1C6404

Contract 

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACHS-NHP0-(014)9

ACST-000C-(454)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

4462 CORPORATE CENTER DR.

PO BOX 2229

8555 BANANA AVE

11301 1/2 SOUTH STREET

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

119 N. MAPLE AVENUE,

SUITE A

790 S. VIA LATA SUITE

100

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92882

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-14.9/0

08-RIV-74-17.8/0

08-RIV-91-/1.1

08-RIV-111-/18.3

08-RIV-215-8.4/38.8

08-RIV-215-37.3/38.4

Fed Aid

HB1

HM2

20.20

201130

HB4N

HE11

Pgm Code

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

ALSO RIV 111 55.5/R63.3 TWO LOCATIONS

FROM RIVERSIDE COUNTY  LINE TO RTE

111/1-10 SEPARATION

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

Description 

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

REPAIR AND REPLACE CULVERTS

PLACE CENTERLINE AND SHOULDER

INSTALL CCTV, CMS, CENSUS STATIONS,

REPLACEMENT HIGHWAY PLANTING

Type Of Work

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

CAL STRIPE, INC

DYNALECTRIC

PACIFIC RESTORATION GROUP INC

Contractor

IRVINE  CA 92618

RIVERSIDE  CA 92501

SAN DIMAS, CA 91773

COLTON  CA 92324

LOS ALAMITOS  CA 90720

PERRIS CA 92572

TRUONG, NICK

ALAM, MAHFUAL

HARIKA, INDERJEET

BENSON, DAVID

Resident
Engineer

 

(951)830-6835

(951)830-6853

 

(951)232-6293

(951)232-6478

 $838,962

 $1,846,912

 $1,035,000

 $534,534

 $5,880,878

 $1,277,918

Bid + CCOs

 $0

 $1,082,277

 $107,321

 $0

 $5,769,598

 $1,254,058

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/11/17

03/09/17

10/19/17

12/22/17

03/02/16

04/22/14

Awarded

11/20/17

04/06/17

12/11/17

01/18/18

03/30/16

05/23/14

Approved

02/02/18

03/29/18

12/22/17

03/08/18

Est Comp

 0%

 100%

 100%

 0%

 99%

 0%

%Time

 0%

 57%

 10%

 0%

 95%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

08-1E0504

08-1C5104

08-1J5204

08-1F8404

08-0G7804

08-3348V4

Contract 

HSST-GP07-(064)E

  

  

SSTG-P111-(076)E

NHPI-215 -(   )1

  

--()

  

  

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

559 W. COVINA BLVD.

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

P O BOX 429

9225 STELLAR COURT

1011 E. 3RD STREET

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

CORONA, CA 92883

CORONA, CA 92879

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-243-6.2/19.8

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-41.9/43.5

Fed Aid

20.20

201130

20.20

201130

HA22

20.20

201130

20.20

201130

Pgm Code

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

Description 

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

INSTALL UNDERGROUND WATER TANK,

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

REMOVE AND REPLACE BRIDGE DECK

Type Of Work

RIVERSIDE CONSTRUCTION COMPANY

KANAAN CONSTRUCTION, INC

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

AMES CONSTRUCTION, INC.

Contractor

RIVERSIDE, CA 92501

AZUSA, CA 91702

BREA, CA 92821

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

CORONA, CA 92880

NGUYEN, NHAN

OOI, KEE

NGUYEN, VU

YOUSSEF, MAGED

BENAJAMIN, AMGAD

AL-KHATEEB, TAGHREED

Resident
Engineer

(909)821-8164

(951)840-8323

(951)232-3784

(951)538-3087

(909)844-9731

(951)232-7793

 $1,815,000

 $419,165

 $2,299,020

 $118,986,257

 $2,835,000

 $1,935,000

Bid + CCOs

 $1,666,378

 $167,540

 $613,954

 $116,803,095

 $2,080,997

 $1,646,929

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/03/17

06/06/17

09/08/16

10/17/13

02/23/17

01/12/17

Awarded

06/29/17

07/27/17

11/15/16

10/29/13

05/02/17

03/13/17

Approved

02/02/18

04/20/18

03/31/18

07/06/17

12/02/17

02/15/18

Est Comp

 100%

 36%

 100%

 100%

 100%

 100%

%Time

 100%

 41%

 27%

 98%

 84%

 85%

% Work 

 

 

 

OVER RUN

 

 

Message

08-1H8904

08-1F9604

08-1H3714

08-0Q7404

08-1H7604

08-1H6804

Contract 

  

  

  

IM- 015-(230)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

230 S. IRWINDALE AVENUE

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

391 N. MAIN STREET STE. 302

850 S. VIA LATA,

SUITE 104

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

Fed Aid

HA42

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

Description 

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

Type Of Work

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

Contractor

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

AL-KHATEEB, TAGHREED

SANTOS, JOHN

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

Resident
Engineer

(951)232-7793

(951)538-5315

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

 $76,112,460

 $636,930

 $673,475

 $779,761

 $35,532,132

 $7,618,324

Bid + CCOs

 $34,448,807

 $0

 $557,686

 $395,567

 $13,461,338

 $2,380,502

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/05/15

06/16/17

03/14/17

06/22/17

05/02/17

12/29/16

Awarded

11/25/15

06/30/17

04/06/17

06/30/17

05/18/17

01/30/17

Approved

09/10/19

11/08/17

02/05/18

01/20/18

04/04/18

Est Comp

 60%

 0%

 100%

 72%

 31%

 80%

%Time

 45%

 0%

 79%

 51%

 37%

 31%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

Contract 

NHPI-015 -(237)1

  

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

E-    -(STP)L

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

1324 LAWSON LN

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

222 EAST MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

HESPERIA, CA 92345

BARSTOW, CA 92311

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-171.8/173.8

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

Fed Aid

HA21

HA42

HB71

20.20

201130

HM1

Pgm Code

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

Description 

REPLACE CENDA DITCH BRIDGE AND

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

M.C.M. CONSTRUCTION, INC.

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

Contractor

NORTH HIGHLANDS  CA 95660

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

SANTOS, JOHN

ROBINSON, KERRY

TRAN, KEN

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

Resident
Engineer

(951)538-5315

(951)232-3929

(909)844-3312

(909)844-3312

(951)232-8611

(951)232-3748

 $10,662,583

 $257,459

 $2,601,669

 $2,745,000

 $320,000

 $3,397,734

Bid + CCOs

 $10,571,244

 $0

 $2,603,086

 $2,640,925

 $89,757

 $3,485,514

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/04/15

09/19/17

04/21/17

04/13/16

11/06/17

06/12/17

Awarded

11/16/15

10/06/17

05/18/17

05/06/16

12/20/17

07/10/17

Approved

01/25/18

02/07/18

12/26/17

11/16/17

02/08/18

01/11/18

Est Comp

 99%

 0%

 96%

 99%

 65%

 100%

%Time

 98%

 0%

 96%

 94%

 28%

 97%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

08-0M2804

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

Contract 

BRNH-PI  -(015)3

ACST-P018-(059)E

  

STP-P018-(051)E

  

ACNH-P018-(056)E

7  2-75E -( )

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

94200 CLARK MOUNTAIN

ROAD

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

Fed Aid

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

Description 

REPAIR FIRE DAMAGE, EMBANKMENT

BUILD CINDER BARN

REMOVE ASPHALT, PLACE CONCRETE

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

SEMA CONSTRUCTION, INC

BRM

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

Contractor

IRVINE  CA 92618

HOLLISTER  CA 95023

TEMPE  AZ 85282

GRAND TERRACE  CA 92313

BREA, CA 92821

BREA  CA 92821

NGUYEN, NHAN

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

TORRES, JOSE

Resident
Engineer

(909)821-8164

(951)232-6235

(760)236-4684

(760)326-4684

(951)232-7521

(951)232-7521

 $1,558,003

 $723,200

 $985,368

 $531,526

 $385,000

 $8,186,000

Bid + CCOs

 $1,394,552

 $664,071

 $1,021,735

 $1,059

 $0

 $8,151,992

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/13/17

06/30/16

03/30/16

11/09/17

09/01/17

05/17/17

Awarded

04/26/17

07/15/16

04/18/16

11/30/17

12/13/17

06/02/17

Approved

11/06/18

03/30/17

07/07/17

02/28/18

12/26/17

Est Comp

 31%

 98%

 83%

 0%

 0%

 100%

%Time

 87%

 92%

 95%

 0%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

08-1G7004

08-1F1104

08-1F6304

08-1F2804

08-1J4004

08-1G6904

Contract 

ACST-P038-(021)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD SUITE 150

50 MARQUERITE DR.

1310 W. 23RD STREET

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

135 S STATE COLLEGE BLVD #400

850 S. VIA LATA SUITE

104

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E. BROADWAY

1044 EAST BROADWAY

STREET

COLTON, CA 92327

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

Fed Aid

HB1

HE14

HA28

HA28

HB1

Pgm Code

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

Description 

REGRADE MEDIAN CROSS SLOPE

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

Type Of Work

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

HIGHLAND CONSTRUCTION, INC.

Contractor

INDIO  CA 92203

SYLMAR  CA 91342

VANCOUVER WA 98661

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

ORANGE  CA 92868

PHAM, THANH

SANTOS, JOHN

SHAHIDI, SHAINE

ROBINSON, KERRY

ROBINSON, KERRY

DAVIS, DARCY

Resident
Engineer

(951)232-7262

(951)538-5315

(951)232-7839

(951)232-3929

(951)232-3929

(760)326-4684

 $14,273,727

 $1,445,434

 $165,426,626

 $764,849

 $803,030

 $3,026,893

Bid + CCOs

 $13,229,470

 $1,631,470

 $137,563

 $760,772

 $803,304

 $2,594,822

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/21/16

04/13/16

11/10/17

06/15/17

05/03/17

11/28/16

Awarded

01/11/17

05/02/16

11/17/17

07/18/17

05/30/17

12/21/16

Approved

03/16/18

11/28/17

04/16/20

01/19/18

01/26/18

01/30/18

Est Comp

 84%

 44%

 1%

 100%

 96%

 80%

%Time

 89%

 94%

 0%

 99%

 100%

 88%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

Contract 

ACHS-IM04-(820)E

  

NH-    -(   )

  

ACNH-P060-(148)E

ACHS-NHPP-(620)4

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

13170 TELFAIR AVE

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

133 N. PIXLEY STREET

222 E. MAIN STREET

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

790 VIA LATA

1044 EAST BROADWAY

BARSTOW, CA 92311

NIPTON, CA 92364

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

Fed Aid

HA42

HE13

HB1

20.20

201130

Pgm Code

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

RIVERSIDE, CA 92501

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

NGUYEN, VU

Resident
Engineer

(951)232-8950

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

(951)232-3787

 $602,227

 $3,895,061

 $510,733

 $49,558,962

 $22,520,981

 $455,000

Bid + CCOs

 $464,534

 $56,706

 $0

 $44,104,941

 $18,176,579

 $176,459

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/17

08/30/17

06/15/17

09/10/14

04/18/16

08/26/16

Awarded

02/27/17

09/20/17

07/18/17

10/10/14

05/06/16

12/07/16

Approved

12/31/18

09/07/18

12/27/17

01/18/18

10/09/18

01/31/18

Est Comp

 48%

 11%

 0%

 0%

 40%

 100%

%Time

 76%

 1%

 0%

 0%

 80%

 100%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

Contract 

  

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

  

  

--()

  

--()

8055-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

4225 GARNER ROAD

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

4295 E. JURUPA STREET

UNIT #208

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-11.3/11.3

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-/2.7

Fed Aid

20.20

201130

HE13

Pgm Code

IN SAN BERNARDINO COUNTY IN THE CITY

OF RANCHO CUCAMONGA ON RTE 210 AT

INTERSTATE 15/STATE RTE 210

SEPARATION DIR'S ORDER EMERGENC

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

IN RANCHO CUCAMONGA ON ROUTE 210 FROM

LOS ANGELES COUNTY LINE TO  EAST OF

ETIWANDA AVENUE  OVERCROSSING

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

REPAIR AREA DAMAGED BY FIRE

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

METHACRYLATE DECK, REPLACE JOINT

THERMOPLASTIC TRAFFIC STRIPE & MARK

RECONSTRUCT INTERCHANGE

Type Of Work

J. MCLOUGHLIN ENGINEERING

CO.,INC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHRISP COMPANY

MYERS-RADOS A JOINT VENTURE

Contractor

RANCHO CUCAMONGA, CA 91730

AZUSA, CA 91702

LA PUENTE  CA 91748

IRVINE  CA 92606

FREMONT  CA 94538

UNKNOWN CA 99999

EMUH, GODWIN

NGUYEN, TUAN

RUIZ, MANUEL

Resident
Engineer

(951)232-3706

(951)830-6820

(951)906-9916

 

 

 

 $1,445,000

 $316,278

 $2,678,762

 $810,244

 $289,855

 $47,565,395

Bid + CCOs

 $0

 $235,047

 $1,146,973

 $0

 $0

 $381,253

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/15/17

06/01/17

12/13/16

12/04/17

10/18/17

10/16/17

Awarded

12/13/17

07/27/17

01/11/17

12/26/17

11/20/17

11/06/17

Approved

03/02/18

02/05/18

05/02/18

04/20/20

Est Comp

 0%

 93%

 70%

 0%

 0%

 1%

%Time

 0%

 76%

 43%

 0%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

08-1J5704

08-1F5104

08-0E5514

08-1F2704

08-1G1914

08-0J0704

Contract 

  

  

ACIM-X071-(69E)

ACIM-S210-(015)E

  

04LN-6208-(023)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

16351 CONSTRUCTION CIRCLE WES

PO BOX 1368

UNKNOWN

9540 CENTER AVENUE

STE 130

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $1,914 $374,068,264 $755,316,485

08-SBD-247-23.0/39

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HM2

HB4N

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

COLD IN PLACE RECYCLE EXISTING

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

MATICH CORPORATION

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

SAN BERNARDINO  CA 92408

EASTVALE  CA 92880

BREA  CA 92821

RIVERSIDE  CA 92504

GEORGES, SAMER

TAHA, ISSA

Resident
Engineer

(951)232-3748

 

 

(951)840-8234

 $7,477,000

 $335,793

 $17,320,000

 $2,458,888

Bid + CCOs

 $0

 $0

 $0

 $367,422

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/18/17

10/02/17

11/07/17

01/30/17

Awarded

10/06/17

10/27/17

11/29/17

03/15/17

Approved

02/15/17

05/29/18

Est Comp

 0%

 0%

 0%

 24%

%Time

 0%

 0%

 0%

 15%

% Work 

SUSPENDED

 

 

 

Message

08-1H1004

08-0Q6804

08-0N9714

08-1C6304

Contract 

  

  

HSNH-P395-(267)E

ACST-P000-(433)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1596 E HARRY SHEPPARD BLVD

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-4.3/8.4

09-INY-127-22.7/0

09-INY-168-17.5/18.3

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

Fed Aid

HA22

HB4N

HM1

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY AT AND NEAR SHOSHONE

AT VARIOUS LOCATIONS

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY NEAR DEATH VALLEY FROM

14.4 MILES WEST OF ROUTE 127 TO ROUTE

127

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

Description 

WIDEN SHOULDERS

REPLACE CULVERTS AT FOUR LOCATIONS

CONSTRUCT CONCRETE SIDEWALKS, CURB

THIN BLANKET OVERLAY

INSTALL SIGNALS

COLD PLANE ASPHALT CONCRETE

Type Of Work

GRIFFITH COMPANY

HERBACK GENERAL ENGINEERING

SPECTRUM CONSTRUCTION GROUP,

INC.

QUALCON CONTRACTORS, INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

QUALCON CONTRACTORS, INC.

Contractor

BAKERSFIELD  CA 93308

MINDEN  NV 89423

IRVINE  CA 92618

MINDEN  NV 89423

LA PUENTE  CA 91748

MINDEN  NV 89423

CHRIS TALBOT

CHRIS TALBOT

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)872-0794

(760)872-0794

(760)872-0794

(760)937-8955

(760)937-8955

 $3,013,221

 $2,239,339

 $2,731,888

 $2,504,816

 $692,350

 $1,394,918

Bid + CCOs

 $0

 $1,825,713

 $0

 $2,458,755

 $105,600

 $693,099

Comp To  date

 $0

 $881,614

 $0

 $0

 $105,600

 $0

This Month

01/18/18

09/08/17

11/09/17

05/22/17

10/02/17

05/24/17

Awarded

02/02/18

10/06/17

12/18/17

06/09/17

10/27/17

06/09/17

Approved

02/20/18

10/22/18

02/01/18

03/26/18

08/01/18

Est Comp

 0%

 73%

 0%

 100%

 20%

 80%

%Time

 0%

 82%

 0%

 100%

 15%

 50%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

09-364604

09-357504

09-352104

09-368404

09-356804

09-368104

Contract 

HSNH-P006-(012)E

ACST-S127-(003)E

ACST-X027-(009)E

ACST-X027-(008)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

2531 NOWLIN ROAD

32 EDELMAN

1645 ESMERALDA AVENUE

929 OTTERBEIN AVE

1645 ESMERALDA AVENUE

500 S. MAIN ST.

500 S. MAIN ST.

500 S. MAIN ST.

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

02/01/18

Location
Storm Water
Plan
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09District

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

Fed Aid

HM

HA12

HB34

HB4

HB1

HA22

Pgm Code

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.5 MILES NORTH

OF LEE VINING AT SR 167

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY AT AND NEAR COLEVILLE

FROM EAST SIDE LANE TO 1.7 MI N OF

ROUTE 89 AND 0.9 MI S OF THE NEVADA

STATE LINE TO THE NEVA

Description 

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

PROVIDE NORTHBOUND RIGHT-TURN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD PLANE/RECYCLING/HMA

Type Of Work

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

HERBACK GENERAL ENGINEERING

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS LLC

Contractor

MODESTO  CA 95354

BISHOP  CA 93514

PISMO BEACH  CA 93448

MINDEN  NV 89423

PISMO BEACH  CA 93448

RENO  NV 89431

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

(760)649-7906

(760)648-7906

(760)648-7906

(760)937-8955

(760)937-8955

(760)648-7906

 $388,676

 $2,896,480

 $6,714,212

 $474,544

 $10,303,838

 $11,169,414

Bid + CCOs

 $27,550

 $1,177,912

 $6,042,777

 $465,804

 $94,512

 $11,425,596

Comp To  date

 $0

 $122,074

 $0

 $0

 $0

 $0

This Month

04/13/17

01/31/17

03/09/15

05/31/17

07/14/17

07/12/16

Awarded

05/09/17

05/09/17

03/26/15

06/26/17

08/09/17

07/26/16

Approved

08/01/18

08/17/18

11/24/21

10/18/17

10/01/19

02/23/18

Est Comp

 20%

 44%

 100%

 100%

 1%

 100%

%Time

 7%

 41%

 91%

 100%

 1%

 99%

% Work 

 

 

 

COMPLETED

 

OVER RUN

Message

09-361204

09-356104

09-335004

09-346704

09-350804

09-364304

Contract 

  

  

HSNH-P395-(249)E

HSNH-P395-(64E)

HSNH-P395-(265)E

NHP-P395-(   )2

  

  

--()

--()

--()

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET

2488 DIXON LANE

PO BOX 2210

2531 NOWLIN ROAD

PO BOX 2210

96 GLEN CARREN CIRCLE #106

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

01/30/18

Location
Storm Water
Plan
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09District

 $1,109,288 $24,901,921 $45,162,430

09-VAR--/0

Fed Aid
Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

Description 

DIGOUTS

Type Of Work

BOWMAN ASPHALT, INC.

Contractor

BAKERSFIELD  CA 93308

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 $638,732

Bid + CCOs

 $584,603

Comp To  date

 $0

This Month

05/30/17

Awarded

06/22/17

Approved

01/29/18

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

09-368304

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

3351 FAIRHAVEN DR. 500 S MAIN ST

BISHOP CA 93514

Accepted

01/29/18

Location
Storm Water
Plan
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10District

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-29.6/0

Fed Aid

HM1

HM2

HA22

HA22

Pgm Code

IN AMADOR COUNTY NEAR RANCHO  MURIETA

FROM SACRAMENTO COUNTY LINE TO ROUTE

49

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY AT THE PEDDLER  HILL

MAINTENANCE STATION

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY IN MURPHYS AT BIG

TREES ROAD AND IN MARIPOSA COUNTY ON

STATE ROUTES 49 AND 140

Description 

RHMA OVERLAY

RUBBERIZED HOT MIX ASPHALT

SALT STORAGE SHED

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

PEDESTRIAN ACCESS IMPROVEMENTS

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

CHESTER BROSS CONSTRUCTION

COMPANY

BRM

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED IN

Contractor

MCCLELAN  CA 95652

HANNIBAL, MO 63401

HOLLISTER  CA 95023

HANNIBAL  MO 63401

HANNIBAL  MO 63401

MODESTO  CA 95354

IQBAL AULAKH

PAWAN K GARG

COLIN DORAN

OSHITA, STAN

OSHITA, STAN

PAWAN K GARG

Resident
Engineer

(209)479-3608

(209)333-6972

(209)754-1017

(209)333-6928

(209)333-6928

(209)470-877

 $2,061,946

 $4,713,888

 $421,245

 $5,904,000

 $4,327,954

 $1,443,058

Bid + CCOs

 $1,858,198

 $4,713,504

 $412,272

 $4,237,931

 $2,638,393

 $1,463,267

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/21/17

06/23/15

05/05/17

06/25/15

04/28/15

10/04/16

Awarded

05/09/17

07/08/15

06/22/17

07/15/15

05/08/15

10/28/16

Approved

10/30/17

12/31/17

01/22/18

12/31/17

12/31/17

02/01/18

Est Comp

 90%

 100%

 64%

 100%

 100%

 100%

%Time

 89%

 97%

 97%

 70%

 60%

 100%

% Work 

 

OVER RUN

 

SUSPENDED

OVER RUN

COMPLETED

Message

10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0V3004

Contract 

ACST-P016-(040)E

NHP-P088-(067)E

  

NHP-P088-(065)E

NHP-P088-(063)E

ACST-P000-(441)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BLDG700 STE35

PO BOX 430

50 MARQUERITE DR.

P.O. BOX 430

P.O. BOX 430

140 EMPIRE AVE

850 S. GUILD AVE.

1110 W KETTLEMAN LANE

560 MOUNTAIN RANCH

ROAD

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE LODI

CA 95240

LODI, CA 95240

LODI CA 95240

SAN ANDREAS, CA. 95249

LODI, CA 95240

LODI, CA 95240

Accepted

02/01/18

Location
Storm Water
Plan
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10District

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-26-8.3/8.6

10-MER-33-13.2/26.5

10-MER-33-16.1/0

10-MER-59-12.8/13.5

Fed Aid

HM1

HB1

HM1

HB1

Pgm Code

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.7 MILE EAST OF SILVER

RAPIDS ROAD TO QUAIL OAKS ROAD

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY AT SANTA NELLA AT

ROUTE 33/5 SEPARATION

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

Description 

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

SIGNALIZATION AND CHANNELIZATION

SLURRY SEAL, HMA, AND RHMA OVERLAY

BRIDGE REPAIR

INSTALL LEFT TURN CHANNELIZATION

Type Of Work

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY,

INC.

AGEE CONSTRUCTION CORPORATION

Contractor

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

MODESTO  CA 95354

FRESNO  CA 93706

RANCHO CORDOVA  CA 95741

CLOVIS  CA 93612

PAWAN K GARG

PAWAN K GARG

MUHAMMAD RAHMAN

Resident
Engineer

(209)479-3608

(209)333-6972

(209)470-8777

 

(209)639-4623

 

 $6,999,814

 $2,234,159

 $1,495,047

 $2,993,142

 $1,175,824

 $922,402

Bid + CCOs

 $4,608,426

 $405,525

 $1,427,774

 $0

 $1,114,773

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/24/16

03/11/16

10/19/16

11/07/17

05/01/17

05/01/17

Awarded

11/28/16

03/29/16

11/10/16

11/28/17

05/22/17

05/18/17

Approved

08/01/18

05/31/17

02/01/18

02/06/18

Est Comp

 0%

 98%

 100%

 0%

 100%

 0%

%Time

 67%

 19%

 100%

 0%

 100%

 0%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

10-0F2804

10-1E4404

10-0V6204

10-1G7704

10-1F1604

10-0U5204

Contract 

ACST-PP00-(152)E

  

ACHS-STPG-(026)0

  

  

HSST-P059-(074)E

--()

  

E-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

140 EMPIRE AVE.

2716 S. GRANITE COURT

11315 SUNRISE GOLD CIR STE A

1039 HOBLITT AVE

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

850 S GUILD AVE SUITE

107

3469 YEAGER DRIVE

SUITE 109

LODI, CA 95240

LODI CA 95240

LODI CA 95240

MADERA CA 93637

Accepted

02/05/18

02/06/18

Location
Storm Water
Plan
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10District

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

Fed Aid

HM3

HM3

HB1

HB1

HA21

HA22

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

Description 

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

INSTALL ABOUT 220 TREES AND 800

PAVEMENT REHABILITATION

Type Of Work

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

Contractor

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

HERCULES  CA 94547

ROSEVILLE, CA. 95661

DEOL, SUKHI

JOHNNY REYES

KEVIN KEISTER

BRENT HAROLDSEN

ALFRED BLUM / STAN

OSHITA

MUHAMMAD RAHMAN

Resident
Engineer

(209)656-6862

(209)656-6862

(831)445-5160

(559)675-5261

(209)333-6928

(559)905-5501

 $503,889

 $582,950

 $2,800,680

 $1,515,496

 $619,421

 $10,577,888

Bid + CCOs

 $6,250

 $256,897

 $2,745,980

 $1,497,884

 $636,104

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/11/16

05/18/17

11/18/16

06/24/16

08/20/14

11/17/17

Awarded

04/12/16

06/12/17

12/06/16

07/15/16

09/08/14

11/30/17

Approved

11/23/16

01/25/18

12/29/17

01/17/18

12/31/18

04/21/21

Est Comp

 55%

 76%

 100%

 100%

 0%

 0%

%Time

 1%

 41%

 100%

 100%

 0%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

PLANT EST

SATIS

 

Message

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

Contract 

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

  

ACNH-P099-(617)E

  

  

--()

 E-    -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

400SUN RISE AVE, SUITE 300

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

LODI, CA 95240

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-152-2.4/6

10-MER-152-22.5/40.9

10-MER-165-35.6/36.1

10-MPA-49-29.0/42.3

10-MPA-140-42.0/42.7

10-SJ-4-2.1/2.1

Fed Aid

HM1

HB1

20.20.201

130

HA23

HA42

Pgm Code

IN MERCED COUNTY ALONG STATE ROUTE

152 FROM PM R2.4 TO PM R6.0

IN MERCED COUNTY IN AND NEAR LOS

BANOS FROM 0.2 MILE EAST OF WARD ROAD

TO MADERA COUNTY LINE

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

MPA CNTY RTE 49 & 140, REMOVE

HAZARDOUS TREES, STABILIZE SLOPES AND

INSTAL EROSIONCONTROL. CLEAR,

REPAIR/REPLACE DRAINAGE DIRS EFA

IN MARIPOSA COUNTY IN MARIPOSA ON

STATE ROUTE 140 NEAR EL PORTAL ROAD

BRIDGE TO 0.5 MILES WEST OF SOUTH

FORK MERCED RIVER BRIDGE

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

Description 

INSTALL MEDIAN BARRIERS

PCC SLAB REPLACEMENT

INSTALL LEFT TURN CHANNELIZATION

REMOVE TREES, STABILIZE SLOPES, FIX

DRAINA

TALUS REMOVAL

ROCK SLOPE PROTECTION

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

FBD VANGUARD CONSTRUCTION

TEICHERT CONSTRUCTION

CCFG CONSTRUCTION

MYERS AND SONS/RL WADSWORTH JV

ETIC

Contractor

PLACENTIA  CA 92870

LIVERMORE  CA 94550

DAVIS  CA 956169410

SONORA, CA  95370

SACRAMENTO CA 95834

PLEASANT HILL  CA 94523

KEVIN KEISTER

MUHAMMAD RAHMAN

SUKHI DEOL

DEOL, SUKHI

COREY CASEY

Resident
Engineer

(831)455-5160

(559)905-5501

(209)988-2764

(209)656-6862

(209)532-2947

 

 $2,043,373

 $2,056,346

 $1,418,604

 $1,985,000

 $16,215,835

 $150,509

Bid + CCOs

 $2,055,179

 $0

 $1,390,977

 $648,753

 $14,899,326

 $0

Comp To  date

 $0

 $0

 $125,569

 $0

 $0

 $0

This Month

05/05/17

12/06/17

10/27/16

08/21/17

12/10/14

11/08/17

Awarded

05/30/17

01/08/18

11/10/16

08/23/17

01/20/15

11/28/17

Approved

02/01/18

05/17/18

02/22/18

01/31/18

03/30/18

Est Comp

 100%

 0%

 100%

 96%

 54%

 0%

%Time

 100%

 0%

 98%

 33%

 92%

 0%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

10-1C5504

10-1F6204

10-0U2904

10-1H8204

10-0P9224

10-0P8404

Contract 

HSNH-P152-(093)E

  

ACHS-STPP-(651)1

  

STP-43M7-(004)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

651 ENTERPRISE COURT

24207 COUNTY ROAD 100A

393 MORNING STAR DRIVE

4600 NORTHGATE BLVD STE 100

2285 MORELLO AVENUE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE.

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

19596 MONO WAY

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK,95380

TURLOCK, CA 95380

SONORA, CA 95370

Accepted

02/05/18

Location
Storm Water
Plan
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10District

10-SJ-4-14.2/14.2

10-SJ-4-14.8/14.8

10-SJ-4-16.2/0

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

Fed Aid

HM3

20.80.315

000

HA25

Pgm Code

IN SAN JOAQUIN, STANISLAUS AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY ON STATE ROUTE

4 PM T14.83 AT SEAPORT VIADUCT

(#290350)  DIRECTOR'S ORDER EMERGENCY

F.A.

IN SAN JOAQUIN COUNTY IN STOCKTON AT

THE MORMON SLOUGH BRIDGE AND  ROUTE

4/5 CONNECTOR.

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM ADELBERT AVENUE TO 0.4 MILE WEST

OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

Description 

MITIGATING SCOUR, PLACING ROCK

REPAIR CRACKS ON CONCRETE BRIDGE

GIRDERS

WROUGHT IRON FENCE AND GATES

COLD PLANE AC & REPLACE WITH RHMA

BRIDGE DECKS/REPLACE JOINT SEALS

BRIDGE DECKS/REPLACE JOINT SEALS

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

NEUDECK CONCRETE RESTORATION

INC

HARRIS STEEL FENCE CO., INC

GEORGE REED, INC.

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STOUDENMIRE CORPORATION

Contractor

PLACENTIA  CA 92870

CERES, CA  95307

LOS ANGELES  CA 90003

MODESTO  CA 95352

IRVINE CA 92606

ATASCADERO  CA 93422

QUAN H.TRINH

DEOL, HARMINDER

QUAN H. TRINH

QUAN H. TRINH

QUAN H. TRINH

Resident
Engineer

(209)471-4008

(209)609-4910

(209)471-4008

 

(209)471-4008

(209)471-4008

 $598,981

 $385,000

 $668,810

 $2,348,610

 $562,616

 $449,329

Bid + CCOs

 $567,290

 $0

 $409,728

 $0

 $540,159

 $85,948

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/26/17

12/26/17

04/17/17

11/07/17

05/18/17

02/22/16

Awarded

06/22/17

01/12/18

05/18/17

11/28/17

05/30/17

03/09/16

Approved

02/12/18

05/11/18

01/29/18

12/22/17

09/28/16

Est Comp

 100%

 0%

 100%

 0%

 81%

 75%

%Time

 100%

 0%

 61%

 0%

 91%

 19%

% Work 

COMPLETED

 

OVER RUN

 

 

 

Message

10-0X9104

10-1H8904

10-1F8604

10-1F6304

10-1E18A4

10-1E1804

Contract 

  

  

  

ACNH-P004-(153)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

3816 DON PEDRO RD

8728 S SAN PEDRO ST

PO BOX 4760

16351 CONSTRUCTION CIR. WEST

1680 EL CAMINO REAL SUITE 4

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

02/12/18

Location
Storm Water
Plan
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10District

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-99-14.3/14.9

10-SJ-99-/0

Fed Aid

HM

HA22

HB71

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN STOCKTON FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF ARCH ROAD UC AND

FROM 0.3 MILE NORTH OF MAIN STREET OC

TO 0.1 MILE NORTH OF H

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

Description 

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

RAMP WIDENING, INSTALL RAMP METER

TREE PRUNING AND REMOVAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

THE PROFESSIONAL TREE CARE CO.

Contractor

IRVINE  CA 92606

JORDAN  MN 55352

BERKELEY CA 94710

EASTVALE  CA 92880

CONCORD  CA 94520

BERKELEY  CA 94710

ARIEL I. MENDOZA

BERRY GREG / OSHITA,

STAN

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

 

(209)471-4008

(209)333-6928

 

(209)470-8782

 

 $1,999,064

 $237,770

 $39,205,060

 $432,354

 $2,951,960

 $4,491,100

Bid + CCOs

 $0

 $130,388

 $35,391,962

 $0

 $2,545,762

 $528,559

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/17

03/02/17

08/13/13

11/08/17

12/28/16

09/18/17

Awarded

12/18/17

03/15/17

08/28/13

11/17/17

01/30/17

10/13/17

Approved

05/29/18

12/31/18

01/22/18

12/04/18

Est Comp

 0%

 19%

 94%

 0%

 98%

 13%

%Time

 0%

 55%

 87%

 0%

 86%

 12%

% Work 

 

 

 

 

 

 

Message

10-0G7204

10-1E8904

10-0G8004

10-0Y5504

10-1C4214

10-1F2704

Contract 

ACNH-X077-(025)E

  

NH-P012-(112)E

  

ACNH-PP09-(605)E

ACNH-P099-(615)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

1450 CIVIC CT #400 BLDG B

2828 8TH STREET

611 SAN JUAN AVE

1110 WEST KETTLEMAN

LANE, #35

3663 ARCH RD- SUITE

500

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TUO-49-12.8/16.5

Fed Aid

HB4N

HA22

TEA1

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY, AT SJ

120/MCHENRY AVENUE, STAA IMPROVMENT

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN TUOLUMNE COUNTY AT VARIOUS

LOCATIONS

Description 

WIDENING INTERSECTION

REPAIR PCC PAVEMENT

CONCRETE SLOPE PAVING, RAILING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

RHMA OVERLAY

Type Of Work

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

Contractor

MODESTO  CA 95352

CONCORD  CA 94520

RIVERSIDE CA 92503

SACRAMENTO  CA 95827

CONCORD  CA 94520

ROSEVILLE  CA 95661

WALI WAZIRI

TONY CIPPONERI

CHRIS HANSON

COLIN DORAN

Resident
Engineer

 

(209)470-8790

(209)599-1940

(209)479-4053

 

(209)754-1017

 $481,890

 $22,088,220

 $944,362

 $5,252,356

 $12,564,189

 $2,610,357

Bid + CCOs

 $0

 $14,505,846

 $0

 $3,901,985

 $0

 $2,756,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/22/17

07/20/16

12/27/12

10/31/16

12/20/17

01/13/17

Awarded

01/05/18

08/11/16

02/20/13

11/28/16

01/04/18

01/30/17

Approved

05/01/18

04/24/18

12/12/17

Est Comp

 0%

 70%

 0%

 64%

 0%

 100%

%Time

 0%

 64%

 0%

 74%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

10-1C6604

10-0G8204

10-0S7804

10-0X5604

10-1C3004

10-1F5904

Contract 

  

NHP-P132-(050)E

ACST-P099-(564)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

  

--()

  P0-99 5-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 4760

1450 CIVIC CT #400 BLDG B

6005 TYLER STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

400 SUNRISE AVE. STE 300

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

3663 ARCH ROAD

560 MOUNTAIN RANCH

ROAD

STOCKTON, CA 95203

RIPON CA 95366

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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10District

 $125,569 $126,032,173 $211,302,761

10-TUO-120-11.2/18.2

10-TUO-120-19.4/20

Fed Aid

HA22

HA21

Pgm Code

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

FROM 7.6 MILES EAST OF YOSEMITE

JUNCTION TO 4.8 MILES WEST OF THE

TOWN OF MOCCASIN AT TUOLUM

Description 

SHOULDER WIDENING

REPLACE BRIDGE DECK

Type Of Work

GEORGE REED, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

MODESTO  CA 95352

BENICIA  CA 945101195

COLIN DORAN

COREY CASEY

Resident
Engineer

(209)754-1017

(209)607-8789

 $20,334,248

 $17,534,016

Bid + CCOs

 $0

 $17,650,687

Comp To  date

 $0

 $0

This Month

11/08/17

02/22/16

Awarded

11/28/17

03/03/16

Approved

10/11/18

01/29/18

Est Comp

 0%

 100%

%Time

 0%

 100%

% Work 

 

COMPLETED

Message

10-3A7304

10-0L9704

Contract 

ACNH-000C-(466)E

NHP-P120-(058)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 4760

3701 MALLARD DRIVE

560 MOUNTAIN RANCH

ROAD

19596 MONO WAY

SAN ANDREAS, CA. 95249

SONORA, CA 95370

Accepted

01/29/18

Location
Storm Water
Plan
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11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-78-9.2/14

11-IMP-78-15.6/50

11-IMP-98-31.6/32.1

Fed Aid

HE14

HA22

HA22

HE14

HE13

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF EAST JUNCTION ROUTE

78/111 TO 2.3 MILES WEST OF OGILBY

ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM

EADY AVENUE TO OLLIE AVENUE

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

REQUIRED LANDSCAPE MITIGATION.

ASPHALT RUBBER BINDER CHIP SEAL.

WIDEN HIGHWAY

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

FRESNO, CA 93720

INDIO  CA 92203

SAN DIEGO  CA 92121

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

HERNANDEZ, DANIEL

HERNANDEZ DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-8666

(760)355-8666

(760)594-2008

 $1,508,620

 $73,624,961

 $39,133,373

 $1,244,685

 $3,817,378

 $5,618,593

Bid + CCOs

 $1,355,239

 $17,838,645

 $32,614,083

 $1,302,171

 $3,662,230

 $5,294,662

Comp To  date

 $7,078

 $6,189,341

 $6,910,633

 $0

 $0

 $173,878

This Month

08/16/16

03/01/17

03/21/17

09/08/14

03/13/17

12/06/16

Awarded

09/01/16

03/24/17

05/31/17

09/30/14

04/06/17

01/11/17

Approved

08/19/20

12/10/19

08/15/19

03/07/18

01/31/18

03/31/18

Est Comp

 0%

 25%

 30%

 0%

 99%

 98%

%Time

 0%

 24%

 80%

 0%

 94%

 95%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

COMPLETED

 

Message

11-263314

11-418514

11-418524

11-404404

11-2M9604

11-080234

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

DEMO-6211-(125)E

  

ACHS-CBIP-(980)2

--()

--()

--()

--()

  

DEMO-5621-(113)

  

  

  

  

  

--()

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

7726 N FIRST STREET, #137

38000 MONROE STREET

6465 MARINDUSTRY DR.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

722 EAST BARIONI

BOULEVARD

722 EAST BARIONI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL CA 92251

IMPERIAL, CA 92250

Accepted

01/30/18

Location
Storm Water
Plan



State of California Department of Transportation Page 131
02/20/18 Statement of Ongoing Contracts as of 02/23/18

11District

11-SD-5-.3/72.4

11-SD-5-.3/5.4

11-SD-5-.4/20.1

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

Fed Aid

HA22

HA21

HB4N

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

OVERHEAD SIGN REPLACEMENT SOUTH

ROADSIDE SAFETY IMPROVEMENTS

BRIDGE DECK METHACRYLATE AND JOINT

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

APPLY METHACRYLATE TO DECKS,

Type Of Work

BC TRAFFIC SPECIALIST

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92131

TEMPE  AZ 85282

SAN DIEGO  CA 92126

FRESNO, CA 93720

TEMPE  AZ 85282

ROSAL PURISIMO

ALSHEIKH, JASON

PANNU ARASHDEEP

ALSHEIKH,JASON

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

Resident
Engineer

(858)688-1384

(858)688-1473

(858)655-1433

(858)688-1473

(858)467-4084

(619)316-8109

 $7,154,864

 $2,561,586

 $1,736,211

 $7,420,980

 $833,678

 $2,333,288

Bid + CCOs

 $1,257,449

 $1,167,413

 $1,506,894

 $6,944,980

 $699,659

 $1,767,842

Comp To  date

 $307,647

 $457,189

 $35,822

 $180,048

 $3,829

 $45,664

This Month

07/26/17

05/10/17

08/08/17

12/02/16

10/26/15

07/24/17

Awarded

08/09/17

05/30/17

08/24/17

12/21/16

11/12/15

08/15/17

Approved

01/10/19

02/28/19

03/30/18

03/18/19

12/11/19

04/20/18

Est Comp

 26%

 39%

 90%

 46%

 50%

 63%

%Time

 18%

 46%

 81%

 92%

 83%

 71%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-419114

11-410904

11-421504

11-244004

11-002714

11-2M8204

Contract 

  

ACST-X073-(121)E

ACNH-X073-(127)E

ACNH-OI00-(634)E

STPI-005 -(631)E

ACST-X073-(123)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

10675 TREENA ST #103

1310 W. 23RD STREET

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1310 W. 23RD STREET

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

VISTA, CA 92084

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-8-.3/1.7

11-SD-8-.5/.7

Fed Aid

HE11

HA23

HB5

HB1

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

NIMITZ BOULEVARD TO 0.2  MILE WEST OF

PRESIDIO PARK OVERCROSSING

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

SAFETY IMPROVEMENT WESTBOUND I-8

PAVEMENT REHABILITATION

Type Of Work

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION

Contractor

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN DIEGO  CA 92121

SAN DIEGO CA 92121

POUND, DAVID M

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

FARMER BRANDON

GHAZIALAM SULTAN

Resident
Engineer

(858)720-2112

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1375

(619)602-0333

 $66,114,239

 $836,710

 $241,123,594

 $97,715,825

 $8,172,391

 $5,619,413

Bid + CCOs

 $59,457,347

 $778,192

 $91,170,386

 $12,906,596

 $277,863

 $5,321,165

Comp To  date

 $843,228

 $1,704

 $5,535,703

 $2,002,474

 $193,678

 $370,499

This Month

12/18/14

07/21/15

12/22/16

11/21/17

11/02/17

02/01/17

Awarded

01/12/15

08/04/15

01/13/17

11/21/17

11/28/17

02/27/17

Approved

06/07/19

04/03/19

09/24/21

02/10/22

02/18/20

04/27/18

Est Comp

 68%

 65%

 28%

 8%

 4%

 90%

%Time

 90%

 91%

 38%

 13%

 3%

 93%

% Work 

 

 

 

 

 

 

Message

11-0223U4

11-282304

11-2T2174

11-2E1504

11-414804

11-408604

Contract 

NHPI-0051-(625)E

STPI-005 -(630)E

CMST-PL62-(113)1

  

CIMG- 008-(324)E

ACIM-008 -(322)E

LU62-11 1-(9E)

--()

IM00-51 6-(6)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

4001 EL CAJON BLVD

SUITE 206

817 SWEETWATER RD

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

SAN DIEGO, CA 92105

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-/18.4

11-SD-15-5.6/6

11-SD-15-/0

Fed Aid

HB4N

HA22

HA22

HA22

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

Description 

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

OVERHEAD SIGN REPLACEMENT NORTH

CONSTRUCT COMMUTER BIKE FACILITY

STORM WATER MITIGATION, BIOSWALES

Type Of Work

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

COFFMAN SPECIALTIES, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

WATSONVILLE  CA 95076

LIVERMORE  CA 94550

SAN DIEGO  CA 92126

ESCONDIDO, CA 92029

AMTEY SHRIKANT

WILLIAMSON, JOHN

FIGUEROA, RENE

HODZIC, SEID

REZAEEAMIRI FARIBORZ

Resident
Engineer

(858)688-1575

(858)688-1580

(858)688-1551

 

(858)688-1429

(858)688-1564

 $5,347,754

 $15,993,951

 $11,779,503

 $10,110,000

 $9,693,078

 $5,162,393

Bid + CCOs

 $4,261,906

 $393,197

 $10,969,859

 $0

 $9,350,237

 $4,814,999

Comp To  date

 $76,885

 $393,197

 $226,849

 $0

 $0

 $0

This Month

09/26/16

10/31/17

06/23/16

12/22/17

12/15/15

12/16/14

Awarded

10/13/16

11/28/17

07/15/16

01/18/18

01/07/16

12/31/14

Approved

03/26/18

01/24/20

05/31/18

07/03/18

02/28/18

Est Comp

 100%

 8%

 95%

 0%

 48%

 100%

%Time

 80%

 2%

 93%

 0%

 99%

 99%

% Work 

 

 

 

 

 

OVER RUN

Message

11-237964

11-408704

11-413504

11-419104

11-2T1904

11-282504

Contract 

NHPI- 008-(321)E

ACIM- 008-(323)E

NHPI- 008-(319)E

ACST-X073-(125)E

ATPL-6211-(129)

NHP-X073-(109)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

585 W. BEACH STREET

651 ENTERPRISE COURT

9685 VIA EXCELENCIA, STE 200

621 SOUTH ANDREASEN DR. STE B

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLY

ROAD

SAN DIEGO CA 92111

EL CAJON, CA 92021

EL CAJON CA 92021

SAN DIEGO, CA 92105

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-54-1.8/1.9

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-7.3/12

Fed Aid

HB1

HB1

HB4N

HA21

HA21

HB32

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

Description 

UPGRADE BRIDGE RAIL END TREATMENTS

INSTALL CENTERLINE CHANNELIZERS,

WIDEN INTERSECTION, ADD LANES AND

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

Type Of Work

LB CIVIL CONSTRUCTION, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

Contractor

ESCONDIDO, CA 92025

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

SANTA ANA  CA 92705

WILLIAMSON, JOHN

NABIZADEH, MEHRDAD

FIGUEROA, RENE

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION, JOSEPH

Resident
Engineer

(858)688-1580

(858)688-1518

(858)688-1551

(858)688-3247

(858)688-1526

(619)778-8045

 $4,535,083

 $4,246,464

 $4,272,131

 $8,400,000

 $19,063,581

 $2,209,420

Bid + CCOs

 $4,550,730

 $3,990,698

 $4,231,532

 $0

 $17,404,343

 $2,122,043

Comp To  date

 $0

 $19,118

 $1,500

 $0

 $667,528

 $13,038

This Month

04/22/16

12/12/16

02/24/16

11/16/17

09/01/15

10/22/14

Awarded

05/06/16

01/11/17

03/17/16

01/04/18

09/14/15

11/06/14

Approved

02/15/18

05/31/18

05/22/18

04/11/19

11/27/18

05/31/18

Est Comp

 87%

 100%

 61%

 0%

 74%

 0%

%Time

 99%

 93%

 98%

 0%

 91%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

11-406404

11-403204

11-414904

11-262204

11-409304

11-080174

Contract 

HSNH-PGX -(   )0

ACHS-STP0-(707)6

STP-P067-(073)E

ACNH-P075-(027)E

STPN-H   -(   )P

HPLU-6211-(127)

116E-    -()

--()

--()

--()

5044-E   -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

324 EAST VALLEY PARKWAY

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

1463 BROADWAY

2863 CARMEL VALLEY RD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

DEL MAR, CA 92014

EL CAJON CA 92021

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-/16.5

11-SD-79-34.2/36.5

Fed Aid

HA21

HA21

HB1

HB4N

HB1

HA21

Pgm Code

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY FROM ROUTE 78/5

SEPARATION IN OCEANSIDE TO ROUTE

15/78 SEPARATION IN ESCONDIDO.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

Description 

CONSTRUCT 4 LANE HIGHWAY

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

INSTALL LIGHTING SYSTEMS, BARRIER

UPGRADE BRIDGE RAILS & GUARDRAIL

Type Of Work

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

FUTURE DB INTERNATIONAL INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

BURNSVILLE, MN 55306

IRVINE  CA 92606

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92618

IRVINE  CA 92606

LEVINE, GARY

NABIZADEH MEHRDAD

LEVINE, GARY

LABRADOR ALBERT

GENEL GENARO

JANKOWSKI, TIMOTHY

Resident
Engineer

(760)639-4430

(858)688-1518

(760)639-4430

(760)639-4430

(858)688-1376

(858)720-2125

 $83,211,011

 $1,381,317

 $5,194,278

 $5,525,668

 $5,139,639

 $1,350,777

Bid + CCOs

 $79,765,256

 $0

 $2,930,269

 $3,336,478

 $5,209,074

 $0

Comp To  date

 $550,646

 $0

 $282,140

 $246,866

 $575,156

 $0

This Month

08/04/14

11/17/17

02/27/17

01/20/17

11/14/16

01/08/18

Awarded

08/19/14

12/18/17

04/12/17

02/06/17

12/09/16

02/02/18

Approved

08/01/18

10/11/18

06/04/19

04/09/18

02/28/18

07/23/18

Est Comp

 0%

 0%

 30%

 86%

 100%

 0%

%Time

 0%

 0%

 55%

 60%

 98%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

OVER RUN

 

Message

11-257154

11-299104

11-405704

11-421604

11-415704

11-414304

Contract 

STPL-6211-(114)E

ACST-P076-(031)E

SSTG-S076-(030) 

ACNH-PP07-(118)E

ACHS-NHPP-(781)1

ACST-P079-(042)E

F 20-12 0-(1E)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

8707 RESEARCH DR.

16351 CONSTRUCTION CIRCLE WES

871 N. BROADWAY

2863 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY

ROAD

ESCONDIDO, CA 92025

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-5.8/9.3

11-SD-94-46.9/58.9

11-SD-94-59.6/60.2

11-SD-125-.9/6.9

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

Fed Aid

HA21

HA21

HB1

TEA4

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY NEAR CAMPO AT

CAMPO CREEK BRIDGE (57-0118)  AND AT

CAMPO CREEK BRIDGE  (57-0686).

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO AND CHULA VISTA FROM OTAY  MESA

ROAD TO SAN MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

Description 

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS AND BRIDGE

CURVE REALIGNMENT

BONDED WEARING COURSE OVERLAY

STORMWATER MITIGATION - MEDIAN

RESTORE AND ENHANCE THE HISTORICAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

IRVINE  CA 92606

WATSONVILLE  CA 95076

CARLSBAD  CA 92008

WATSONVILLE  CA 95076

ESCONDIDO  CA 92029

FRESNO, CA 93720

PANNU ARASHDEEP

WILLIAMSON, JOHN

HODZIC SEID

LAMAN, MATTHEW

ARINDUQUE, RAY

Resident
Engineer

 

(858)688-1433

(858)688-1580

(858)688-1429

(858)688-1526

(858)688-1511

 $2,623,202

 $991,085

 $4,201,238

 $5,806,720

 $2,910,110

 $3,855,033

Bid + CCOs

 $0

 $927,148

 $3,694,399

 $5,070,512

 $467,915

 $3,664,581

Comp To  date

 $0

 $254,763

 $270,368

 $619,511

 $41,551

 $0

This Month

01/11/18

03/14/17

09/07/16

08/10/17

08/07/17

03/21/14

Awarded

02/09/18

04/06/17

09/28/16

08/29/17

08/29/17

04/10/14

Approved

03/30/18

12/27/18

03/08/18

12/31/19

01/29/18

Est Comp

 0%

 100%

 57%

 99%

 13%

 0%

%Time

 0%

 93%

 86%

 86%

 16%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

11-414404

11-409004

11-295204

11-427304

11-292004

11-265014

Contract 

ACNH-P094-(065)E

ACST-S094-(064)E

HSST-BGP0-(406) 

  

ACNH-P125-(019)E

CNHP-0051-(626)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

585 W. BEACH STREET

5860 EL CAMINO REAL

585 W. BEACH STREET

621 S ANDREASEN DRIVE, SUITE

7726 N FIRST STREET, #137

817 SWEETWATER RD

1463 BROADWAY

4001 EL CAJON BLVD

STE 208

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

SPRING VALLEY, CA 91977

EL CAJON CA 92118

SAN DIEGO,CA 92108

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

Fed Aid

HA23

HE11

HA22

HA28

HA23

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

Description 

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

RECONSTRUCT INTERCHANGE

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

FRESNO, CA 93720

FRESNO, CA 93720

ALSHEIKH JASON

COVARRUBIAS, CARLOS

ARINDUQUE, RAY

SAGGESE CARMINE

Resident
Engineer

 

(858)688-1473

(760)410-8119

 

(858)467-4084

(858)688-1542

 $6,926,221

 $31,014,238

 $8,788,865

 $2,934,629

 $1,877,090

 $1,115,406

Bid + CCOs

 $0

 $4,081,037

 $8,773,189

 $0

 $1,718,713

 $756,215

Comp To  date

 $0

 $816,095

 $1,840

 $0

 $8,030

 $682

This Month

01/17/18

06/16/17

01/28/15

01/16/18

06/11/14

12/17/14

Awarded

02/09/18

07/18/17

02/17/15

02/21/18

06/26/14

01/09/15

Approved

10/14/20

05/24/18

09/20/18

02/20/20

Est Comp

 0%

 12%

 90%

 0%

 0%

 0%

%Time

 0%

 13%

 97%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-415304

11-085784

11-241514

11-411204

11-292304

11-2T2514

Contract 

CSTG-P163-(030)E

  

  

ACIM-X073-(128)E

STPI-805 -(628)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

7726 N. FIRST STREET, #137

817 SWEETWATER ROAD

871 N. BROADWAY

7177 OPPORTUNITY RD.

4001 EL CAJON BLVD

STE 208

SPRING VALLEY, CA 91977

ESCONDIDO CA, 92025

SAN DIEGO, CA 92111

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $28,714,174 $509,212,065 $927,271,502

11-SD-805-15.7/17.5

11-SD-805-23.7/27.6

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HB5

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

ROADSIDE SAFETY IMPROVEMENT

1 HOV LN IN EACH DIR AND A S FACING

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

RIVERSIDE CA 92509

SANTA ANA  CA 92705

FRESNO, CA 93720

FIGUEROA, RENE

MCMILLAN, STEVE

ARINDUQUE, RAY

Resident
Engineer

(858)688-1551

(858)688-1435

 

(858)467-4084

 $2,410,584

 $80,463,630

 $803,712

 $1,363,304

Bid + CCOs

 $716,362

 $79,740,071

 $0

 $948,488

Comp To  date

 $213,692

 $171,958

 $0

 $4,343

This Month

07/21/17

03/16/12

02/01/18

06/22/15

Awarded

08/15/17

03/30/12

02/21/18

07/13/15

Approved

10/24/18

04/02/18

03/05/19

Est Comp

 27%

 100%

 0%

 70%

%Time

 30%

 99%

 0%

 69%

% Work 

 

OVER RUN

 

 

Message

11-410804

11-2T2004

11-2T3304

11-2T0414

Contract 

ACIM- 805-(637)E

CMLN-6211-(106)

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1995 AGUA MANSA ROAD

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1463 BROADWAY

6480 WEATHERS PLACE,

SUITE 235

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

SAN DIEGO, CA 92121

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-21.6/23.7

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

Fed Aid

HA42

HB1

HB1

Pgm Code

IN ORANGE COUNTY NEAR LAGUNA BEACH AT

0.1 MILE NORTH OF MORO RIDGE  ROAD.

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN OC, IN WESTMINSTER, GARDEN GROVE

AND STANTON ON SR-39 FROM 405 TO

ACACIA. IN HUNTINGTON BEACH ON SR 01

FROM SANTA ANA RIVER BRI

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT VARIOUS LOCATIONS FROM  BROOKHURST

STREET TO WARNER AVENUE

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

Description 

STORM WATER MITIGATION.

REBUILD FAILED SLOPE PAVING & BIKE

RR 0.1' RHMA "G" ADA CURB RAMPS

MODIFY TFC SIGNALS & ADD LIGHTING.

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

JOHN S. MEEK COMPANY, INC.

ALL AMERICAN ASPHALT

DYNALECTRIC

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

Contractor

IRVINE  CA 92606

GARDENA  CA 90248

CORONA  CA 92879

LOS ALAMITOS  CA 90720

CHATSWORTH  CA 91311

FONTANA CA 92335

RUDA,NABIL

JOUBEEN, JAY

MATINPOUR, HAMID

ESSAYLI,MOUSSA

ESSAYLI, MOUSSA

KINALY,STEVE

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8601

(949)279-8816

(949)279-8816

(949)297-8800

 $191,576

 $730,860

 $1,926,578

 $2,110,401

 $446,149

 $10,800,632

Bid + CCOs

 $0

 $299,417

 $1,728,939

 $979,803

 $0

 $6,588,062

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/13/17

07/20/17

05/25/17

11/09/16

09/25/17

09/20/16

Awarded

01/04/18

08/15/17

06/09/17

12/21/16

10/27/17

10/13/16

Approved

03/31/18

05/06/19

03/30/18

04/30/18

06/19/18

Est Comp

 0%

 13%

 100%

 95%

 0%

 70%

%Time

 0%

 41%

 89%

 53%

 0%

 61%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0N2604

12-0N9104

12-0Q0804

12-0M4704

12-0P0204

12-0M4904

Contract 

  

ACNH-P001-(622)E

  

ACHS-NHP0-(161)4

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

--()

  

--()

--()

 1-  63-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

14732 S. MAPLE AVE.

400 EAST 6TH STREET

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY, #3

3251-1/4 UNIVERSITY

DRIVE, #2

6521 MARINE WAY #1

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

Fed Aid

HB5

HB5

HA25

HB4N

Pgm Code

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

Description 

ADD ONE HOV LANE

REMOVE AND REPLACE " METER ON "

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

UPGRADE EXISTING AUDIO-VISUAL

Type Of Work

FLATIRON WEST, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

SPINITAR

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS CA 92078

IRVINE CA 92618

SANTA ANA CA 92705

LA MIRADA  CA 90638

PIRZADEH, BEHROOZ

ESSAYLI,MOUSSA

KINALY,STEVE

NGUYEN, IRVIN

YACOUB, MOHAMAD

ESSAYLI,MOUSSA

Resident
Engineer

(949)279-8595

(949)279-8816

(949)279-8800

(949)279-8590

(949)279-8433

(949)279-8816

 $51,958,258

 $614,650

 $48,539,690

 $45,786,272

 $4,946,256

 $2,301,115

Bid + CCOs

 $47,362,434

 $0

 $48,422,592

 $44,570,024

 $4,778,231

 $1,440,986

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/25/14

05/22/17

06/17/14

12/04/13

08/12/14

04/14/16

Awarded

12/22/14

06/02/17

07/03/14

12/20/13

09/08/14

05/06/16

Approved

07/30/18

05/16/18

07/03/18

03/08/18

11/09/18

01/26/21

Est Comp

 71%

 0%

 96%

 77%

 0%

 87%

%Time

 91%

 0%

 99%

 96%

 0%

 68%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

Contract 

NHPI-005 -(972)7

  

NHPI-005 -(966)7

CMLN-6212-(014)

IM-X059-(055)E

NHP-X059-(068)E

PLN-6212-(016)E

  

CMLN-6212-(015)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

16751 KNOTT AVENUE

910 CALLE NEGOCIO

SUITE 205

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6533 MARINE WAY,

TRAILER #2

SAN CLEMENTE, CA 92673

IRVINE, CA 92618

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-24.9/24.9

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

Fed Aid

HB4

HB1

HB1

HA42

Pgm Code

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

Description 

EXPAND PARK AND RIDGE FACILITY

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

Type Of Work

ALL AMERICAN ASPHALT

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

CORONA  CA 92879

LOS ALAMITOS  CA 90720

BREA, CA 92821

RIVERSIDE  CA 92504

ORANGE  CA 92868

IRVINE  CA 92618

SHIEH, PETER

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

EMAM, KAMRAN

Resident
Engineer

(949)279-8636

(949)279-8826

(949)279-8438

 

(949)279-8826

(949)279-8487

 $973,433

 $10,121,401

 $3,210,000

 $1,666,661

 $233,253

 $1,848,744

Bid + CCOs

 $1,015,180

 $6,850,957

 $3,008,866

 $0

 $0

 $143,410

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/17/16

03/08/16

07/12/16

12/13/17

10/04/17

11/01/16

Awarded

07/05/16

03/29/16

07/29/16

01/18/18

10/27/17

11/28/16

Approved

09/06/18

02/16/18

12/22/20

01/30/18

Est Comp

 57%

 94%

 96%

 0%

 0%

 0%

%Time

 99%

 68%

 91%

 0%

 0%

 8%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0P2604

12-0N78U4

12-0716U4

12-0M5204

12-0N7104

12-0H2704

Contract 

  

NHP-X059-(067)E

LM-6212-(019)

SNHG-P039-(035)E

SNHG-P039-(032)

ACNH-P039-(31E)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

4462 CORPORATE CENTER DR.

3050 E BIRCH STREET

5942 ACORN ST.

133 N. PIXLEY STREET

32 EDELMAN

3251 1/4 UNIVERSITY

DRIVE #2

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #1

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-11.6/12.6

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

Fed Aid

HB1

HA22

HB1

HA25

HM1

Pgm Code

IN ORANGE COUNTY ON ROUTE 39 FROM

BALL ROAD TO LINCOLN AVENUE

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN OC, IN ORANGE, ANAHEIM, PLACENTIA

& FULLERTON FROM 0.2 MILE S OF

CHAPMAN AVE UC TO ASSOCIATED RD UC

Description 

INSTALL NEW TRAFFIC SIGNAL, CENTER

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

REPLACE BROKEN SLABS, GRIND,

Type Of Work

YAKAR

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

AUTOBAHN CONSTRUCTION INC.

Contractor

COVINA  CA 91723

CORONA  CA 92879

PASADENA  CA 91104

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

ORANGE  CA 92867

ESSAYLI,MOUSSA

PHAM, DAT

JOUBEEN, JAY

DICKSON, ERIC

WU, ADRIAN

Resident
Engineer

(949)279-8816

 

(949)279-8586

(949)279-8638

(949)724-2814

(949)279-8488

 $679,519

 $5,871,030

 $672,034

 $11,886,303

 $3,536,910

 $5,152,367

Bid + CCOs

 $680,832

 $0

 $53,000

 $4,528,912

 $3,652,718

 $2,556,997

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/29/16

09/25/17

06/02/17

01/10/17

09/04/14

08/08/17

Awarded

09/28/16

10/27/17

07/20/17

01/30/17

09/30/14

08/24/17

Approved

04/06/18

04/02/18

10/19/18

12/26/18

07/05/18

Est Comp

 74%

 0%

 58%

 42%

 0%

 37%

%Time

 99%

 0%

 8%

 38%

 0%

 50%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

12-0N5904

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

12-0Q8604

Contract 

ACHS-NHPP-(390)3

ACNH-P039-(033)

  

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

933 N. BATAVIA ST.

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3337 MICHELSON DRIVE,

SUITE100

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-12.3/15.2

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

12-ORA-74-/1.6

Fed Aid

HB4N

HB4N

HA42

HB1

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN CITY OF COSTA MESA ROUTE 73

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN OC. COLLECTOR ROAD BETWEEN EL TORO

ROAD/SR-73 NB ON-RAMP AND SR-133

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

Description 

HIGHWAY REPLACEMMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

STORM WATER MITIGATION & SLOPE STAB

WIDEN RDWY TO IMPROVE CHANNELIZA-

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

Type Of Work

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

ORTIZ ENTERPRISES INCORPORATED

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

Contractor

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

IRVINE CA 92618

IRVINE  CA 92614

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

GILCHRIST, WILLIAM

NAJM,ELIE

DICKSON, ERIC

WU, ADRIAN

NANJAPPA, BEN

NADERI, ARSALAN

Resident
Engineer

(949)279-8438

(949)279-8826

(949)279-8447

(949)279-8488

(949)279-8840

(949)279-8447

 $1,542,778

 $833,255

 $11,897,909

 $2,373,145

 $4,934,309

 $818,022

Bid + CCOs

 $418,062

 $717,475

 $11,380,336

 $2,134,613

 $3,917,430

 $710,380

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/17

01/20/16

10/30/13

03/29/16

09/06/16

09/22/15

Awarded

10/13/17

02/11/16

11/15/13

04/18/16

09/28/16

10/14/15

Approved

11/03/21

03/30/18

05/15/18

02/09/18

03/23/18

07/23/19

Est Comp

 21%

 100%

 0%

 100%

 42%

 55%

%Time

 27%

 86%

 0%

 88%

 79%

 86%

% Work 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

Message

12-0F04A4

12-0H2254

12-0H4404

12-0M3404

12-0L7204

12-0E31A4

Contract 

  

NHP-P073-(115)E

NH-P073-(104)E

HSNH-PG  -(   )P

HSST-P   -(   )P

NHP-IMP -(   )X

  

--()

--()

3114-  E -()

4 06-2 E -()

9062- E  -()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

6 CUSHING WAY SUITE 200

1792 KAISER AVENUE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

15700 TUSTIN VILLAGE

WAY, #4

6533 MARINE

WAY,TRAILER #2

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-1.0/5.4

12-ORA-91-2.6/10.1

12-ORA-91-8.9/16

12-ORA-91-9.2/15.9

Fed Aid

HB71

HE13

HB1

HB1

HA25

Pgm Code

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY  ROUTE 91 AT VALLEY

VIEW STREET EASTBOUND ON-RAMP

IN ORANGE COUNTY, RTE.55AT PM 5.8

TO16.10; RTE. 57 AT PM 2.61 TO 10.09;

RTE. 241 AT PM 38.84; RTE. 405 AT PM

8.48

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

Description 

REPLACE CURB RAMPS & SIDEWALKS

REPLACEMENT HIGHWAY PLANTING

OVERLAY WITH OGAC/MBGR,LIGHTING

THIS PROJECT CONSISTS OF PATCHING

INSTALL ADDITIONAL LIGHTING AT

HIGHWAY REPLACEMENT PLANTING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

PACIFIC RESTORATION GROUP INC

Contractor

IRVINE  CA 92606

SANTA ANA  CA 92705

SAN DIMAS  CA 91773

IRVINE  CA 92606

FONTNA  CA 92335

PERRIS CA 92572

GILCHRIST, WILLIAM

YACOUB, MOHAMAD

YACOUB,MOHAMAD

NAJM,ELIE

DICKSON,ERIC

Resident
Engineer

 

(949)279-8438

(949)279-8433

(949)279-8433

(949)297-8826

(949)279-8755

 $4,377,746

 $1,421,370

 $1,302,598

 $2,441,429

 $4,428,918

 $2,006,001

Bid + CCOs

 $0

 $1,235,111

 $1,318,741

 $1,878,544

 $3,469,143

 $1,971,806

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/17

03/20/17

06/30/16

04/11/17

12/21/16

10/03/13

Awarded

02/09/18

04/06/17

07/21/16

04/26/17

01/11/17

11/01/13

Approved

11/09/20

02/28/18

03/02/18

04/16/18

02/02/18

Est Comp

 0%

 25%

 81%

 81%

 77%

 0%

%Time

 0%

 87%

 99%

 76%

 77%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST

SATIS

Message

12-0M9104

12-0C5714

12-0N3604

12-0P7604

12-0M6104

12-0G3314

Contract 

ACST-P090-(015)E

  

HSNH-P   -(   )P

  

ACHS-NHX0-(907)3

CNHP-P091-(139)E

--()

  

1144-E   -()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2098 S. GRAND AVE. SUITE A

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE

P O BOX 429

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY, #1

6521 MARINE WAY

6533 MARINE WAY,

TRAILER #2

3337 MICHELSON DRIVE,

#100

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

02/14/18

Location
Storm Water
Plan
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12District

 $0 $241,921,683 $301,429,684

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-261-/6.2

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Fed Aid

HA23

HA22

HA25

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN ORANGE COUNTY - FROM WALNUT AVE TO

ROUTE 241

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

REVEGETATION OF EXPOSED SLOPES FOR

REPLACE K-RAIL & EXTEND SB AUX

STABILIZE EMBANKMENT IN RED HILL

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

ORTIZ ENTERPRISES, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

SERVITEK SOLUTIONS INC

Contractor

STANTON  CA 90680

ORANGE  CA 92856

IRVINE  CA 92618

BALDWIN PARK  CA 91706

IRVINE  CA 92618

CERRITOS, CA 90703

MATINPOUR,HAMID

GILCHRIST,BILL

YII,JAMES

JOUBEEN, JAY

NAJM,ELIE

Resident
Engineer

(949)279-8601

 

(949)279-8438

(949)279-8560

(949)279-8638

(949)279-8826

 $13,480,748

 $3,457,148

 $1,742,309

 $17,706,775

 $9,634,159

 $826,977

Bid + CCOs

 $13,070,134

 $0

 $1,636,058

 $9,031,068

 $9,559,264

 $812,158

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/05/16

11/16/17

06/17/16

11/29/16

10/14/15

12/29/15

Awarded

02/03/16

12/26/17

07/05/16

12/21/16

10/30/15

01/25/16

Approved

02/28/18

03/28/18

10/15/19

07/02/18

03/28/18

Est Comp

 59%

 0%

 65%

 34%

 80%

 100%

%Time

 90%

 0%

 94%

 51%

 98%

 97%

% Work 

 

 

 

 

 

OVER RUN

Message

12-0N1104

12-0N6004

12-0J6504

12-0M3504

12-0N5404

12-0N8214

Contract 

NHP-X059-(064)E

ACST-P142-(016)E

NHP-P261-(   )0

ACHS-IM40-(298)2

BRNH-PI  -(   )4

NHP-X059-(065)E

--()

--()

 E-    -()

--()

 297-8 10-(E)

--()

  

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

8051 MAIN STREET

PO BOX 620

6 CUSHING SUITE 200

14425 JOANBRIDGE STREET

6 CUSHING SUITE 200

11301 1/2 SOUTH STREET

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY, T-4

15700 TUSTINE VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DR.TRLR#3

6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0B2804

01-0H0504

01-0G0304

01-0B3004

01-0G4904

01-0B2604

01-0G9204

01-0G8504

01-0E3604

01-0G8404

01-0G0804

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G8104

01-0G8204

01-0F8504

01-0H4904

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-17.4/0

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-22.0/0

01-DN-101-26.1/26.8

01-DN-199-8.2/8.2

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-101-.4/26.5

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G8304

01-0G9604

01-415004

01-0B4204

01-0B4304

01-0F5204

01-0G5204

01-0H1004

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0H0404

01-0H0604

01-0E6404

01-0B6904

Contract

01-HUM-101-40.5/42

01-HUM-101-50.5/0

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-8.5/22.4

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-20-5.0/21

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G1904

01-0H5004

01-0G7304

01-0F9504

01-0G7604

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262064

01-262054

01-0B8304

01-402814

Contract

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-82.0/82

01-MEN-1-90.0/103

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-20.8/26.2

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-47.0/47.6

01-MEN-101-50.1/84.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0H1104

01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0C3704

01-0H0804

01-0H7104

01-0F0204

01-0B5504

01-0G9004

01-0G7804

01-0H2104

01-0B5604

01-0H1304

01-0H1204

01-0B8204

01-0A4704

01-0C5904

02-2H6104

02-3H1504

Contract

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-LAS-70-/3.8

02-LAS-299-/4.7

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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02-3H1304

02-4E6904

02-1H7604

02-1C7504

02-3H7504

02-3H6704

02-2C0904

02-1H7504

02-1H5304

02-3H1004

02-3H0904

02-0E1804

02-3H5504

02-4E6404

02-0E0904

02-4H1504

02-378904

02-368414

02-4E0204

02-3H5104

02-1H8804

02-3H3904

Contract

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-34.6/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/.1

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

02-PLU-147-1.0/8

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-39.5/40.8

02-SHA-44-4.6/6.4

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/.1

02-SIS-5-2.6/2.6

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-4G2504

02-2H5104

02-3H4404

02-3H8804

02-2H4504

02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

02-4G3804

02-1H8304

Contract

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

02-TRI-36-1.6/24

02-TRI-299-9.5/10.5

02-TRI-299-12.3/12.9

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-1H8004

02-1H8504

02-0H5204

02-4E6704

03-4F2604

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-1H3204

03-3H2104

03-3H2704

03-3F7604

03-3H1604

03-0G4204

03-3H7604

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-3H1804

03-1H6904

Contract

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-9.1/9.2

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-99-34.6/34.9

03-BUT-162-15.8/18

03-BUT-162-21.6/21.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-45-28.8/33.1

03-ED-49-11.3/11.7

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Cnty Rt Pm

23

23

23

23

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-3H2304

03-3H0204

03-3H1004

03-3H1104

03-3H1204

03-3H2404

03-3C3804

03-2H4404

03-3H3604

03-2F7204

03-3H0704

03-2H8904

03-3H0604

03-3H1304

03-3H4204

03-4F0604

03-2F0704

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-2H4704

Contract

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-19.8/26.9

03-ED-193-23.3/23.3

03-ED-193-24.4/26.4

03-ED-193-26.4/26.4

03-ED0-89-3.4/5.7

03-GLE-5-/20

03-GLE-5-/0

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-23.5/28

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-2H9804

03-3H9404

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H0104

03-3H6804

03-1H4904

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-4F4404

03-3H3704

03-3F5704

03-0G7704

03-1H8804

03-0H2504

03-2H7404

03-2H8604

03-4H1604

Contract

03-NEV-80-24.7/24.9

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-47.3/47.3

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0
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32
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32

32

32

33

33

33

33

33

33

34

34

34
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03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-3H3504

03-2H9904

03-2H8304

03-1F9704

03-2H8504

03-3H2504

03-3H4304

03-3H2204

03-4F9404

03-3H2004

03-0G9404

03-3H8104

03-3H0404

03-3H2604

03-3H2904

03-0G5104

03-3H1504

Contract

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

Cnty Rt Pm

34

34
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35

35

35

35
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36

36

36

36

36

37

37
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37

37

37

38
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03-2H7704

03-3H1904

03-0G5004

03-3H3804

03-2H2604

03-2H7804

03-0G7104

03-1E7604

03-1H3504

03-2H9504

03-4H1504

04-4K4704

04-2K1804

04-1SS024

04-4K7404

04-294944

04-2K1304

04-0J2904

04-4G2304

04-4A8204

04-297624

04-2G3624

Contract

03-YOL-16-20.7/20.8

03-YOL-16-/5.5

03-YOL-50-2.5/2.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-128-3.6/3.7

03-YOL-999-/0

03-YUB-20-.6/.8

03-YUB-20-1.2/1.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-13-8.3/8.3

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

04-ALA-24-1.8/4.4

04-ALA-61-18.5/0

04-ALA-80-4.6/5.7

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

Cnty Rt Pm

38
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38

38

39

39

39

39

39

39

40

40

40

40

40

41

41

41

41

41

41
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04-2K4604

04-4K5604

04-0P2004

04-3J4804

04-0K2804

04-4K9204

04-4H2604

04-1A6724

04-4G8004

04-3G59U4

04-2537H4

04-4G0564

04-3G6034

04-0K2904

04-1SS434

04-2J0704

04-4K5704

04-172454

04-4H0104

04-0A7104

04-0K9104

04-4A8104

Contract

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

04-ALA-238-14.4/16.6

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-36.8/38.5

04-ALA-580-41.4/0

04-ALA-580-46.0/46.8

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-/4

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-16.5/18.3

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

04-ALA-880-28.9/29

04-ALA-880-32.9/33.9
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42
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43

43

43

44

44

44

44

44

44

45

45

45

45
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04-0P5604

04-2J0304

04-4J7004

04-4G9804

04-4K5904

04-4J3404

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-4K4904

04-1SS584

04-4H8704

04-3S9004

04-4K6904

04-2G8904

04-4S6604

04-4K8404

04-4Q2604

04-0Q2604

04-4K2404

04-4S2204

Contract

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-1.6/2.5

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0
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46
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47

47

47

47

47

48

48

48

48

48

48

49

49
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04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

04-1K3704

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

04-2641A4

04-4H6904

04-4G4904

04-3G6414

04-0Q9104

04-2594A4

04-2A3204

04-1K8004

04-0P1404

04-2G9404

04-1J0204

Contract

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.2/11.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0
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50
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52

52

52

52

52

52
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04-4K2704

04-4J5804

04-0K9504

04-4K4104

04-4K6404

04-4K7104

04-4K8004

04-4K9304

04-4G9904

04-1K0404

04-4K1304

04-235624

04-2A4414

04-1G8704

04-0P5204

04-1K5204

04-4H8804

04-2537C4

04-1A9044

04-2K5504

04-3G4454

04-2K9604

Contract

04-SCL-9-/4.8

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-87-6.1/7.5

04-SCL-101-.8/.9

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-680-7.6/M9.9

04-SF-1-5.9/6.3

04-SF-35-2.0/3.2

04-SF-80-6.0/70

04-SF-80-7.8/7.9
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53
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56
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04-0K6914

04-013524

04-2J2604

04-2J8704

04-0P1604

04-4K4604

04-1J5904

04-1123H4

04-2K9104

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1J5204

04-0P1504

Contract

04-SF-80-8.2/8.6

04-SF-80-8.6/8.9

04-SF-101-1.1/1.1

04-SF0-80-/7.8

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9
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59
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60

Page
Statement of Ongoing Contracts - Index



04-3G4864

04-3G3054

04-235524

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-1K1004

04-4G5524

04-0P3304

04-0K4504

04-0A5344

04-1J8204

04-4G5104

04-4G4504

04-4S9204

04-4K3904

Contract

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-92-11.0/11.4

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-12-2.1/7.9

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-25.1/25.2
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61
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62
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63
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63

63
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04-3G0804

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-4K4504

04-2K4404

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-0J0004

04-4A6704

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

Contract

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58
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05-1H3804

05-0F7004

05-1E0604

05-1G3804

05-0161H4

05-1G3904

05-1C6604

05-1H8204

05-0J4904

05-4482U4

05-1C9704

05-1J2404

05-1J6304

05-1H4204

05-0C6404

05-1J2004

05-1H0704

05-1C8404

05-1C8704

05-1H7304

05-1C1004

05-1H7904

Contract

05-MON-68-3.9/10.8

05-MON-68-17.4/18

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-MON-198-.1/25.8

05-SB-1-/50.6

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-56.0/57.7

05-SB-101-/13.5

05-SB-192-2.8/7

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

05-SBT-156-/3

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0
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68

68
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69
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69

69
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70

70

70

70
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71
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05-1J4004

05-0Q6004

05-1J0804

05-0T9804

05-1J1204

05-1F0304

05-0T5404

05-1F3404

05-492804

05-1G3504

05-1G35A4

05-1G3204

05-330764

05-330784

05-1H4004

05-0G0404

06-0U1504

06-0K8004

06-0N9904

06-0T3204

06-0Q6304

06-0V2104

Contract

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-8.3/9.4

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SCR-236-.1/17.7

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-101-46.0/50.7

05-SLO-101-63.2/69.3

06-FRE-0-/0

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-63-2.0/4
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06-0K2904

06-2HT104

06-0E3504

06-463804

06-0Q2104

06-342564

06-342534

06-0S6104

06-457114

06-0V2204

06-0V3004

06-442544

06-0K4604

06-0S4704

06-0S6204

06-0R1404

06-0K8104

06-0V1804

06-0P2904

06-0T9504

06-416014

06-325514

Contract

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-155-1.1/1.9

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1
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76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-487514

06-0T5104

06-0U7104

06-0Q6104

06-0T8004

06-0G9804

06-434014

06-0Q2604

06-332214

06-471504

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

07-290804

07-309904

07-3W3204

07-3W1204

07-1XC204

07-4Y6704

Contract

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

Cnty Rt Pm

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

82

82

82

82

82

83
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07-1XE604

07-333404

07-4X9304

07-3W3304

07-240704

07-292204

07-4X9204

07-3W1904

07-2159C4

07-215934

07-215944

07-215954

07-3W7804

07-305504

07-300704

07-272404

07-296404

07-284204

07-258404

07-1W2404

07-3W2304

07-2777U4

Contract

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-20.0/20

07-LA-2-17.8/19.5

07-LA-2-/0

07-LA-5-1.7/3.9

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-14.9/16.8

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-20.3/20.3

07-LA-5-20.3/53.9

07-LA-5-25.2/27.5

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-293404

07-1XE004

07-121844

07-1218W4

07-1XE204

07-306004

07-302904

07-252624

07-4X9504

07-2159U4

07-296004

07-318004

07-3W2004

07-1170U4

07-1193U4

07-308604

07-1XE504

07-3W4504

07-1W7604

07-1XC004

07-1XC404

07-290704

Contract

07-LA-5-25.2/25.9

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-35.0/47.1

07-LA-5-44.2/46

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/0

07-LA-5-/1.5

07-LA-10-11.0/14

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

07-LA-22-/1.5

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.9/2

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-138204

07-302604

07-288204

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

07-4T7704

07-4T6304

07-306204

07-291704

07-296204

07-298604

07-2838U4

07-292104

07-294704

07-4T6104

07-281504

07-291104

Contract

07-LA-47-3.4/4.6

07-LA-57-4.4/12.1

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-12.9/13.7

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.8/15.6

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-2827U4

07-4Y8504

07-3W3404

07-297404

07-297204

07-3W3704

07-304604

07-1XE704

07-3W1804

07-3W5404

07-295904

07-297704

07-2759U4

07-4X5604

07-2849U4

07-302104

07-287204

07-4P0204

07-293504

07-2656U4

07-3W4804

07-1XF804

Contract

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-103-/1.7

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-2.2/13.5

07-LA-105-/18.1

07-LA-107-/2.1

07-LA-110-2.9/4.6

07-LA-110-9.8/14

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-23.5/23.9

07-LA-118-4.6/13.7

07-LA-118-4.8/4.8

07-LA-118-/14.3

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-58.5/60.2

07-LA-138-69.9/75

07-LA-170-14.6/20.6

07-LA-210-11.1/14.8

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-295204

07-1XC304

07-4X6304

07-306404

07-287304

07-3W2204

07-3W1104

07-2881U4

07-129974

07-3W5704

07-287404

07-4Y7004

07-4X5904

07-3Y9404

07-300604

07-3X8704

07-307804

07-1XG204

07-4X6204

07-1XC704

07-290004

07-257104

Contract

07-LA-210-15.6/18.5

07-LA-210-20.6/20.6

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-1.6/6

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-12.7/29.9

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-39.0/44.7

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-/29.5

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-309804

07-295704

07-4X7204

07-183124

07-289204

07-202114

07-2W9404

07-1XF904

07-3W1504

07-2X0504

07-1XC904

07-305204

07-2750U4

07-1XC504

07-290404

07-1952U4

07-251904

07-307604

07-312404

07-301404

07-4T8204

07-1XG004

Contract

07-LA-605-10.1/25.6

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-VEN-1-.7/.8

07-VEN-1-21.2/27.2

07-VEN-1-21.2/28.5

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-29.8/29.8

07-VEN-101-.1/4.5

07-VEN-101-40.4/43.6

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-150-8.7/29.8

07-VEN-150-20.1/0

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-3X0214

07-2W0104

08-1C0604

08-1G3904

08-0Q8904

08-1E8604

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-1F8404

08-3348V4

08-0G7804

08-1H8904

08-1F9604

Contract

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

08-RIV-10-44.4/51.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-/18.3

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-15-7.5/7.5

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-1H3714

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G7004

08-1F1104

08-1J4004

08-1G6904

08-1F6304

08-1F2804

Contract

08-SBD-15-14.7/32.5

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

08-1J5704

08-1F5104

08-0E5514

08-1F2704

08-1G1914

08-0J0704

08-1H1004

08-0Q6804

08-0N9714

08-1C6304

Contract

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

08-SBD-210-11.3/11.3

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

Cnty Rt Pm

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

Page
Statement of Ongoing Contracts - Index



09-364604

09-357504

09-352104

09-368404

09-356804

09-368104

09-361204

09-356104

09-335004

09-346704

09-350804

09-364304

09-368304

10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0V3004

10-0F2804

10-1E4404

10-0V6204

Contract

09-INY-6-4.3/8.4

09-INY-127-22.7/0

09-INY-168-17.5/18.3

09-INY-190-126.2/140.7

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-58.2/0

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

09-VAR--/0

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-29.6/0

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-26-8.3/8.6

Cnty Rt Pm

116

116

117

117

117

117

117

117

118

118

118

118

118

119

119

119

119

119

119

120

120

120
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10-1G7704

10-1F1604

10-0U5204

10-1E27A4

10-1E2704

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

10-1F6204

10-1C5504

10-0U2904

10-1H8204

10-0P9224

10-0P8404

10-0X9104

10-1H8904

10-1F8604

10-1F6304

10-1E1804

10-1E18A4

10-0G7204

Contract

10-MER-33-13.2/26.5

10-MER-33-16.1/0

10-MER-59-12.8/13.5

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-152-22.5/40.9

10-MER-152-2.4/6

10-MER-165-35.6/36.1

10-MPA-49-29.0/42.3

10-MPA-140-42.0/42.7

10-SJ-4-2.1/2.1

10-SJ-4-14.2/14.2

10-SJ-4-14.8/14.8

10-SJ-4-16.2/0

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

Cnty Rt Pm

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124
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10-1E8904

10-0G8004

10-0Y5504

10-1C4214

10-1F2704

10-1C6604

10-0G8204

10-0S7804

10-0X5604

10-1C3004

10-1F5904

10-3A7304

10-0L9704

11-263314

11-418514

11-418524

11-2M9604

11-404404

11-080234

11-419114

11-244004

11-282304

Contract

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-99-14.3/14.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TUO-49-12.8/16.5

10-TUO-120-11.2/18.2

10-TUO-120-19.4/20

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-78-15.6/50

11-IMP-78-9.2/14

11-IMP-98-31.6/32.1

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

Cnty Rt Pm

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

127

127

127

127

127

127

128

Page
Statement of Ongoing Contracts - Index



11-2E1504

11-410904

11-421504

11-002714

11-2M8204

11-0223U4

11-2T2174

11-237964

11-408704

11-413504

11-414804

11-408604

11-419104

11-2T1904

11-282504

11-406404

11-403204

11-414904

11-262204

11-409304

11-257154

11-299104

Contract

11-SD-5-38.1/39.3

11-SD-5-.3/5.4

11-SD-5-.4/20.1

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

11-SD-8-.5/.7

11-SD-8-/18.4

11-SD-15-5.6/6

11-SD-15-/0

11-SD-54-1.8/1.9

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

Cnty Rt Pm

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

Page
Statement of Ongoing Contracts - Index



11-405704

11-080174

11-421604

11-415704

11-414304

11-414404

11-409004

11-295204

11-292004

11-427304

11-265014

11-415304

11-085784

11-241514

11-411204

11-292304

11-2T2514

11-410804

11-2T2004

11-2T3304

11-2T0414

12-0N2604

Contract

11-SD-76-32.6/33.3

11-SD-76-7.3/12

11-SD-78-13.0/14.1

11-SD-78-/16.5

11-SD-79-34.2/36.5

11-SD-94-5.8/9.3

11-SD-94-46.9/58.9

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-.9/6.9

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-15.7/17.5

11-SD-805-23.7/27.6

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

12-ORA-1-11.6/11.6

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135

Page
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12-0N9104

12-0Q0804

12-0M4704

12-0P0204

12-0M4904

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

12-0P2604

12-0N78U4

12-0716U4

12-0M5204

12-0N7104

12-0H2704

12-0N5904

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

Contract

12-ORA-1-18.4/18.4

12-ORA-1-21.6/23.7

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-11.6/12.6

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

Cnty Rt Pm

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139

139
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12-0Q8604

12-0F04A4

12-0H2254

12-0H4404

12-0M3404

12-0L7204

12-0E31A4

12-0M9104

12-0C5714

12-0P7604

12-0M6104

12-0G3314

12-0N3604

12-0N1104

12-0N6004

12-0J6504

12-0M3504

12-0N5404

12-0N8214

Contract

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-73-8.7/12.6

12-ORA-73-10.0/24.5

12-ORA-73-16.4/16.6

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-2.6/10.1

12-ORA-91-8.9/16

12-ORA-91-9.2/15.9

12-ORA-91-1.0/5.4

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-261-/6.2

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

Page
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Statement of Ongoing Contracts - Federal Aid



01

02

03

District

District

District

 $304,307,151

 $376,082,230

 $185,295,228

 $248,066,985

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $29,147,075

 $16,699,180

 $206,158,791

 $52,302,105

 $8,634,897

 $4,069,069

 $69,157,219

 $116,595,724

 $177,625,322

 $3,487,188

 $76,198,847

 $17,583,811

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $18,105,372

 $12,332,777

 $129,026,096

 $25,830,984

 $2,273,919

 $0

 $9,198,024

 $73,032,869

 $163,562,173

 $0

 $44,520,646

 $11,772,535

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



03

04

05

District

District

District

 $332,678,586

 $1,201,816,913

 $396,165,231

 $189,292,237

 $738,926,824

 $246,408,998

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $181,089,870

 $54,318,870

 $234,781,162

 $109,625,660

 $68,109,796

 $450,752,513

 $338,547,781

 $80,196,553

 $25,963,690

 $184,117,906

 $105,887,083

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $87,408,850

 $45,590,206

 $36,784,910

 $72,773,413

 $51,904,048

 $296,373,175

 $281,091,278

 $30,750,698

 $24,458,864

 $133,130,551

 $58,068,886

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-F-

-S-

-SH-



06

07

08

District

District

District

 $465,788,689

 $2,346,180,920

 $195,483,272

 $1,503,677,089

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $162,472,932

 $14,411,845

 $215,593,336

 $73,310,575

 $345,477,718

 $202,867,597

 $46,633,307

 $294,962,723

 $1,456,239,575

 $144,690,838

 $192,758,278

 $57,897,207

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $29,201,045

 $1,436,208

 $135,472,736

 $29,373,283

 $160,692,917

 $130,970,109

 $37,480,709

 $229,723,959

 $944,809,396

 $118,683,092

 $14,997,624

 $48,679,492

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



08

09

10

11

District

District

District

District

 $755,316,485

 $45,162,430

 $211,302,761

 $374,068,264

 $24,901,921

 $126,032,173

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $80,437,783

 $279,532,379

 $7,476,043

 $6,011,156

 $31,675,230

 $94,472,119

 $27,665,015

 $19,149,592

 $70,016,035

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $40,962,338

 $150,745,718

 $4,284,469

 $2,588,764

 $18,028,689

 $38,466,283

 $22,829,217

 $7,970,532

 $56,766,141

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-S-

-SH-

-F-

-S-

-SH-



11

12

District

District

 $927,271,502

 $301,429,684

 $509,212,065

 $241,921,683

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $139,716,911

 $28,616,170

 $106,211,195

 $157,580,311

 $495,146,915

 $4,946,256

 $29,982,702

 $7,834,894

 $14,936,213

 $243,729,619

 Bid + CCO

 Bid + CCO

 $56,883,452

 $12,256,267

 $87,859,190

 $37,455,717

 $314,757,439

 $4,778,231

 $21,382,427

 $0

 $8,885,833

 $206,875,193

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

11

12

01

09

07

04

District

 $11,311,205

 $24,290,299

 $3,817,378

 $1,302,598

 $7,718,097

 $3,618,092

 $15,862,695

 $15,071,997

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $4,583,286,740 $7,663,502,582

 $881,734,970

 $3,378,331,488

 $465,643,201

 $1,010,407,003

 $1,927,385,919

Bid + CCO

 $380,096,521

 $2,295,499,385

 $312,235,531

 $413,423,884

 $1,182,031,419

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



06

03

District

 $673,181

 $27,526,332

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $111,191,873
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